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GLOBAL ANALYSIS OF STORAGE RESOURCES AND
RECOMMENDATIONS TO POLICYMAKERS TO MEET CCS
DEPLOYMENT OBJECTIVES
Executive Summary
The IEA Greenhouse Gas R&D Programme (IEAGHG), on behalf of the Global CCS
Institute, commissioned Geogreen to undertake a study reviewing the current global portfolio
of operational and announced CO2 geological storage projects, in the context of key CCS
deployment targets for 2020: 20 operational sites stipulated by the G8; and 100 operational
sites as described in the 2009 IEA CCS Roadmap ‘Blue’ scenario (limiting atmospheric CO2
concentrations to 450ppm).
The Geogreen study included detailed modelling of the timescales and resources required for
storage sites to achieve bankable status, whereby final investment decisions can be made in
advance of site construction, commissioning and operations. Building on this analysis, the
study showed that the current CCS project portfolio could allow the G8 target to be reached
provided that adequate resources are made available for a large proportion of the proposed
projects and that storage associated with CO2-EOR can be included.
However, the analysis also showed that the IEA Roadmap target for 2020 is effectively
unattainable. Project lead times are long – up to 15 years for deep saline formation storage
sites, accompanied by significant risks of project failure due to both technical (e.g.
geological) and non-technical (e.g. financing, public acceptance) issues. Based on current
projections and assuming adequate funding, Geogreen estimated that approximately 50 sites
could be operational by 2025 or, with the inclusion of CO2-EOR projects, 100 sites by 2028.
The latter will require up to 6 billion Euros of total investment to achieve the requisite
number of storage bankability assessments, not including site construction and operational
costs.
Hence the gap between the current global portfolio of CCS projects and roadmap deployment
targets to mitigate greenhouse gas emissions is wide, being especially stark in non-OECD
countries where only a small fraction of required project numbers have been announced. In
the absence of adequate funding to resource storage site exploration and incentivise CCS, this
gap will continue to widen as CCS falls further behind climate science – driven targets.

Background to the Study
Establishing access to an adequate bankable CO2 geological storage resource is a prerequisite for investment in the construction of commercial-scale CO2 capture and storage
(CCS) projects. In this context, the term bankable refers to storage sites that have been
evaluated such that sufficient confidence exists in technical and cost elements, to support
final investment decisions. Regional mapping, exploration and characterisation of storage
resources provides a critical technical, cost and timing element in the development of initial
CCS projects that will pave the way for subsequent commercial deployment.
Geogreen was commissioned by the IEA Greenhouse Gas R&D Programme (IEAGHG), on
behalf of the Global CCS Institute to undertake an analysis of requirements to realise
bankable storage resources, in the context of existing global projects and key CCS
deployment targets.

Scope of Work
The primary objective of the study was to alert policymakers to the scale, cost and timing of
the storage resource assessment tasks to enable deployment of the 20 commercial-scale CCS
projects by 2020 envisaged by G8 Leaders in 2008, and the 100 projects by 2020 as targeted
in the 2009 IEA CCS Roadmap. In practice the challenge is to have sufficient bankable
storage sites by 2015, so that CCS projects can be operational by 2020.
The study, comprising a literature review and desk based assessment, aimed to identify and
prioritise the key storage resource gaps for each of the world’s main carbon-intensive regions,
and to outline the work programs (including time and costs) that would be required to fill
those gaps to enable sufficient bankable storage sites to be defined to support the widespread
commercial-scale deployment of CCS. These issues were considered both in the context of
the G8 target and the 2009 IEA CCS Roadmap. Consideration was also given to subsequent
wider deployment required over longer timescales (e.g. 2050) in order to make a significant
contribution to mitigation of greenhouse gas emissions.
The existing evaluation of storage resources in developed countries, and the identification of
the gaps in those countries, provided a reference framework for reviewing the evaluation
status and gap analysis of storage in developing countries. The report summarised the status
of storage resource evaluation in major world regions, identifying the distinctive challenges
and key storage resource assessment tasks of each region in the timeframe aligned with 2020
targets.
A key objective was assessment for each region of the phasing and costs of the exploration
and characterisation activities required to provide the bankable storage resource platform
needed to support the CCS development outlined in the 2009 IEA CCS Roadmap, thus
providing policy makers with reliable estimates of the corresponding phasing of resources
that will be required to develop CCS in line with 2020 targets.

Findings of the Study
Review of Regional Storage Resource Assessments
The first stage of the study comprised a review of existing levels of deep subsurface
geological knowledge. Largely dependent on exploration and production activities from the
oil and gas industry, this knowledge level allowed qualification of the probability, cost and
timescale for development of bankable storage resources.
The starting point for the assessment was the 2005 IPCC map of global storage prospectivity.
Geogreen updated and expanded this map using information from subsequent storage
research publications, and internal knowledge of global oil and gas exploration activities.
Figure 1 presents a summary map of this work, used in the subsequent analytical sections of
the report.
Development of Bankable Storage Resources
Geogreen developed workflows to identify the main project tasks required to achieve
bankable status for commercial scale storage projects (100Mt CO2 total capacity) in deep
saline formations (DSF), depleted oil and gas fields (DOGF) and CO2 enhanced oil recovery
(CO2-EOR) schemes. Each project task was assigned probabilistic values for timescale and
associated costs, with regional variations where appropriate. This information allowed
probabilistic modelling of project time and resource requirements to achieve bankable status
and formed the core of the subsequent analysis of current progress against key CCS
deployment targets. An example workflow for DSF is shown in Figure 2 below.
The analysis needed to allow for project failure rates, which could be broadly related to either
technical or non-technical factors. Technical factors would be mainly geological in nature
and could include unsuitable reservoir characteristics, inadequate caprocks or unacceptable
leakage risks; Geogreen allowed for technical project failure rates of between 10% and 40%,
based partly on industrial analogues such as natural gas storage.
Non-technical project failures could be due to such factors as financing, public acceptance or
regulatory requirements and the report noted that prediction of non-technical failure rates is
relatively subjective. For this reason, non-technical failure rates were not specifically
modelled within the bankability assessment workflows.

Figure 1. Global Suitability for CO2 Geological Storage

Figure 2. Project Phasing for Onshore Deep Saline Formations
Type of study

Phase

Major costs items

National based
Non exclusive
surveys

Phase 0 Screening

First desktop studies

Desktop studies, where possible seismic
reprocessing and existing wells logs analysis
(inluding communication on project)

Phase 1 Desk Based
assessment
Licensing Exploration Permit

Admistrative engineering and follow-up
Studies and engineering for this phase (including
monitoring actions, equipments and monitoring
(soil, gravimetric, Insar))
Seismic acquisitions 2D

Project based

Phase 2 Site confirmation &
characterization

Exclusive surveys

Seismic acquisitions 3D (on CO2 future plume
only)
Civil Engineering
Drilling CO2 well with rotary rig (including 20%
contingency including Mob/demob)

Licensing Injection test

Injection test permitting
Studies and monitoring

Phase 2 Injection Test

Injection test duration
CO2 injection cost

Bankable

Development of the workflows and subsequent analyses inevitably involved a wide range of other
assumptions being made on technical, cost and time factors. Full details of the assumptions made in
the modelling are detailed in the Geogreen report.
Key messages reported from the development of the bankability workflows can be summarised as
follows:
•
•
•

Considerable time periods are required for most projects to achieve bankable status – up to 15
years for DSF and DOGF, partly due to the sensitivity of licensing and environmental issues;
The level of pre-existing geological knowledge can also have a major bearing on timescales
and associated costs;
Lead times to bankable status for CO2-EOR schemes could be shorter, typically 1 to 3 years,
but the number of these opportunities could be constrained by geographical, safety and
production issues.

Assessment of Key Targets for CCS Deployment by 2020
The study considered bankable storage requirements to achieve key CCS deployment targets,
in the context of currently operational and announced projects. Geogreen created a database
using a variety of online information sources, including IEAGHG, and identified a total of
124 relevant projects. Further screening of these projects due to scale and other criteria
reduced the total relevant number to 54; in addition, projects which have already achieved

operational or bankable status (e.g. Weyburn-Midale, Sleipner, In-Salah, Gorgon etc) are
automatically regarded as contributing to the key deployment targets.
The workflow assessments for bankability described above allowed for technical failure rates
for projects. Non-technical failure whilst not modelled was also discussed in the report; the
study postulated that based on recent experiences of CCS proposals, between 14 and 24 of the
current 54 announced projects considered by the study, could be cancelled due to nontechnical factors, although inclusion of CO2-EOR projects in this context could reduce this
failure rate.
2020 Deployment Targets – Excluding CO2-EOR
A key assumption made by the study was that all 54 announced projects would be able to
proceed towards deployment. This assumption may of course be at odds with existing
funding mechanisms, but provides a valid reference point for the analysis in the context of
2020 targets.
Figure 3 below shows the analysis of timescales required for current announced/operational
DSF/DOGF projects to achieve bankable status. Note the gap between achieving bankable
status and commencement of operations (for construction and commissioning) could be
anticipated as typically 3 to 5 years, 2020 deployment targets require bankable status to be
achieved between 2015 and 2017. Figure 3 shows that allowing only for technical failures,
there may be sufficient DSF/DOGF projects announced to meet the G8 target of 20 projects –
but the number of projects falls way short of the IEA Roadmap target of 100 operational
projects by 2020. Rather, by 2025 only about half the target 100 sites might be operational.
Figure 3. Projected Timescales for Currently Announced DOGF/DSF Projects
Achieving Bankable Status – Allowing for Technical Failure Rates
Project completion date distribution
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The Geogreen report included a regional analysis showing that whilst the number of
announced DSF projects in OECD countries could theoretically achieve their required
contribution to a 100 projects global target by 2025, non-OECD countries collectively fall far
short of the same benchmark.
The study also reported the projected total cost of the bankability assessments described in
Figure 3 as between 1.2 and 2.8 billion Euros, with a mean estimate of 2 billion. These costs
relate to the achievement of bankable status and do not include site construction,
commissioning and operational costs.
In order to achieve a total of 100 bankable projects by 2022 to 2025 (operational by 2028),
Geogreen estimate an additional 60 projects would need to be announced by 2012. The total
cost of achieving 100 bankable storage sites would be between 2.5 and 5.9 billion Euros.
The above analysis does not allow for non-technical project failures, which could be due
either to public/regulatory acceptance or financing issues. Quantitative assessment of likely
failure rates due to these factors is problematic, due to the immaturity of commercial scale
CCS and difficulty in finding meaningful industrial analogues. Geogreen conclude that nontechnical failures may effectively more than double the failure rate from the 15% modelled
for technical failures, giving an overall project failure rate of 30% to 40%. These higher
failure rates serve to widen the gap between the number of current project announcements
and key CCS deployment targets – achievement of the G8 target would become far more
uncertain, whilst achievement of 100 bankable sites even by 2025 (operational by 2028)
would require 85 new project announcements by 2012.
Potential Contribution of CO2-EOR
The report discusses some key issues relating to the inclusion of CO2-EOR projects in CCS
deployment targets; CO2-EOR projects must utilise anthropogenic CO2 sources and be
accompanied by an appropriate MMV plan to satisfy storage regulations. In the context of
current or near-future CCS projects, inclusion of CO2-EOR could increase by approximately
75%, the number of bankable CCS projects by 2018.
Therefore, as a result of including CO2-EOR projects in the analysis, achievement of the G8
target by 2020 becomes likely, non-technical issues notwithstanding; whilst the gap between
announced projects and achieving 100 bankable sites by 2025 is narrowed or even closed.
This is summarised in Figure 4 below, which provides direct comparison to Figure 3 and
therefore does not include non-technical failure rates.

Figure 4. Projected Timescales for Storage Projects Including CO2-EOR Achieving
Bankable Status – Allowing for Technical Failure Rates
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2050 Deployment Targets
The 2009 IEA Roadmap states a target of 3,400 operational projects by 2050 in order that
CCS provides the required share of emissions reduction measures to stabilise atmospheric
concentrations of CO2 at 450ppm, with approximately 150Gt of storage needing to be
achieved by that date.
The study included a short, qualitative assessment of project needs for this 2050 goal.
Geogreen noted that anticipated long term trends could include a decrease in project failure
rates as practical experience of CCS operations is gained, and a gradual reduction in the
proportion of storage in CO2-EOR projects. The study estimated that 3,750 sites might need
to achieve bankable status prior to the 2050 date to reach the target, with an associated cost
exceeding 100 billion Euros. The long term viability of CCS may also require the
development of distribution networks linking multiple sources and sinks, and the resolution
of any cross border issues.

Expert Review Comments
Expert comments were received from 6 reviewers representing industry and including
corporate sponsors of IEAGHG. The overall response was positive and highlighted a
significant contribution the study could make to this area of storage policy research.

Key suggestions made by reviewers and incorporated into the final report included clear
statements of all significant assumptions made in the modelling and assessment, and the
inclusion of CO2-EOR as an important storage option.

Conclusions
Compilation of detailed workflows for commercial scale storage sites (100Mt CO2 storage
capacity) to achieve bankable status – whereby final investment decisions can be made – has
facilitated probabilistic assessment of development timescales and associated costs for
projects utilising DSF, DOGF and CO2-EOR storage sites. This modelling has demonstrated
long lead times for bankable status, typically 5 to 15 years for DSF and influenced by factors
such as the level of pre-existing site characterisation, environmental risks and permitting
requirements. Lead times for storage projects associated with CO2-EOR are typically shorter
at between 1 and 3 years.
The study considered current operational and announced CCS projects in the context of key
CCS deployment targets. Geogreen identified, in addition to 8 operational/imminent projects,
a further 54 announced CCS projects that could progress to commercial operations. Technical
failure rates of these proposed projects (e.g. due to geological factors) were assumed in the
study to average 15%. Non-technical failure rates (e.g. public acceptance, financing) were not
explicitly modelled, although the study suggested such factors could increase the overall
project failure rate to between 30% and 40%.
The analysis showed that the current operational/announced global CCS project portfolio has
the potential to achieve the G8 target of 20 operational projects by 2020, provided adequate
funding for all projects is available and particularly if CO2-EOR projects are included.
Conversely, the 2009 IEA CCS Roadmap target of 100 operational sites by 2020 (‘Blue’
scenario, charting progress required for stabilisation of atmospheric CO2 at 450ppm) is
extremely unlikely to be achieved without a large number of additional and immediate
project announcements; the current portfolio of announced global projects is more likely to
deliver approximately 50 operational projects by 2025, given adequate funding. A more
realistic target date for 100 operational projects of 2028 could be achieved, aided by the
inclusion of CO2-EOR projects and again notwithstanding financial and other non-technical
issues. The gap between current efforts and deployment targets is most marked in non-OECD
countries.
The 2009 IEA Roadmap also includes a target of 3,400 operational projects by 2050, with a
cumulative 150Gt of CO2 stored by that date. The study estimated an additional 3,750 sites
would need to achieve bankable status between 2025 and 2050 to achieve this target, with
likely long term changes including a proportional decline in the importance of CO2-EOR for
storage and a decrease in proposed project failure rates as the CCS industry matures.
The study has also reported a range of modelled costs for storage sites to reach bankable
status in the context of deployment targets. These costs effectively relate to site
characterisation, assessment and permitting but do not include site construction,

commissioning and operations. Progression of the current set of 54 announced projects
towards bankable status could require between 1.2 and 2.8 billion Euros, whereas
achievement of 100 bankable sites would require between 2.5 and 5.9 billion Euros. Long
term achievement of 3,400 operational sites by 2050 would require investment of over 100
billion Euros just for bankability assessments.

Recommendation
Key messages derived from the study should be communicated widely to policymakers,
regulators and other stakeholders in CCS deployment. These messages can be summarised as
follows:
•

•

•

•

Proposed projects will be subject to both technical (e.g. geological) and non-technical
(e.g. financing) risks of failure; consequently, it is important to have a large enough
portfolio of proposed projects to achieve deployment targets;
The long lead times for storage sites to reach bankable status and subsequently,
operational status require storage assessment to be commenced at an early stage in
relation both to individual CCS projects and deployment targets;
Only if funding is available to many or all currently announced projects and/or
storage associated with CO2-EOR is included, can the G8 target of 20 operational
commercial CCS projects by 2020 be realised;
The gap between the 2009 IEA CCS Roadmap milestones and projected progress of
the existing global portfolio of announced CCS projects, especially in the context of
current resourcing/funding, highlights that CCS deployment is falling behind targets
to mitigate greenhouse gas emissions. This gap is especially stark in non-OECD
countries.
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EXECUTIVE SUMMARY
The storage of carbon dioxide (CO2) is broadly accepted today among numerous
international organizations as necessary in order to achieve present emission reduction
targets in a timely manner. As a result, Carbon Capture and Storage (CCS) technologies are
set to play a central role as an emission mitigation solution across the global economy and
as such are included within the framework of existing pragmatic plans to reduce
anthropological emissions. By 2050, the International Energy Agency (IEA) projects that
3,400 CCS projects would represent 20% of the necessary effort to stay below a global
average temperature increase of 2°C (corresponding to a CO2 atmospheric concentration of
450ppm by 2100). Following IEA, Green House Gases (GHG) reduction costs would
potentially be 70% higher without CCS technologies.

Source IEA

Figure 1: Global CCS project deployment - IEA Blue Map scenario[30]

The first major milestones for this achievement are the G8 objective and commitment to
support “the launching of 20 large-scale CCS demonstration projects globally by 2010 taking
into account various national circumstances with a view to beginning broad deployment of
CCS by 2020”. Although not formally endorsed by any jurisdiction, the IEA analysis [29]
recommends that 100 projects should start commercial injection by 2020 in order to keep
abreast with existing GHG mitigation targets (2°C increase by 2100).
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The availability of CO2 storage options in a timely manner for CCS projects shall drive this
ambitious deployment. Storage exploration, as any other geological activity, is not always
successful. As such, some of the storage sites might not achieve their intended industrial
scale for technical reasons. Additionally, the above mentioned deployment scale and
milestones must take into account the necessary and often fixed development time of such
storage sites.
Such fast track development needs a quick and strong political support as well as a statebased financial funding scheme that must be consistent with typical development time
required for the storage part of the CCS chain. Like all activities related to geology, storage
operations are not straight forward: 4 to 12 years are necessary to confirm the bankability of
a storage site 1. After such bankability threshold, 1 to 3 years are needed to start industrial
injection 2. Therefore, investments required for storage characterization and bankability
assessment must be anticipated soon enough not to jeopardize deployment targets as set
out above.
Several countries have developed financing scheme and set incentives to deploy CCS
technology. It is now legitimate to assess on the storage standpoint if the current effort could
allow developing the number of CCS projects needed to attain the 2°C global temperature
increase target by 2100. In this analysis, we took into account storage sites development
success (or failure) rates and development time to properly quantify the appropriate number
of sites to be launched so as to meet the 450ppm scenario of IEA in 2020 and 2050. As far
as storage site developments are concerned, 2020 is tomorrow. This is the primary objective
of this study that was commissioned by IEAGHG and Global CCS Institute.
The study then gives insights to meet the 2050 recommendation.
For this report, Geogreen has employed a bottom-up analysis to allow policy makers to
better understand:
1. Whether a sufficient number of “bankable” storage projects exist to meet the storage
needs implied by the current global commercial-scale CCS deployment goals,
2. Where the storage development gaps exist, globally and regionally, if the number of
bankable sites is found to be insufficient, and
3. How to address any identified gaps through appropriate work programs (including
estimated timing and costs).
To answer these questions we developed specific storage development workflows which
explain the steps needed for storage characterization. These workflows follow a probabilistic
approach to assess the costs and development times of the storage bankability assessment
of CCS projects.

1

A storage site is bankable if it has been evaluated such that sufficient confidence exists in technical and cost
elements to support final decisions for commercial-scale investment.
2
This phase can even take up to 5 years in certain conditions
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Our analysis showed an obvious gap between the effort currently engaged in CCS and what
is needed according to IEA 450ppm scenario. The key points of the answers for the two first
questions are given in the next section:

The gap between existing effort and what is required by 2020:

1. CO2 storage development deserves more attention from policy makers and
emitters
Storage site bankability assessment takes time because it is an iterative process as
with all industrial activities dependent on geological characteristics. The level of
geological knowledge in an area has a significant impact on storage development
costs and times up to bankability. Additionally, taking into account regulation
requirements for Deep Saline Formation (DSF) and Depleted Oil and Gas Fields
(DOGF), between 4 to more than 15 years in worst cases for DSF may be needed to
develop a storage site up to bankability.
Most of existing projects might achieve storage bankability between 2017 and 2020
and be commercial by 2018-2023.
Project completion date distribution
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The required investments for storage bankability assessment are marginal as
compared to overall CCS chain capital needs. It represents generally less than 10%
of the latter. A lack of investment in the storage part of a CCS project in the first
years of development may lead to important delays in commercial scale start-up and
development objectives achievement. Given the required number of CCS projects to
meet the IEA recommendation, public funding currently in place for storage
development are not at the appropriate scale.

2. The current number of projects is not appropriate to deliver 100 commercial
projects by 2022-2025
The study shows that there is a structural failure rate of storage bankability
assessment of 15 to 20% at world level linked to technical (mainly geological)
factors. Consequently, the gap of commercial projects by 2025 is around 60.
Non technical failures like financing, public acceptance and regulation can be very
important and further widen the gap. If we take into account past observed
cancellation rate of CCS DSF projects, only between 30 and 40 of the 54 announced
large scale projects could become bankable, at best. In that context, the gap of
commercial projects by 2025 would be more than 85 projects.
Such gap can be decreased when including CO2-EOR projects.
The regional distribution of the gap is as follows:


On the technical standpoint, OECD Europe and Australia have enough
projects launched in order to meet IEA 2020 regional recommendation;



Even if North America is leader in CCS development, additional projects are
needed to meet IEA 2020 regional recommendation;



More than 45 technically bankable projects (45% of the needed 100 projects)
are missing in developing countries.

3. The existing incentives and funding schemes are not adapted to the climate
change objectives
The 21 billion Euros earmarked thus far for large scale CCS projects concern only
developed countries. Currently, there is no major public funding announcement for
developing countries although their expected contribution to the overall effort of CCS
deployment is close to 50%.


Worldwide, the present level of funding would only allow between 14 (32) and
21(46) projects without (with) CO2-EOR to be financially sound and developed.
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Even G8 objectives of 20 commercial scale CCS projects might not be
achievable in the time window without CO2-EOR.

Taking into account what CCS industry is able to technically deliver and including
EOR, it is possible to obtain 100 bankable storage sites by 2025 only if between 85
and 97 storage bankability assessments are financed by 2012. Between 1 -3bn€ 3
extra public funding would allow launching enough storage bankability assessments
to have 100 storage sites ready by 2022 / 2025.

4. CO2-EOR is an opportunity that might reduce necessary public funding on the
short term but is not available in all regions
In the current financing framework, CO2-EOR has the potential to increase by 70 to
80% the number of projects that can reach bankability
For storage bankability assessment, CO2-EOR could reduce public funding to obtain
100 bankable storage projects by 2022-2025. Such reduction could be up to 50%
(0.5 to 1.5bn€). One shall note that public funding should still be necessary for
development of capture and transport parts of the chain if global incentives are too
weak to justify private investments (low CO2 price for instance).
The contribution of CO2-EOR to the global effort is limited by the following factors:


On the mid-to-long term, CO2-EOR projects might require the development of
nearby aquifer storage projects in order to cope with CO2 emission reduction
constraints (constant flow rate of captured CO2 during the plant life time).



They are not distributed evenly between countries (oil and gas producing
provinces).



Not all fields are suitable for conversion to CO2 storage or CO2-EOR.



There is a specific time window of opportunity that can be used for conversion of
the field. This window of opportunity depends on each field producing costs
versus oil and gas prices and also upon technical constraints (among others,
water invasion of the reservoir, surface facilities compliance with CO2 rich
streams).

Public acceptance issues over CO2-EOR projects funding should not be neglected.
In time of financial austerity, public acceptance of CO2-EOR funding might jeopardize
project developments and therefore diminish CO2-EOR contribution to storage in
some regions. Moreover, the current debate about shale gas production in some
countries, particularly in Europe, might damage public’s trust towards project
developers.

3

bn€ = billion (109) Euros
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5. All types of storage must contribute to the global effort
Depleted Oil and Gas fields and CO2-EOR although being attractive options suffer
from some limiting factors such as their location limited to oil and gas producing
provinces, the impossibility to convert safely all the fields and the time window issue.
Deep Saline Formations present a huge potential but are not well known and need
more time and money to be developed.
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Figure 3: Cumulative distribution of the number of projects with CO2-EOR (Low case 23 projects)
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How to fill the 2020 gap through appropriate work programs?
The following 5 actions should be taken to develop CCS to the scale needed to mitigate
global warming.
1. Improve the knowledge of subsurface in areas where large volumes of CO2
might be captured in order to save development time for future commercial
CCS projects.
To avoid further delay in meeting IEA recommendation, the first phase of CO2
storage development, generally a national or regional level capacity assessment,
should be launched rapidly by policy makers. However, one shall note that as of
today, no jurisdiction has endorsed this target as policy.
This phase, 1 to 2 years long, provides a framework for discussion and development
of local storage projects. The following Figure 4 shows the areas where such an
effort should be focussed on. In these areas, extensive oil and gas production data if
made available, could lead to initial capacity characterization with the use of desk
based assessment only (no need for new data acquisition in this first step).

Priority area to launch first depleted fields/DSF assessments

Figure 4: Required regional storage resource assessment studies to avoid further
delay
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2. Ensure regulatory framework is suitable for CO2 storage and support project
developers towards public acceptance to reduce non technical failure causes
In addition to project financing issues, there are two other causes of non technical
failure for storage project development: not adapted regulatory framework and public
acceptance issues.
Having a regulatory framework for CO2 storage is very important for the project
developers to evaluate the cost and time effort needed in the characterization phase.
Indeed, regulatory framework for industrial CO2 storage will have an impact on CO2
storage characterization process.
As an example of key regulatory aspects, the issue of medium to long term liabilities
is very important to settle for project developers, since it impacts the costs and risks
of the project.
Public acceptance is another key issue to be addressed. It is particularly true for
onshore storage projects. Active government support and proper local communities
up-front involvement are mandatory to make public understand the key reasons and
outcomes of CCS deployment. There is a long way to go in order to promote CCS
benefits for climate change mitigation, territorial development, societal and local
stakeholders.

3. Increase or create incentives for private stakeholders to launch bankability
assessment as soon as possible to avoid further time delays
There is not enough public funding to attain100 bankable projects by 2020 or even
2025. There are also very limited incentives for private investors to invest in storage
bankability assessment although this phase is time consuming (4 to 10 years or
more), and represents a marginal cost as compared to the overall CCS investment.
It would therefore be wise to finance storage characterization programs in order to
have storage sites ready when emission mitigation incentives will be sufficient to
sustain private investment in CCS (expected between 2020 and 2030).
This storage characterization programs should be preferably located next to
important CO2 emission hubs.
If we consider CO2-EOR contribution, our analysis shows that at least 42 large scale
new storage bankability assessments (30 DSF/DOGF and 12 EOR) should be
launched by 2012 in order to obtain 100 storage sites by 2025. The 30 DSF/DOGF
projects represent an extra public funding requirement ranging between 0.5bn€ and
1.5bn€ worldwide (this assumes an overall subsidies rate of 50% to 75% per project
for the storage part). Actually, we assume that the necessary assessment costs for
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bankability of the 12 CO2-EOR projects are made by the oil field operators
themselves for the sub-surface part, with no contribution from public funding.
However, there are huge regional discrepancies in terms of financing. While some
countries like the US or China, can widely use CO2-EOR, others regions in Europe,
OECD Asia and Africa do not have the same extent of mature oil fields to exploit for
CO2-EOR. In order to launch necessary storage development in emerging
economies, an international mechanism should be developed to allow fund transfer
from the North to the South. It is not clear whether or not the Kyoto Clean
Development Mechanism is adapted to this mission. CDM stream of revenue is
available only when the projects as started and storage bankability has already been
assessed. Nevertheless, as mentioned earlier, the CO2 price perspectives are not
sufficient to convince private investors of developing storage projects at the needed
scale.

4. Increase or create incentives to provide a business case to CCS
The inclusion of CCS under CDM mechanism in Cancun is a first positive step to
provide a revenue stream to projects in developing countries. However, the
perspectives over CCS-CDM methodology acceptance timeline are still uncertain. As
shown in this study, storage development in developing countries can be less costly
than in developed countries.
Lack of revenue stream to these projects could jeopardize the achievements of
storage development ambition.

5. Capitalize on low cost industrial early opportunities and BECCS
CCS is often associated with coal or fossil fuel power generation because the power
sector is a huge contributor to CO2 emissions. However, as mentioned in IEA World
Energy Outlook and Energy Technology Prospective, almost half of global CCS
deployment should concern emissions from other industrial sectors.
Opportunities of low cost capture exist for industrial sources with high CO2 purity.
These “easy to capture” sources are located in industrial basin worldwide and
storage bankability assessment efforts should be focussed in consistency with their
locations.
Such interesting opportunities can be identified in developing countries. Among them
we can mention bio ethanol production associated with CCS (leading to a net
reduction of atmospheric CO2), natural gas processing, ammonia and fertilizer
production, and refining activities under development in Africa, Middle East, South
East Asia, China and India.
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As they might potentially be carbon sinks for CO2 from the atmosphere, the Biomass
Energy with CCS projects [24] might be an efficient early opportunity as long as the
biomass is grown in an environmentally responsible way. Such projects may catch up
part of the delay in implementation of the GHG mitigation objectives, since biomass
being carbon neutral, more carbon is stored than emitted. Policy makers should
provide these projects with an adequate framework to monetize non anthropogenic
CO2. Such early opportunities have been recently studied by UNIDO [54].

Finally, we would like to stress the importance of early planning of storage development and
assessment. In a decarbonised world a CO2 storage site can be an incentive for
development of territories and industrial areas.
Good examples of this concept are the CCS hubs presently being studied like the Tee Valley
in UK, the Rotterdam Climate Initiative in the Netherlands. Alberta is also looking to on
territorial development by subsidising a CO2 transport network where sources and sinks
could be connected.
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How to achieve the required deployment by 2050?

The four main drivers relative to storage project development beyond 2020 and 2030 are:
1. Storage development time will reduce and success rate will increase due to
better knowledge of subsurface, of CO2 storage mechanism, and experienced
regulatory frameworks.
2. Storage site developed in 2020 might reach end of life by 2050 and will have to
be replaced by new injection sites.
3. Important regional differences exist in terms of capacity and source sink matching.
This leads to the development of massive CO2 transport facilities.
4. More than 100bn€ would be needed to develop 3750 storage bankability
assessments as .proposed by the IEA “Blue Map” This should be supported by
private stakeholders if the necessary incentives are in place.
Some key challenges will have to be faced in the decades to come to meet the ambitious
development targets:
1. Behaviour of CO2 in the subsurface must be carefully assessed and adequate
tools developed, building in part on the experience gained through EOR. . This is a
critical point to define the numbers of projects that can be developed in a given area
and assess their long term interferences.
2. CCS network development is an important near term step for sound storage
project deployment. Many R&D projects are currently underway. The importance of
storage networks in terms of territory development and jobs creation as well as their
feasibility should be broadly assessed. All storage options must be considered in a
timely manner to ensure long term storage availability.
3. Long distance and cross-border issues for CO2 transport will have to be
addressed for countries with limited national storage capacities. This is a major
challenge in terms of cost, regulation, and public acceptance. Joints efforts between
industrial and public stakeholders seem necessary to develop such infrastructures.
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1. OBJECTIVE AND RATIONALE
1.1.

Major objective of the study

CCS is a technology recognised by many international organizations as a key technology
to mitigate CO2 emissions. For instance, in 2008, the G8 resolved to launch 20
commercial scale CCS projects worldwide by 2010 in order to demonstrate the
technology. In its 2009 blue map scenario analysis and CCS roadmap, IEA estimated
that 100 CCS projects are needed worldwide by 2020 and 3100 by 2050 if we want to
maintain global warming below the 2°C increase target by 2100 (assuming 450 ppm). It
also calculated that not using CCS as a CO2 mitigation option would mean a 70%
increase of total investment to meet the above mentioned reduction target.
The availability of CO2 storage options in a timely manner for CCS projects shall drive
this deployment objective. Storage exploration, as with any other geological activity, is
not always successful. As such, some of the storage sites might not achieve their
intended industrial scale for technical reasons. Additionally, the above mentioned
deployment objectives and milestones must take into account the necessary and often
uncompressible development time of such storage sites.
It is then legitimate to include such storage sites success (or failure) rates and
development time to quantify the appropriate number of sites to be launched so as to
meet the IEA 450ppm recommendation in 2020 and 2050. At storage site development
scale, 2020 is “tomorrow”. This is the primary objective of this study that was
commissioned by IEAGHG 4 and Global CCS Institute.
The study then gives insights for meeting the 2050 recommendation.
Our objective is to allow policy makers to better understand:
1. Whether a sufficient number of “bankable” storage projects exist to meet the
storage needs implied by the current global commercial-scale storage
deployment goals,
2. Where the gaps exist, globally and regionally speaking, if the number of bankable
sites is found to be insufficient, and
3. How to fill such gaps through appropriate work programs (including estimated
timing and costs).

4

Environmental Projects Ltd serves as the operating agent that manages the common research funds for the IEA Greenhouse
Gas R&D Programme (henceforth the IEAGHG)
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Overview of the proposed Methodology

Firstly, publicly available data regarding world distribution of storage resources have
been cross-checked with global large scale geology, and history of hydrocarbon
exploration in sedimentary basins. Such cross-checking defines the concept of storage
suitability that we propose to map according to four classes: highly suitable, suitable,
possible, and unsuitable areas.
The technical bankability concept is a cornerstone of this study. Storage site are
considered bankable when sufficient confidence exists to support final investment
decisions for launching commercial-scale (or industrial scale) projects. Bankability is
therefore dependent upon various parameters. Whereas it is possible to evaluate the
technical parameters influencing bankability (cost, development time and success
ratios), it is quite difficult to assess subjective considerations such as public acceptance,
economic situation, and national policy. Consequently, we have made our evaluation of
bankable projects in two steps:
1. Technical bankability which relies upon technical parameters as stated above.
2. From the results obtained in step one above, considerations and discussions are
suggested to take into account the potential reduction of projects due to influence
of non technical parameters.
We have followed an original bottom-up approach to quantify where, when, and for how
much necessary storage sites have to be developed to meet 2020 and 2050
recommendations. Storage development workflows have then be conceived for onshore
and offshore deep saline aquifers, and depleted oil and gas fields. Pending the suitability
of the area where a given project is located, probabilities of success, cost, and time
required to achieve bankability were assessed.
The study considers storage in porous media only (deep saline formations, depleted
hydrocarbon fields). The number of existing EOR/EGR5 projects was however assessed
and their potential contribution to meeting the targets of GHG 6 reduction was discussed.
Projects of CO2 injection in coal seams and basalts were not considered, given their
immaturity to support the 2020 deployment recommendation.
The study considers regions as follows:





5
6

OECD countries
o North America: Canada, USA, Mexico
o Europe : European Union and former Eastern bloc countries
o Pacific: Australia, New Zealand
Non OECD countries
o China, India
Other non OECD regions
o Africa
o Middle East
o South America

Enhanced Oil Recovery / Enhanced Gas Recovery
GreenHouse Gas
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o South East Asia: Malaysia, Vietnam, Indonesia, Japan
Two major specific tools have been developed during the study:
1. World map of CO2 storage suitability as of today: Taking into account IEA GHG
reports and other relevant sources, the study makes a comprehensive review of the
storage projects and initiatives worldwide in order to build a reference baseline
according to which the development of storage projects should be assessed in
carbon intensive regions.
2. CO2 storage development workflows for various cases (onshore / offshore / deep
saline formations / depleted oil and gas fields). They include the clearly iterative
nature of storage exploration, and the different steps of the storage characterization
process.
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2. DEFINITIONS
This section aims at defining some of the key terms and concepts used in the study.
 Abandoned: relatively to Storage projects, stands for a project declared as
being dropped


Bankability: following the wording of the Invitation to Tender IEA/CON/10/180, a
bankable site is a storage site that has been evaluated such that sufficient
confidence exists in technical and cost elements, to support final investment
decisions for commercial-scale projects.



Commercial Scale project: stands for a project that is beyond bankability, and
for which final investment for injection above 1 million tonnes of CO2 per year has
been made, and that is ready to inject



Currency: All costs are expressed in Euros. M€ stands for Million Euros (106
Euros) and bn€ stands for billion Euros (109 Euros). A conversion rate of 1.3 US
dollar/Euro was used.



Deep saline formation: water bearing formation whose salinity is exceeding sea
water salinity



Deep water: stands for sea water thickness of more than 300m



Depleted hydrocarbon field: an hydrocarbon (either oil or gas) field that has
reached the end of its lifetime



EOR – EGR: enhanced hydrocarbon (either oil or gas) recovery



Exploration: stands for phase of Storage project development which includes
proper site characterization and validation through well drilling, 2D and/or 3D
seismic, injection test, and corresponding engineering studies



Failure cost: stands for the cost distribution of the storage part of a Storage
project that has failed reaching bankability for technical (not financial nor
administrative) reasons



Failure ratio: stands for the probability of the storage part of a Storage project to
fail reaching bankability for technical (not financial nor administrative) reasons



Geological Province: stands for a spatial entity with common geologic attributes.
A province may include a single dominant structural element such as a
sedimentary basin, or a number of contiguous related elements. Adjoining
provinces may be similar in structure but be considered separate due to differing
histories.



GIS: stands for Geographical information System



IEA 2020/2050 Recommendation: Stands for the analysis and recommendation
of International Energy Agency over the number of CCS project to be deployed
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by 2020 and 2050 respectively to achieve climate change mitigation objectives
(450ppm blue map)


Injection test: stands for a CO2 injection in a very limited quantity (up to 50,000
tonnes). Such injection test leads to bankability of a Storage project



Jack-up rig: stands for a mobile bottom-supported offshore drilling structure with
columnar or open-truss legs which can only be used in relatively shallow water
depth (up to about 120m)



Licensing: stands for the filing of an application to given national authorities for
granting of an exploration license, or an injection test authorization



MAGT: Migration Assisted Gravity Trapping, which stands for the counter effects
of upward migration of gaseous carbon dioxide inside a dipping sedimentary
formation, while the heavier density of carbon saturated brine balances this effect
by downward migration of the same.



Mobilization / Demobilization: stands for all operations related to bringing to
site the required equipments (seismic equipments, drilling rig, logging tools…)



OGIP: stands for originally gas in place. For a given gas field, it gives the amount
of hydrocarbon contained inside a given trap.



OOIP: stands for original oil in place. For a given oil field, it gives the amount of
hydrocarbon contained inside a given trap.



Probabilistic distribution: stands for a function of a discrete random variable
(cost or time) yielding the probability that the variable will have a given value.



Sedimentary Basin: stands for an area in which sediments have accumulated
during a particular time period at a significantly greater rate and to a significantly
greater thickness than surrounding areas.



Semi-submersible (semi-sub) rig: stands for a floating offshore drilling unit that
has pontoons and columns that when flooded cause the unit to submerge in the
water to a predetermined depth



Shallow water: stands for sea water column of less than 300m



Stand-by: relatively to storage projects, stands for a project declared as being on
hold



Success cost: stands for the cost distribution of the storage part of a storage
project that has reached bankability



Suitability: qualitative ranking (highly suitable, suitable, possible, unproven,
unsuitable) of geological formations that is based upon the prospectivity for CO2
sequestration as defined by IPCC [46], crosschecked with geological world map,
and history of exploration (mining or oil and gas). The higher the ranking of
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suitability, the higher the success ratio of a given storage project is, to reach
bankability
o

Highly suitable stand for areas where geological knowledge is very good
and where, at regional level, major geological characteristics seem well
appropriate for CO2 storage

o

Suitable stand for areas where geological knowledge is good and where,
at regional level, major geological characteristics seem appropriate for
CO2 storage

o

Possible stand for areas where geological knowledge is poor and where,
at regional level, major geological characteristics could be appropriate for
CO2 storage provided new data or information confirm it.

o

Unproven stand for areas where geological storage of CO2 storage could
occur according to present laboratory tests, but where no field test has yet
confirmed it (case of ultrabasic and volcanic rocks).



Storage complex: stands for the sedimentary column which includes the
reservoir in which CO2 is injected, its caprock, and related upper geological
formations, among others upper aquifers used for control.



Storage resource: characterized storage resource as defined in by IEA GHG
report (Figure 5). Coping with timelines for storage site injection start-up, requires
that such resource identification process is compared with capacity estimates.
Recent work by IEA GHG [34] has established a classification system in order to
provide a set of definition for the CCS industry. This classification is shown on the
following Figure 5.

Figure 5: Static capacity assessments [34]
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Storage capacity: practical storage capacity as defined in by IEA GHG [34]
(Figure 5). Storage capacity are expressed in Million tonnes (1Mt = 106 metric
tons) or Giga tonnes (1Gt = 109 metric tons)



2D and 3D seismic surveys: stands for surface reflection seismic operations
either onshore or offshore. They are divided in acquisition, processing, and
interpretation.



Well drilling: stands for all operations from rig-up to rig-down, including all
appropriate data and samples collection.



Workover: stands for any kind of operation on an existing well aimed at verifying
its compliance for CO2 injection.
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3. OVERALL STUDY METHODOLOGY
3.1.

Overall Methodology Rationale

The first question we have to answer in this study is:
Is there a gap between the existing effort in storage development and the IEA 2020
recommendations and where?
To assess the technical potential of storage projects excluding CO2-EOR, we firstly
examined this issue only looking at the technical causes of success and failure of
storage development. This first step led us to quantify a number of additional projects to
achieve IEA 2020 (and 2050) recommendation. In a second step, we then integrated the
non technical causes (political, economics, public acceptance) as well as CO2-EOR
potential contribution to weight the results obtained in the first step.

3.1.1. First step
The first step (technical causes’ assessment) is made of several tasks.
Firstly, a mapping of the existing storage context (“storage project database”) has been
made. We have then identified all storage initiatives and projects worldwide as well as
their status of development and location. We then designed a methodology to answer
the following questions:


How many of these projects will reach the status of bankability?



When will they reach such a status?

The key driving idea is to base this assessment upon quantified measurements of project
development, in terms of probability of success, timing, and cost. These parameters
depend upon various factors:






Type and location of storage: either onshore or offshore saline aquifer, depleted
hydrocarbon field.
Phasing steps of a project development,
Regulatory requirements (licensing steps),
Knowledge of a given geological area,
Regional ranges of costs for works and tasks included in the different phasing
steps of a project development.

Quantifying these factors made it compulsory to create analytical tools specific to each of
them, and to properly understand and describe their relationships. These tools are
described hereunder.
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1. Storage suitability map
This map is aimed at knowing the level of prospectivity for CO2 sequestration,
crosschecked with geological world map, and history of exploration (mining or oil
and gas). Indeed, the success ratios, costs and development time of a given
project will strongly depend on this factor as it will be shown later. This is detailed
in part 3.2.2.

2. Storage development workflows
Storage exploration is an uncertain and iterative process that depends on many
parameters (location and type of target). In our bottom-up approach, we have
developed these workflows from first desk assessment of a potential storage to
final bankability status, taking into account the possible failures (reservoir not
found or not suitable in the area, cap rock not found or not suitable in the area).
Such failures during storage development make it necessary to re-perform some
works (seismic survey and well drilling essentially), up to a certain extent. These
tools are described in part 3.2.3 and 4.

3. Costs and development time up to bankability status
Each step of the storage development workflow described in point 2 above has
attached to it a success probability (which depends on suitability described in
point 1 above, and on type and location of each project), a probabilistic
distribution of cost (which depends on the location and type of target), and a
probabilistic distribution of completion time (which depends on the location and
type of target). The words “probabilistic distribution” stand for a function of a
discrete random variable (cost or time) yielding the probability that the variable
will have a given value. These models are described in parts 3.2.4 and 4.

Then, according to each project location, we have used the “storage suitability map” to fill
the project database with the suitability status of the geological province envisaged for
storage. When no storage location was already identified for a given project, we
analysed the storage suitability in a 300km radius of the capture sites 7. We then compute
the storage development workflow and the costs and development time.
The first result was achieved through a simple comparison between this “technical
bankability assessment” and the regional IEA 2020 recommendations.
After this first task of the first step, we developed a methodology to answer the
consecutive question of this study:

7

For first commercial CCS project and taking into account the high cost of the technology and the low price of CO2 as of today,
we assumed that CCS project will be developed only if a storage potential exists within close vicinity. Indeed, this limits project
investment costs which are crucial for first CCS projects.
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Considering only the technical aspects of bankability, how many more projects
should be launched and where in order to achieve IEA 2020 recommendation?

The comparison gave the number of projects needed to fill the gap as well as their
location. We then used a CO2 sources GIS (the “CO2 sources map” tool) database based
upon the IEA GHG CO2 emission sources 8 in order to identify carbon intensive areas
close to areas with CO2 storage potential and where no storage project is currently being
developed.
For such quick-look source-sink matching, the CO2 emission sources below 1Mt per
annum (Mtpa) have been neglected. Consequently, such qualitative source-sink analysis
could be altered at a local level by early opportunities. The criteria retained for this
analysis are:
1. Concentration of CO2 sources,
2. Availability of storage resources.
We also tried to diversify storage possibilities (DSF and DOGF) in function of local actual
and past O&G activities. Finally, for each identified project, we ran the development
workflows and the cost and development time models in order to evaluate for such a
given project, its probability of success, its cost and development time to reach
bankability status.

Additionally, in order to provide an insight on the IEA 2050 recommendation
achievement (3,400 bankable projects), we assumed that most of 2020 projects will
reach end of their lifetime by 2050 (30 years of injection). It means that new projects will
have to replace them in 2050. Following the storage development workflow, cost, and
development time model results, we have evaluated the required number of projects to
achieve this goal.

3.1.2. Second step
As explained earlier, the bottom-up quantitative approach could not integrate the non
technical potential failure causes of storage projects. This cause ranges from political
issues to public acceptance, regulatory barriers, overall economic context, and lack of
incentives to tackle carbon emissions, lack of financial support, project developer internal
strategy or economic situation.
The failure ratio resulting from these causes may simply be obtained by comparison
between Global CCS Institute databases from 2009 and 2010: identifying the projects
present in 2009 and absent in 2010 leads to an evaluation of this failure ratio.
The difference between 2009 and 2010 Global CCS Institute databases may also
provide an indication of the supplementary number of storage projects that should be
8

http://www.ieaghg.org/index.php?/20091223127/co2-emissions-database.html

Page 34 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

developed to achieve the IEA recommendation. However, unpredictability and unknowns
lead us to recommending that results of this second step should be taken with the
extreme caution. As an example, the financial crisis and its consequences on financing
of industrial stakeholders to invest in CCS technologies were totally unforeseen in the
summer of 2008. Similarly, the today worldwide context of nuclear energy development
which shows a possible decrease of this power source was totally unpredictable before
Japan earthquake and Fukushima accident in March 2011.
Therefore, we benchmarked these results with another approach which considers only
one of the key components of non technical failure causes: the presence of public
funding. The existing incentives for cleaner technology and particularly CCS are limited.
CO2 price is for instance considered too low to generate significant private investment in
the technology. Therefore, most of the storage projects will proceed only if they manage
public support and funding. Based on this observation, and taking into account current
public funding promises and technical bankability, we deduced the number of projects
likely to achieve bankability.
Finally, as discussed earlier, all this approach only integrates potential CO2 storage
projects in Deep saline Formation or Depleted Oil and Gas Fields. However, CO2
Enhance Oil Recovery can play a very important role for storage deployment in the first
years of deployment. This role is discussed in the last part of the methodology in relation
of previously obtained results.

Page 35 of 232

July 20, 2011

3.2.

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

Construction of Suitability Map and Analytical Tools

The following sections present the tools: existing CO2 storage project mapping, storage
resources mapping, project phasing and storage development workflow(s), costs and
development time and CO2 sources mapping. A full description of each tool is given in
the Appendixes C to G.

3.2.1. Existing Storage Projects Mapping
One mandatory step to perform the study was to construct a reliable storage projects
database.
Several databases of storage projects exist on line. Most notably, the online databases
from IEA GHG 9, Global CCS Institute 10, MIT 11, Bellona 12, Scottish Centre CCS 13 and
CO2CRC 14 were regularly browsed to identify new project announcement and location.
The DOE-NETL project database 15 along with the Global CCS Institute CCS status
report [22] were enhanced with compilations of news releases collected by Geogreen.
There is some uncertainty on most of the storage location in the databases as quite often
the CO2 source may be easily located whereas the storage point is more vague (e.g.
North Sea or Otway basin). Whenever the nature of the storage part of the project was
known (onshore or offshore, DSF or DOGF), it was included in the database.
The categories of the projects in the database are as follows:






Activity status
o Active
o Stand-by
o Abandoned
Project nature
o Saline aquifer
o Depleted oil field
o Depleted gas field
o EOR
Phasing
o Phase 0: global CO2 storage potential and capacity on a regional scale
o Phase 1: Desk Based assessment - Storage ready
o Phase 2: Licensing exploration license, Site confirmation and
characterization, Injection test and licensing
o Phase 3: Licensing demonstration or commercial, Construction and start
up demonstration or commercial, Injection and storage demonstration or
commercial
o Phase 4: Closure

9

http://www.co2captureandstorage.info/search.php
http://www.globalccsinstitute.com/resources/projects/map
http://sequestration.mit.edu/tools/projects/map_projects.html
12
http://www.bellona.org/ccs/ccs/Tema/project?at=
13
http://www.geos.ed.ac.uk/sccs/storage/storageSitesFree.html
14
http://www.co2crc.com.au/demo/worldprojects.html
15
http://www.netl.doe.gov/technologies/carbon_seq/database/index.html
10
11
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Scale
o Research
o Pilot
o Demonstration
o Commercial / Industrial
Location
o Onshore
o Offshore

The EOR category refers to CO2-EOR projects that include a Measurement, Monitoring,
and Verification (MMV) activity.
The following Figure 6 is showing all 124 projects that include a storage part, and that
are included in Geogreen database. A list of the considered projects is given in
Appendix B

Figure 6: Publicly announced storage projects (Feburary 2011)
3.2.1.1. Selection of Projects
Reaching the status of bankability means that enough elements exist in order to take an
investment decision for industrial scale development. After such bankability is reached,
two to three years at least might be needed for the project to be fully operational.
Consequently, reaching the IEA 2020 deployment recommendation in terms of number
of industrial projects means that these projects have to reach bankability not later than
2016-2018 (see section 4).
Given the time needed to reach the status of bankability, the above recommendation
(2016-2018) can be reached only if a project is today active.
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From the global project database described in section 3.2.1, a subset which contains 68
planned and announced storage projects (Figure 7) was selected according to the
following criteria:
1. Only large scale ones, either in Phase 1 or Phase 2 are part of this subset,
2. EOR projects that include MMV are part of this subset,
3. The currently or soon-to-be operational DSF projects such as Sleipner, In-Salah,
Snøhvit, Gorgon, and the EOR projects such as Rangely, Sharon Ridge,
Weyburn, Salt Creek, which already reached their bankability and will be counted
in the overall projects at 2020 time scale are not part of this 68 subset of projects.

EOR
Depleted Oil Field
Depleted Gas field
Saline Formation

Figure 7: Planned and announced large scale storage projects candidates for
bankability (February 2011)

The different storage types breakdown (Figure 8) as follows: 58% Deep Saline
Formation projects, 21% CO2-EOR and 21% Depleted Oil and Gas Fields.
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14 projects
21%

40 projects
58%
14 projects
21%

EOR

Deep Saline Formation

Depleted fields

Figure 8: Breakdown of the large scale active planned storage projects
At regional level, this breakdown stands as follows (Figure 9):
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Figure 9: Regional and type breakdown of planned storage projects either in
Phase 1 or 2 as of February 2011
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3.2.1.2. Comparison with Global CCS Institute database

As of March 2011, the large scale storage projects in the Global CCS Institute database
[22, 23] are split as follows (Figure 10): 38% deep saline formation projects, 48% CO2EOR and 14% Depleted Oil and Gas Fields without the 4 CO2-EOR projects and 4 DSF
projects soon-to-be or in operation. The Global CCS Institute database has about 100
large scale CCS projects. However, some projects had no identified storage or were
either capture only or hub projects. In the projects with identified storage, a significant
share 48% are targeting some valuation of the CO2 through EOR operations either on a
one to one basis from the capture or through connection to a CO2 pipeline network. This
is particularly acute in North America where most CO2-EOR projects are located (Figure
11) and China where only CO2-EOR projects are considered in the Global CCS Institute
database. The storage projects in the Global CCS Institute database are located either in
OECD Europe and OECD Oceania (Figure 11).
In the present study, the focus being slightly different from Global CCS Institute, the
project database was enhanced in Europe mainly for DSF projects, South America and
some of the CO2-EOR projects were not retained as no information was available for the
Measurement, Monitoring and Verification (MMV) activities (see section 3.2.2.3).

22 projects
38%

28 projects
48%

8 projects
14%

EOR

Depleted fields

Deep Saline Formation

Figure 10: Breakdown of the planned large scale storage projects in Global CCS
Institute database as of February 2011
At regional level, this breakdown stands as follows (Figure 11):
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Figure 11: Regional and type breakdown of planned large scale storage projects
from the Global CCS Institute database as of February 2011

3.2.1.3. Other Potential Candidates for Bankability in the 2010 – 2020 Decade
In the selection of 68 projects shown in section 3.2.1.1, 14 projects were not included,
because they are reported to be today on stand-by. However, would they resume shortly,
they could become additional candidates for reaching the status of bankability in 20162018. Were also not accounted for the 8 projects currently in or near operations (4 DSF
and 4 CO2-EOR)

3.2.2. Storage Suitability Mapping
As mentioned earlier, the level of knowledge of a sedimentary basin or a geological
province has a significant influence over CO2 storage characterization success
probability, costs and, ultimately, development time. Therefore we need to know the
suitability ranking (please refer to chapter 2) of the geological province where the
different storage projects are located in order to run the CO2 storage characterization
workflows and determine success probabilities, costs and development times needed.
We used as a starting point the prospectivity map established by IPCC [46] in 2005, and
the geological map of the world established by CCGM [12]. Additionally, all currently
published storage assessment information was included in a consistent manner [9, 15,
29, 53].
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Various CO2 storage mapping initiatives are taking place worldwide as illustrated in
Figure 12.

Figure 12: Storage resource assessment initiatives available at the time of the
study

As the initiatives for storage resources and capacity assessment are limited to a few
countries and in order to identify possible future development in other parts of the world
we have used geological information to build the storage suitability map.

3.2.2.1. Deep Saline Formation Suitability
The process of map building is detailed in Appendix A. Once the prospectivity map was
updated with recent regional studies, information was challenged with the exploration
status of the various basins [25]. The map of exploration status edited in 2000 does not
correspond to the current exploration status. Consequently the map was updated (Figure
13) with Geogreen internal knowledge.
This updated exploration status was used to specify the suitability of the basins at world
scale where there was a lack of information. Indeed, when an area has not been heavily
explored, the knowledge over its geology is supposed to be poorer than in heavily
explored areas. This information about exploration status was used only in countries and
areas where no public information is available about CO2 capacity. For instance, the map
of exploration status was used for Russia and not for Australia, Europe nor USA.
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Figure 13: Exploratory Status of World Basins (modified from Halbouty, 2000)

Furthermore, the world natural seismicity map was used to discriminate seismic active
zones that storage projects must avoid as much as possible, for storage safety
achievement.
The map of storage suitability proposes a ranking in four levels for sedimentary basins:
highly suitable, suitable, possible, and unsuitable. The ranking “unproven” is used for
basaltic formations, and extrusive volcanic rocks.
The rankings “Highly suitable” and “suitable” stand for areas where geological knowledge
is good and where, at regional level, major geological characteristics seem appropriate
for CO2 storage.
Similarly, areas labelled as “possible” are areas where the geological knowledge is
limited and where the basin might have the necessary characteristics to host storage
projects. It means that exploration is needed to increase knowledge over the area in
order to confirm its potential for CO2 storage.
The higher the ranking of suitability, the higher the success ratio of a given storage
project is to reach bankability. However, a project can fail to reach bankability in a highly
suitable area, and succeed in reaching it in a possible area.
The following map (Figure 14) gives the world geological storage suitability as proposed
by Geogreen in March 2011:
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Figure 14: World Geological Storage Suitability
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3.2.2.2. Depleted Oil and Gas Fields
Depleted oil and gas fields represent an interesting opportunity for CO2 storage. Indeed,
they are generally well known through their historical production.
However, not all former fields can be used as CO2 storage for various reasons (this list is
not exhaustive):


Caprock integrity might be compromised for CO2 injection:
o

Mechanical deformation due to field depletion

o

Geochemical issues in presence of CO2



The injectivity for CO2 injection might be poor (injectivity potentially compromised
through fracture closing due to pressure drop, or an active aquifer might have
filled a large part of the available porous volume).



Important number of existing producing wells might disqualify a depleted field for
CO2 storage. Indeed, existing wells is the most important risk of leakage of CO2
storage.



Incompatibility of existing wells (steel, cement plug …) or surface installations
with CO2 or CO2-rich streams.

Moreover, their size is not necessarily suited to the storage needs of industrial emitters
during 30 years. It is envisaged that for such volumes (between 30 and 150 Million
tonnes of CO2), a group of fields or cluster will be needed. In that case, each small field
will have to undergo a bankability assessment process.
Finally, there is a specific time window of opportunity for each field. The depletion date
depends on the price of oil or natural gas, the cost of production of a given field and the
dismantling obligation after field closure. When a field is declared depleted, it does not
mean that there are no more hydrocarbons to produce, it means that it is not possible
within current hydrocarbon price and production costs to generate profit.
The third criterion is linked to regulatory factor. In some jurisdiction (North Sea for
instance), there is an obligation to dismantle the surface installations within a few years
after end of production. In that case, it is no longer viable to come back to reopen the
field for further production or CO2 storage. Indeed, a huge investment will be needed to
check the abandoned wells compatibility with CO2 injection requirements.
It is therefore difficult to foresee without any data if a field is suitable for CO2 injection
and when it is available for CO2 injection.
In the present study, it was not possible to make detail assessment of each field since
data belong to field operators and is of strategic importance for their own asset valuation.
To identify storage opportunities in depleted oil and gas fields we followed the stepwise
methodology described earlier:
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1. In order to identify the gap between current effort and IEA 2020 recommendation,
we listed all existing storage projects and identified the status of their
development.
2. Once the gaps were quantified on a regional basis, we performed a qualitative
source-sink matching to identify storage resources close to the emission centre. If
an important mature (more than 30 years of production) oil and gas province was
located next to an emission centre, we considered likely that a depleted field
would be available for CO2 storage. This approach might be invalidated by rising
oil and gas prices as explained earlier.

3.2.2.3. CO2 Enhanced Oil Recovery

CO2-EOR Contribution to storage Deployment
CO2-EOR is nor a new neither an exotic technology. More than 100 projects inject CO2
and produce over 250,000 barrels per day of incremental oil in the U.S [33].
Nevertheless, only a few of these projects are considered as true CO2 storage project.
Indeed, in order to consider a CO2 Enhanced Oil Recovery operation (which aims at
increment of oil production) into a CO2 storage operation over the long term, a project
should at least respect 2 elements:


The first element to be considered is the inclusion of Measurement, Monitoring
and Verification (MMV) activities. These activities are necessary to verify and
prove that CO2 is really stored and in which amount. This is particularly required
within carbon cap and trade systems (ETS).



The second element should be CO2 recycling from field production facilities down
to the subsurface.



The CO2 should be anthropogenic

Currently, 18 EOR projects with suitable MMV activities are identified worldwide following
the Global CCS Institute (4 already in operation 16, 14 planned).
As underlined by many studies, the contribution of CO2-EOR to the global effort of CCS
could be very important. A study conducted by IEA GHG in 2009 [33] identified a global
CO2-EOR storage potential of about 65Gt taking into account CO2 demand and offer.
Under certain conditions, and particularly including expected large refineries and
hydrogen plants in the Middle East, CO2-EOR storage potential could reach between
140Gt to 320Gt. This latter conclusion was based on an assessment that assumed a
CO2 cost (compression and transportation) to the EOR operator of US$ 15 per tonne and
a world oil price of US$70 per barrel.

16

Rangely, Sharon Ridge, Weyburn, Salt Creek
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However, several limitations should be pointed out to policy makers in the context of our
study and IEA 2020 recommendations.

Limitations to CO2-EOR Development


Not all fields are eligible to CO2-EOR
First, candidate fields to CO2-EOR operations should possess some key
properties in terms of structure and oil composition in order to be eligible. Some
of the key parameters conditioning EOR operations are given below:
1

2

3

4

5

Field oil gravity (density) should be superior to 17.5°API. It means that it is not
possible to perform CO2-EOR within heavy oil fields (criteria used by DOE to
evaluate the EOR potential of ten US basins 17).
Minimum Miscibility Pressure (MMP) 18 should be inferior to the maximum
Allowable Pressure (MAP) 19 for CO2 (MMP < MAP (miscible CO2)). It means
that the minimum pressure at which the CO2 mixes with field’s oil is less than
the maximum pressure at which the CO2 can be injected within the field
(without creating dangerous mechanical issues). Otherwise, if MMP is greater
than MAP, the injection efficiency is much lower (immiscible injection).
Mechanical integrity of the field should be sufficiently preserved to ensure
CO2 long term storage without leakage. Indeed during field depletion
(production phase), field original mechanical integrity might have been
compromised and faults and fractures might have been reactivated creating
leakage pathway to CO2
Geochemical integrity of the field and particularly, cap rock behaviour during
CO2 injection should be checked since long term geochemical reaction may
take place and dissolved CO2 in brine may chemically react with the cap rock
either inducing self sealing or porosity-enhancement reactions depending
upon the chemical composition of the CO2-rich brine, cap rock and storage
formations.
The producing well pattern has to be adapted to CO2-EOR. In offshore fields
for instance, there are generally less producing wells and spacing between
them can be significant. The distance between injector wells and producing
wells might be too important for the CO2 to efficiently sweep the area. In that
case CO2 injection efficiency could decrease. There is no CO2-EOR project
offshore so far.

All these factors limit the above mentioned potential for CO2-EOR.

17

http://www.fe.doe.gov/programs/oilgas/eor/Ten_Basin-Oriented_CO2-EOR_Assessments.html.

18

Minimum Miscibility Pressure (MMP) is a function of pressure, temperature and oil composition

19

The Maximum Allowable Pressure for CO2 injection (MAP): MAP = reservoir depth * 0.6 psi/ft (ARI criteria).
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In small to medium fields, CO2 recycling limits the potential to store CO2 from the
source
Part of the CO2 injected for EOR purpose will necessarily flow to producing well
(CO2 breakthrough) and will have to be recycled. The volume of the produced
CO2 will increase overtime so as required CO2 volumes from capture are
decreasing to sustain EOR process as illustrated in Figure 15.
This is not an issue for large oil fields that can store a lot of CO2 and where CO2EOR implementation is performed step wise (the entire field is gradually
submitted to CO2-EOR). In this configuration, CO2 from the source can be fully
stored for years.
Figure 15 shows conceptually this case where after some years of production,
part of CO2 from the source (red line in Figure 15) is replaced by the CO2
produced together with oil and recycled (yellow line in Figure 15). The straight
green line at the top of the Figure 15 represents the volume captured at the
source. One can see that there is a mismatched between the green (what is
captured) and the red lines (what is needed at the field). Moreover, CO2-EOR
injection strategy requires flow variation which can further increase the observed
mismatched.
CO 2 flows from pipeline outlet
to injection facilities

20

Tons of CO 2

15

CO 2 volumes to be stored
in DFS
CO 2 flows from
recycling back to
injection facilities
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CO 2 flows from pipeline
decrease with CO 2
recycling increase
5

CO 2 breakthrough in
production effluents

CO 2 injection
for EOR no
longer
economically
viable

0
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

Time
Volume to be stored in DFS

CO2 volumes used from pipeline

CO2 volumes recycled on the field

Figure 15: Conceptual profiles of CO2 volumes required in an EOR project and
remaining volumes to be stored in DSF
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As the objective is to mitigate climate change, one has to cope with this excess of
CO2. There are 2 main possibilities:


Other fields in the vicinity or next to CO2 supply chain may be lined up for
CO2-EOR to guarantee a constant CO2 uptake. This clustering strategy is a
possible response to both recycling and CO2 injection strategy issue. It is
however likely that a buffer storage site be needed to cope with significant
CO2 needs variation.



A buffer site (DSF or DOGF) for CO2 storage is developed in order to store
the excess of CO2 next to the existing field or along the CO2 supply chain.
This buffer storage site should be ready when CO2 requirements for the oil
field will start declining.

To further stress this point, we would like to point out a recent study [16] which
similarly concluded that CO2-EOR projects shall not drive storage projects
deployment unless saline formation storage is developed along with the considered
EOR project.


CO2 procurement cost can limit CO2-EOR potential
One has to understand that DSF / DOGF storage and CO2-EOR projects are two
different approaches of CO2 storage. In the first one, the drivers are the emitted CO2
price versus the cost of storage. In the CO2-EOR case, drivers are the oil price and
the CO2 procurement cost. Indeed, in the latter, the objective is to maximize profit
from a given asset. As mentioned by NRC [47], “the single largest deterrent to
expanding production from CO2-EOR today is the lack of large volumes of reliable
and affordable CO2. Most of the CO2 used for EOR today comes from natural CO2
reservoirs, which are limited in capacity.” Of course a higher oil price would ensure
better flexibility for CO2 procurement.



Stored CO2 Responsibility Issue
The last comment concerns less a limitation of CO2-EOR potential rather than an
issue to be tackled in order to allow its large scale deployment. It concerns the long
term responsibility issue of stored CO2. This is a critical aspect when CO2-EOR is
considered under an emission regulation scheme where an operator get credits (or
does not have to pay for emissions) when storing CO2. This is not compatible with
the usual blow down practice at field abandonment. Indeed, the emitter objective is to
get rid of its CO2 and the EOR operator objective is to produce incremental oil.
Taking responsibility of the stored CO2 is not in the business culture of these actors.
It is not sure whether an EOR operator will accept long term liability for stored CO2
and negotiation about CO2 procurement could be challenging on this point.

To conclude, CO2-EOR has a significant role to play to quick start the climate change
mitigation strategy and IEA 2020 recommendation achievement. However, one should know
that DSF or DOGF storage projects should be associated with such CO2-EOR. These

Page 49 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

“associated projects” will most probably have to be developed within a few years after CO2EOR project start, and could ensure climate change mitigation objectives are met.

Inclusion of CO2-EOR within the Study
As mentioned earlier (see section 3.1), we first did not take into account CO2-EOR within the
study in order to give policy maker an idea of the required effort. In a second step, we
evaluated the contribution of CO2-EOR to match IEA 2020 recommendations.
However, this study did not address the costs aspects of the CO2-EOR contribution, i.e. the
cost to develop an EOR project. The reasons for this choice are detailed here below:
1. CO2-EOR main development driver in the coming decade is the potential incremental
oil production rather than CO2 emission storage because CO2 storage incentives are
weaker than the oil price incentives. Therefore, the first steps of the “bankability”
analysis are generally performed in fields where operators seek to increase lifetime
and revenues from existing assets. The result of this assessment will then lead the
operator to look for CO2. Desk based studies for CO2-EOR assessment is therefore a
cost, either integrated in the oil field operator business model, or shared between
CO2 emitters and field operator, which ultimately depends upon internal negotiations.
As such, we did not wish to integrate this cost which is not yet part of the CO2
storage business model.
2. Each field is different in terms of structure, producing mechanism and produced oil
characteristics. It is therefore difficult to generalize CO2-EOR bankability costs
estimates.
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3.2.3. Storage Project Phasing
Storage development is an iterative process that can be symbolized by a logical workflow in
which one step can be achieved when the previous ones have been successful. Such
workflows have been split into specific sub-tasks depending on the type of project (DSF,
DOGF), the suitability of a given area, and its location (onshore shallow water, deep sea).
Each sub-task is qualified with:
1. A probability of success, which depends on suitability of the area where the project
lies,
2. A probabilistic distribution of cost, including regional cost factors, which depends on
the type (DSF, DOGF) and on the environment (onshore, shallow water, deep sea),
and
3. A probabilistic distribution of completion time, which depends depend on the type
(DSF, DOGF) and on the environment (onshore, shallow water, deep sea).
Taking into account these 3 characteristics lead to a key result of the present study:
probabilistic distributions of success costs and development time are associated to each
project. The above mentioned CO2 storage development workflows are described in Part 4.
Project development phasing for an onshore Deep Saline Formation (DSF) project up to
bankability is shown in Table 1.
Table 1: Development phasing for a deep saline formation onshore storage project
Type of study

Phase

Major costs items

National based
Non exclusive
surveys

Phase 0 Screening

First desktop studies

Phase 1 Desk Based assessment

Licensing Exploration Permit

Desktop studies, where possible seismic reprocessing and
existing wells logs analysis
(inluding communication on project)
Administrative engineering and follow-up
Studies and engineering for this phase (including monitoring
actions, equipments and monitoring (soil, gravimetric, Insar))
Seismic acquisitions 2D

Project based

Phase 2 Site confirmation &
characterization

Seismic acquisitions 3D (on CO2 future plume only)
Civil Engineering

Exclusive surveys

Drilling CO2 well with rotary rig (including 20% contingency
including Mob/demob)
Licensing Injection test

Injection test permitting
Studies and monitoring

Phase 2 Injection Test

Injection test duration
CO2 injection cost
Bankable
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Phase 0 corresponds to “state-led” initiatives to map global CO2 storage potential and
capacity on a regional/national scale.
After this initial stage, exclusive surveys (Phase 1) led by industrial stakeholders (with state
helps in the first storage development years), are performed.
Phase 1 corresponds to the feasibility study stage for a specific project and will be desk
based assessment performed from Phase 0 results (when applicable) and other existing
data. Some reprocessing of existing seismic and well data might be performed when
available. The length and costs of this phase depends on the quantity and quality of the
available data.
At the end of Phase 1, should its results be positive, an exploration license is supposed to be
applied to relevant authorities for development of aquifer projects (site confirmation phase),
while we suppose that solely an authorization for well drilling and/or workover for injection
test would be applied to the same authorities for a project of CO2 storage in a depleted
hydrocarbon field.
This site confirmation phase called Phase 2 is split in two parts:
1. Exploration and site characterization
2. Injection test
The first part of Phase 2 aims at acquiring local information to properly define the storage
geological environment with additional seismic acquisitions and well drilling. The second part
of Phase 2 is aimed at an injection test in order to finalize storage site characterization,
injectivity assessment, containment mechanisms, and any elements making it possible to
define the adequate industrial scale development.
At the end of this phase, the bankability of a storage project is then known.
As mentioned earlier we have developed iterative workflows to describe the process of
characterization from Phase 0 up to end of Phase 2 (bankability). These workflows are
described in next part (see Part 4).

3.2.4. Models for Cost and Completion Time
The objective of the models for cost and completion time for storage bankability assessment
is to give a fair representation of development costs, time and success ratio up to bankability
stage when limited local information and inputs are available. It has also to be sound and
coherent worldwide. Additionally, various parameters enter into the cost structure of a
storage site assessment. For these reasons, a statistical approach based on historical data
(whenever available) has been followed.
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These models are described in Appendixes C to G. They were elaborated using both
statistical approaches based on existing data from Oil and Gas, Underground Storage and
Geothermal industries, and meetings with experts. The software used to develop these
models for cost and time is @RISK™ v5.0 edited by Palisade.
The steps that were followed to develop these models are described below:
1. Identification of main costs items for each phase
2. Identification of inputs needed to determine cost items, time needed for development
and potential failure rate
3. Identification of variability (with historical data when available) of all cost items
4. Modelling
5. Model robustness testing

Two sets of constraints on general costs structure for Phase 0, Phase 1 and Phase 2 (see
Table 1) are modelled:




Local constraints:
o Storage context
 Physical: depth, rock formation…
 Status of exploration
o Surface context
 Availability of a CO2 source for an injection test
 Local workforce costs and equipment availability for field work
(seismic acquisition and drilling)
Time constraints:
o Market price of necessary equipment in a specific area
o Cost evolution of R&D activities related to storage projects (decrease with
time– see Section C.1.1 in Appendix C)

As market conditions depend on the local context (country/region) where the project takes
place, workforce and equipment costs differ. To take into account this cost differential from
country to country, cost factors have been developed.
On the development time standpoint, the time needed for each step has been evaluated
following similar industry experience. Concerning licensing process (licensing for exploration
and /or for injection test), we have considered that the evaluation by relevant authorities of
an application file might take longer in the early years of development of storage (up to
2020) due to the lack of experience of both administrative authorities and operators to deal
with the new regulation.
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3.2.5. Mapping of CO2 Sources
One of the goals of the study is to identify where efforts should be located to match IEA
recommendations. For that purpose we identified major emitting regions or basins worldwide
to see where storage early opportunities could be launched to cope with IEA 2020
recommendation.
The IEA GHG database 20 of CO2 emission sources was used for this purpose. We updated
the database in several countries (South Africa, India, Saudi Arabia, and Brazil) where
inconsistencies were identified.

20

http://www.ieaghg.org/index.php?/20091223127/co2-emissions-database.html
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Overall Workflow

The workflow of this bottom-up analysis integrates the principles explained in section 3.2
and is presented on Figure 16.
The central role played by the storage development workflows and associated models of
cost and development time is clearly illustrated in the workflow (central greyish area).

Next Page:
Figure 16: Global workflow of the study “storage gap analysis for policy makers”
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4. STORAGE PROJECT DEVELOPMENT WORKFLOW
4.1.

Assumptions

The workflows are built under the assumptions that a stringent storage regulation will be in
force in all countries. This stringent regulation model is based on the European concept
developed in the EU directive 21. A license for exploration is supposed to perform all works
necessary to confirm the suitability of a preselected area. An authorization for injection test
of CO2 is also supposed: we assume that the start-up of facilities construction for industrial
injection cannot be granted by relevant authorities without a proper CO2 injection test in the
case of DSF project.
Storage exploration is an uncertain and iterative process that depends on many parameters
(location and type of target). In this bottom-up approach, we have developed these
workflows from first desk assessment of a potential storage to final bankability status, taking
into account the possible failures. One of the key issues that these workflows must handle is
how such iteration follows a failure (reservoir not found or not suitable in the area, cap rock
not found or not suitable in the area). A maximum number of “loops” (re-performance of
some works like seismic survey, or well drilling essentially) have been authorized.
The maximum number of loops depends on the suitability of the area (see Figure 17): the
lesser the knowledge, the larger the number of loops. This leads ultimately to higher
exploration cost.
Whatever the case for DSF, the number of wells required to reach bankability is assumed
between two and six. This assumption does not give the number of wells needed for the
commercial injection but only the number of wells needed to ensure a storage site is
bankable.
The minimum of two wells considers that at least two wells may be necessary to conduct
interference tests and to monitor the injection tests. These tests are aimed at gaining
sufficient knowledge on the characteristics of the reservoir, cap rock, and upper aquifers 22.
The maximum of six wells drilled implies that different “loops” occurred within the workflow.
Each loop considers various data acquisitions and re-interpretations. As explained in the
following sections, it also implies that a large area is assessed for storage bankability. If the
storage bankability has not been reached after all these steps, and considering the
significant amount of time and money spent at this stage, we consider the project has failed.
We based our assumptions on similar industries, given the small number of active storage
projects worldwide. We extrapolated statistics based on Geogreen and its shareholders

21

22

Directive EC31/2009
After the characterization phase the monitoring well could be transformed in injection well if the injection strategy requires it.
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experiences in O&G exploration, underground hydrocarbon storage and geothermal
development.
Finally, we supposed that storage projects when deployed after having successfully reached
bankability, would inject between 1 and 3 Million tonnes of CO2 per year (Mtpa) for 30 years:
each project can be considered as a “100 Mt project”. Bigger projects are considered as a
multiplication of such “elementary” projects. The number of workflows necessary to develop
a given global storage capacity is considered to stay the same: 100 projects of 100Mt
require 100 workflows, and 50 projects of 200Mt also require 100 projects workflows: the
workflow must be run on two different locations.
The following list summarizes the main assumptions of these workflows:








Storage characterization is an iterative process that could be modelled through an
iterative workflow.
Level of knowledge on a geological province has an impact on the time and costs
needed to develop a storage project and, therefore, on the development workflows.
The development workflows depend widely on regulation stringency. A stringent
regulation similar to the European one has been supposed for every country. This
has an impact on the licensing process and requirements on data collection before
getting approval.
A minimum of two wells and a maximum of six wells will be drilled to determine the
bankability of a storage site.
The success rates refer to technical success ratios in similar industries.
The workflows were designed for storage sites with a capacity of 100Mt.

The following sections describe the storage development workflows to reach bankability, for
the case of deep saline formations (DSF) and depleted oil and gas fields (DOGF), both for
onshore and offshore locations.

4.2.

Deep Saline Formation Onshore

4.2.1. Workflow Description
Deep Saline Formation storage projects may offer the most promising storage potential in
terms of aggregate capacity. However, as compared to other types of CO2 storage, limited
information is available for desk based assessment.
Desk based assessment:
The objective of the first desk based assessment is to collect and interpret existing and
available geological information at a regional/sedimentary basin scale. Such information
originates from past underground activities in the area: fresh water production, geothermal
activities, O&G activities, Underground Gas Storage, mining, etc. However, data available
from such activities are generally not sufficient to properly characterize the future storage
site. Indeed, they are not necessarily targeting the same layers, are not geographically
focused on the expected storage site location, and did not include the required information.
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Consequently, the acquisition of new local data is necessary. Figure 17 is showing the
successive steps and potential loops that are supposed to reach bankability for a DSF
onshore project from end of Phase 1 (see Table 1).
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i=0
No

Failure = Failure + 1

i=i+1
If i<x
Yes

Success Probabilities and number of loops
depends upon area suitability status

Licensing Exploration permit
2D Seismic Survey
No
Is the 2D survey successful?

Number of loops
 Highly Suitable X=2
 Suitable X=2
 Possible X=3

3D Seismic Survey
3D Seismic Survey
Is the 3D survey successful?

No

2D Seismic survey success means that expected
DSF seems present
First 3D seismic survey success means
confirmation of DSF presence
First well success means that porous and
permeable enough DSF is present
2D/3D reprocessing success means that porous
DSF can be mapped from first well porosity result
inclusion (inversion) in seismic data
Last 3D survey is meant to be acquired where 2nd
well is located.

Yes

2nd 3D Seismic Survey

1st Risk analysis
First well drilling
Is its successful?
No

Yes

Is 2D/3D reprocessing
Successful?

No

2nd well drilling
Is its successful?

No

2D/3D reprocessing

2nd well drilling

Legend

2nd or 3rd 3D seismic survey
No probability associated
2nd Risk analysis
Probability associated
Injection test licensing

Phase 2 – injection test

Bankable
Figure 17: Development workflow up to bankability for Deep Saline Formation (DSF) onshore project

Please note that when a failure occurs in the workflow shown on Figure 17 above, it is considered that the suitability over the area has
improved from its original status. Actually, new dataset has been acquired (at least one 2D seismic survey), therefore improving the overall
“geological” knowledge of the area.
It is obviously impossible to create a workflow that maps all storage characterization possibilities for CO2 storage project. However, the
assumptions enable modelling of 50 to 100 different scenarios.
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2D Seismic survey(s)

As described in Part 3, the first step after the desk based assessment is to apply for a
license to explore the area. The licensing process, when it is required, varies widely from
one region to another in terms of duration and content. However, we assume that CO2
storage will develop within a stringent policy. The exploration license will be given for an
area that can be very large (several thousands of square kilometres). One of the first new
dataset supposed to be acquired is a 2D seismic survey, aimed at understanding the
subsurface geometry, including fault patterns in the target area of the storage. The extent of
this acquisition depends on the existing knowledge on the targeted area. It can range from a
few tens kilometres to several hundred (See C.2.1.1 for further details).
Such 2D survey is used (after processing and interpretation) to acquire 3D detailed seismic
data on the best potential area of the exploration license.

i=0
No

If i<2
Yes

Licensing Exploration permit
2D Seismic Survey
Is the 2D survey successful?

No

i=1

Yes

If i<2
Yes

Licensing Exploration permit
No
2D Seismic Survey
Is the 2D survey successful?

i=2

Yes

If i<2

Failure
Figure 18: Deep Saline Formation Onshore Storage Project- Case of two successive
2D seismic survey failures
If the results of the 2D seismic survey are not positive (doubtful presence of cap rock, of
reservoir, too many faults, etc.), the project developer would rather select a new area for
performing a new 2D seismic survey, than going directly to well drilling. In the proposed
workflow, the maximum number of times the project developer has the opportunity to acquire
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2D seismic survey depends on the suitability (see section 3.2.2) of this area: two times for
areas either highly suitable or suitable, and three times otherwise (Figure 18).
When suitability is high or good enough, the definition of the storage site area is based on
better knowledge acquired in Phase 0 and Phase 1, and the probability of success of the 2D
survey is greater (see comments in Table 1). Figure 18 shows the case of two successive
failures of 2D seismic surveys: the effective actual workflow followed is orange coloured in
this example.

3D seismic survey(s)
Whereas the 2D survey gives information on the surroundings of the future storage site, the
3D acquisition will detail information over the sedimentary pile, including potential reservoir
characteristics (porosity, fractures, and detailed fault pattern). It might also serve as a
baseline for 4D seismic monitoring 23. This 3D survey area is supposed to be in the range of
100km2 to 200km2.
If the 3D seismic survey processing and interpretation (including inversion to obtain a
porosity information) confirm the expected potential for CO2 storage (suitable reservoir and
caprock, no faults in the expected area of injection, etc.), and after a necessary risk analysis,
a first well can be drilled to calibrate the local properties of caprock and reservoir layers.
When the 3D seismic survey is not positive (not good enough supposed reservoir properties,
discontinuous caprock for instance), another 3D seismic survey can be acquired on a
different location within the area of the 2D survey (see Figure 19). However, we consider
quite unlikely that none of the two 3D surveys do not show a potential for CO2 storage, if the
2D showed such a potential. Therefore, the proposed workflow does not loop back to the 2D
seismic level as shown in Figure 19.

23

4D seismic monitoring: repetition at fixed interval in time of a 3D seismic acquisition on a given area to monitor evolution of
gases within the geological layer. This is one of the monitoring techniques used in the Sleipner case.
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3D Seismic Survey
3D Seismic Survey
Is the 3D survey successful?

No

Yes

2nd 3D Seismic Survey

1st Risk analysis
First well drilling
Is its successful?
Yes

No

Figure 19: Deep Saline Formation Onshore - Logic trail for 3D seismic survey
Exploration well drilling
If the data (well logs, core samples, production test, maximum pressure test for the caprock,
etc.) acquired during the first well drilling show that the properties of the layers are good
enough (the well has found a porous reservoir and the corresponding caprock both with
satisfactory properties – i.e. mechanical, petrophysical...), a second well should be drilled to
perform a production interference test, and ultimately the CO2 injection test (see section 4.1).
In that case, we consider that no probability of failure should be linked to this second well if
the first one has been successful.
However, if the first well is not successful, we assumed that a reprocessing of the whole
seismic dataset (2D/3D) and an update of the 3D geological model will be carried out.
These actions will define whether or not a suitable location can be identified in the
surrounding area of the unsuccessful first well. Within the workflow, a negative result of this
step of reprocessing and model update would mean that the selected area is not appropriate
and the project has to be relocated (new exploration license).
If the step of reprocessing and model update shows that it is possible to find another
location, then another well will be drilled. If the results of this second well are negative, the
project will obviously have to be relocated. Nevertheless, if the new well is successful
another 3D seismic acquisition might be needed on this new well area. Actually, the new well
location may be offset from the original 3D seismic survey which may not cover anymore the
future extent of the CO2 plume.
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Injection test
These tests are essential to ensure administrative authorities and public acceptance of
storage project.
Prior to the injection test authorization application, a final risk analysis has to be performed.
It should allow identification of the different risks but also monitoring and verification
measures to be implemented as well as foreseen mitigation/remedy actions.
No probability of success was associated with the injection test. It is considered that
sufficient information has been gained from the seismic surveys, well drilling, production and
interference test. The injection test purely serves at defining the appropriate number of
injection wells for the commercial (industrial) scale deployment. One shall note that this
assumption has been made for the sake of simplicity. In practice, a risk exists that the final
injectivity of the site is not as good as expected. The consequence of such a poor injectivity
is, besides the increased number of wells for industrial scale, a possibility of increased
investment aimed at water (brine) production for releasing pressure inside the porous
volume for the injected CO2.
Figure 20 shows one possible actual workflow (orange colour) to achieve bankability status
for a project in a poorly explored area. The grey rectangle at bottom of Figure 20 highlights
the route not considered in this instance.

Page 64 of 232

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

July 20, 2011

i=0
Licensing Exploration permit
2D Seismic Survey
No
Is the 2D survey successful?
Yes

i=1
If i<3

Licensing Exploration permit
2D Seismic Survey
Is the 2D survey successful?

No

Yes

3D Seismic Survey
No

3D Seismic Survey
Is the 3D survey successful?
Yes

1st

Risk analysis

First well drilling
Is its successful?
No

Yes

No

Is 2D/3D reprocessing
Successful?

i=2
If i<3

Licensing Exploration permit
2D Seismic Survey
Is the 2D survey successful?

No

3D Seismic Survey
3D Seismic Survey
Is the 3D survey successful?

No

Yes

2nd 3D Seismic Survey

1st Risk analysis
First well drilling
Is its successful?
No

Yes

Is 2D/3D reprocessing
Successful?
2D/3D reprocessing
2nd well drilling
Is its successful?
2nd well drilling
2nd or 3rd 3D seismic survey

2nd Risk analysis

i=3

Injection test licensing

If i<3
Phase 2 – injection test

Bankable

Failure

Figure 20: Deep Saline Formation Onshore - example of workflow development for
exploration in poorly explored geological province
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4.2.2. Probabilities of Success

The following Table 2 is showing the example of success ratios for deep saline formation
onshore projects. Probabilities were assessed according to an experts’ panel of Geogreen
and its shareholders staff. One shall note that:




2D and/or 3D seismic success means that the reservoir exists where the seismic has
been acquired and successfully processed and interpreted,
Success of a well means that the well has found a porous and permeable reservoir,
and the corresponding caprock,
Number of loops means the maximum re-performance of works that is allowed in
order to obtain positive results (success). This number limits the overall cost up to
bankability. If after such a number of loops a project has failed to reach bankability, it
then starts again from scratch on another area of the sedimentary basin where (or
close to) it is located.

Reaching bankability with just one workflow (no loop in the project development) is directly
related to suitability ranking of the given geographical area. If we include the maximum
amount of loops allowed, then the success ratio is largely increasing for the 3 categories of
suitability ranking. For the areas ranked as “possible”, as soon as a loop is made, then the
probability associated to a given step is taken from the “suitable” row. The reason behind is
that the first steps (2D / 3D seismic surveys, well drilling) are bringing local information on
the area, and therefore the knowledge of the project team has increased. This explains why
the overall success ratio with the 3 loops is high, as compared to the initial elementary
probabilities.
Table 2: Probabilities of success of development steps works for a deep saline
formation onshore project
Probability to succeed in passing from one step to the other for an
onshore deep saline aquifer project
3D
Second well
Number of
reprocessing
if 3D
loops of
if first well
repocessing workflow up
unsuccessful successful to bankability

Suitability
status

2D
acquisition

First 3D
survey if 2D
successful

First well if
3D survey
successful

Success
Success
ratio total
ratio no
nb of loops
loop

Highly
suitable

0,75

0,85

0,85

0,90

0,95

2 for 2D seismic+
well, 2 for 3D
seismic

54%

93%

Suitable

0,65

0,75

0,75

0,75

0,80

2 for 2D seismic+
well, 2 for 3D
seismic

36%

78%

Possible

0,30

0,40

0,40

0,40

0,45

3 for 2D seismic+
well, 2 for 3D
seismic

5%

66%

It is here important to compare with similar industries success ratios. If we compare with
O&G exploration, the ratios of success without loop (which is the basis of comparison in that
case) seem compatible depending on the area. Indeed, they might be a bit higher than in
O&G because geological characteristics can be good for DSF storage and not for an O&G
project in the same area:
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CO2 storage in DSF does not need structural trapping: an open monocline could be
suited. Such a monocline would be considered as a failure in O&G exploration. This
storage technique is called Migration Assisted Gravity Trapping (MAST) [7].
Similarly, a good water bearing reservoir is a failure in O&G and a good point for
DSF.

4.2.3. Costs and time
The costs and development times issued from this workflow (modelling assumptions are
presented in C page 153 are presented below for European projects. Regional differences
are shown in Appendix F page 200.

Cost
Figure 21 shows the distribution of costs versus probability for projects in highly suitable and
possible areas (results for suitable areas are presented in Appendix C page 153). In Figure
21, red bars represent the cost of failed exploration. That is to say the amount of money
invested in project that does not reach bankability stage. On the contrary, green bars in
Figure 21 represent the costs of reaching bankability for successful projects. The main
results of the distribution 24 of costs versus probability associated to these graphs are
presented: 10th percentile, mean and 90th percentile. This means that 80% of storage
characterization costs will be within the given range.
One shall first note (Figure 21) that there are important differences between the shown
distributions of “highly suitable” and “possible” areas. First, the failure (red) bars are
obviously more important in terms of volume when the geological province is not well known.
This is translated by the lower success rate in “possible” areas than in “highly suitable”
areas. Then, the cost of failure in “highly suitable” areas is lower (ranging from 6 to 21M€)
than in “possible” areas (from 6 to 60M€). This means that a project located in “possible"
areas might have to survey wider surface (Seismic surveys) and drill more wells in order to
find a bankable storage site.
These projects are represented by the tail of the red bars distribution which ranges from 48
to 75M€. Such failure costs means that up to six wells have been drilled and that several
2D/3D seismic surveys have been conducted.
The successful bankability cost distribution (green bars) is of normal shape with the majority
of values grouped around the mean of the distribution for “highly suitable” areas, while it is
more widespread in “possible” areas. In other words, the probability of a project in “highly
suitable” areas to have cost close to the mean is higher than in “possible” areas.

24

It is also important to note that the sum of all probabilities associated to costs equals 1.
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Bankability Cost Probability Density
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Figure 21: Deep Saline Formation Onshore - Bankability Cost For European Project in
highly suitable and Possible Areas
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Up to six wells drilled and
several 2D/3D seismic
acquisitions before failure

Figure 22: Deep Saline Formation Onshore - Failure Costs For Possible Areas
Two noticeable similarities can be drawn with observed costs in the Underground Gas
Storage industry (UGS) 25 [55]. Indeed, this industry has been operating for decades. The
characterization requirements are quite similar to those we suggest for CO2 storage, except
that a structural trap is generally necessary. Firstly, 80% of UGS projects in aquifer have
costs close to the average value, and 10% to 15% of UGS projects are well above this
average. Figure 22 is actually showing the same shape. Secondly, exploration costs for UGS
projects count for 25% of overall storage costs, which are ranging around USD 150
millions 26 (+/-50%) for a 500 million sm3 working gas UGS project. The corresponding
amount of 20 to 55 million USD for such exploration costs is very similar to the results we
obtain in our study for the technical bankability cost.

Time
CO2 storage project development time is critical if one wants to achieve the deployment
recommendations of IEA scenarios. Figure 23 below shows the distribution of time for “highly
suitable” and “possible” areas. There is a clear increase of about two years for the global
project development time up to bankability from “highly suitable” to “possible” areas. The
storage characterization in “possible” areas is more iterative (more loops will be performed in
the workflow) due to the higher risk of failure at each step. Therefore, more steps might be
needed to achieve bankability. The time distribution for “possible” areas is flatter than for
“highly suitable” ones, once again due to the global uncertainty level of the “possible” areas.
After reaching the status of bankability, a project needs 2 to 3 more years to become fully
operational (construction of facilities). It means that between 7 to 14 years might be needed
to obtain an operational project in “highly suitable” areas.

25
26

There are around 85 UGS in Aquifer facilities worldwide [26]
Not considering cushion gas
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Figure 23: Deep Saline Formation Onshore – Development Time Distribution For
Highly Suitable and Possible areas
A simple comparison between development times of real CO2 storage cases with the
timelines mentioned here may be difficult. Real cases seem to have been developed much
quicker. For example, the In-Salah project 27 was developed in just a few years, but at a time
where no specific regulation existed, and CO2 is injected in the very same formation as the
gas bearing one. It means that regulatory and exploration times have been saved.
However, it is possible to benchmark the proposed development times with Underground
Gas Storage (UGS) projects in DSF. The time for development of natural gas storage
worldwide ranges from 4 to 10 years [13], with an average value of 8 years for natural gas
storage projects in aquifers.
Finally, the result of the proposed model is very sensitive to regulatory framework which was
assumed to be stringent in every country.

27

In Salah Project is operated by BP, Statoil and Sonatrach http://www.insalahco2.com/
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Deep Saline Formation Offshore

4.3.1. Workflow Description
Offshore Deep Saline Formation characterization process differs from onshore one. Indeed,
technologies and costs are different. An onshore well cost ranges between 1 and 5M€, while
it will range between 10 and 30M€ or more in an offshore environment. Figure 24 is showing
the successive steps and potential loops that are necessary to reach bankability for a Deep
Saline Formation (DSF) offshore project. We remind that the shown workflow starts after the
desk based study level has been achieved, which means that an area of exploration has
been identified using existing data.

Failure = Failure + 1

No

i=i+1

If i<x
Yes

Licensing Exploration permit

2D Seismic survey
Is the 2D survey successful?

Success Probabilities and
number of loops depends
upon area suitability status

No

j=0
If j<2
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j=j+1

Number of loops
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 Suitable X=2
 Possible X=3

No

3D Seismic Survey

No

3D Seismic survey
Is the 3D survey successful?
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3D/2D reprocessing + 3D
model update

1st Risk analysis

Legend
1st well drilling
No

Production test

3D reprocessing

No probability associated
Yes

Probability associated

2nd well drilling +interference test

2nd Risk analysis

Licensing injection test

Phase 2 – injection test

Bankable
Figure 24: Development workflow up to bankability - DSF offshore project
The same workflow is supposed for shallow water environment and deep offshore, but
exploration costs incurred are different as explained in Appendix C page 175.
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The maximum number of loops depends upon the suitability of the area (see Figure 14–
section 3.2.2.1). The lesser the knowledge, the larger the number of loops, and therefore the
costlier the bankability shall be.
One shall note that the first part of the workflow is similar to the onshore one. An exploration
license has been applied to the national relevant authority. Once granted, a 2D seismic
survey will be performed. The main difference with onshore context is that the 2D seismic is
easier to acquire and generally concerns wider areas (see Appendix C page 175).
Therefore, the chance of finding a suitable area for CO2 storage is increased.
Similarly to an onshore context, a 3D seismic acquisition will be performed on the potential
storage site area. The offshore 3D seismic campaigns are easier and cheaper than onshore
ones. The area covered with the 3D campaign is then wider than in an onshore case.
Additionally, seismic processing is faster for offshore data than for onshore ones.
3D digital geological model will be updated with the new information from the 3D dataset. A
first risk analysis will be performed. This first risk analysis will help defining the appropriate
well design. New well data (logs, coring, production test) will enable characteristics to be
calibrated (petrophysical, mechanical, and chemical properties of the reservoir and cap
rocks), and the future injection strategy will be defined.
However, if the results of the 3D seismic survey or those of the well and of the injection tests
are negative, it is possible to redo the whole process (3D acquisition and well drilling). As a
wide area will be screened by the 2D seismic, an alternate location may be identified for a
new 3D seismic survey and well drilling. A maximum of two of these 3D acquisitions are
assumed in this workflow. Two possible logic paths are presented in the figure below:
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Figure 25: Deep Saline Formation Offshore: Examples of workflow logic path
If this loop (Figure 25) does not give positive results, it is legitimate to change the area of the
project and to restart from a 2D seismic acquisition somewhere else. The proposed
workflows have been conceived to assess the technical bankability, and not the financial
bankability.
If the first well and associated tests are successful, a 2nd well will be drilled. No probability is
attached to the second well drilling: in offshore conditions, this second well is drilled only if
and when the first well is successful, and the 3D reprocessing has shown a positive area.
As for the onshore case, up to six wells might be drilled before a project is abandoned.
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The workflow ends with a 2nd risk analysis prior to the CO2 injection test licensing process.
This study assumes that a very stringent regulatory framework that would require injection
test onshore and offshore.
As for onshore project we tried to benchmark the proposed workflow with existing offshore
projects: Sleipner [41] and Snøhvit [45] both operated by STATOIL. Similarly to what has
been observed in onshore case comparison, our proposed workflow seems quite longer than
these real cases. But Sleipner was developed with the use of an existing hydrocarbon
production platform, and many wells were drilled for gas production purpose through the
Utsira formation before CO2 injection took place. Snøhvit was also developed in conjunction
with hydrocarbon production. The targeted CO2 reservoir formation is below the hydrocarbon
producing formation and was penetrated by 15 of 17 exploration wells which have informed
characterisation of the storage site [45]. In both cases, the characterisation was estimated
with enough confidence during the Oil and Gas exploration phase itself to save time for DSF
characterisation and to drill only one well for CO2 injection.

4.3.2. Probabilities Of Success
The following Table 3 is showing the example of success ratios for offshore DSF projects.
Probabilities have been assessed according to an experts’ panel from Geogreen and its
shareholders’ personnel. One shall note that:
1. Success of a well means that the well has found a porous and permeable reservoir, and
the corresponding caprock,
2. 2D and/or 3D seismic success means that the reservoir is highly probable where the
seismic has been acquired, thanks to appropriate inversion aimed at effective porosity
block definition,
3. Number of loops means the maximum re-performance of works that is allowed in order
to obtain positive results (success). This number limits the overall cost up to bankability.
If after such a loop number a project has failed to reach bankability, it then starts again
from scratch on another area of the sedimentary basin where (or close to) it is located.
Reaching bankability with just one workflow (no loop in the project development) is directly
related to suitability ranking of the given geographical area. If we include the maximum
amount of loops allowed, then the success ratio is largely increasing for the 3 categories of
suitability ranking. For the areas ranked as “possible”, as soon as a loop is made, then the
probability associated to a given step is taken from the “suitable” row. The reason behind is
that the first steps (2D / 3D seismic surveys, well drilling) are bringing local information on
the area, and therefore the knowledge of the project team has increased. This explains why
the overall success ratio with the 3 loops is high, as compared to the initial elementary
probabilities.
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Table 3: Probabilities of success of development steps works for an offshore DSF
project
Probability to succeed in passing from one step to the other
for an offshore deep saline aquifer project
First well +
Number of loops
Success ratio
First 3D survey if Production test + 3D
Success
of workflow up to
total nb of
reprocessing
if
3D
2D successful
ratio no loop
bankability
loops
survey successful

Suitability status

2D acquisition

Highly suitable

0,85

0,90

0,85

2 for 2D seismic+ well,
2 for 3D seismic

65%

95%

Suitable

0,75

0,85

0,75

2 for 2D seismic+ well,
2 for 3D seismic

47%

87%

Possible

0,50

0,60

0,50

3 for 2D seismic+ well,
2 for 3D seismic

15%

71%

Success ratios with no loop are larger for offshore projects than for onshore ones. Given
the much higher costs of offshore well drilling, it is supposed that offshore 2D and 3D
seismic surveys are much larger than for onshore projects (offshore 3D average area is
around 800km², to be compared to 180km² onshore), and therefore the probability to find a
suitable area with good reservoir quality is considered as higher than for onshore.
However, the failure cost (cost associated with exploration / test works performed without
reaching bankability) is much higher for offshore than for onshore projects due to higher
unit costs.

4.3.3. Costs and time
Cost
The costs and development times supposed in this workflow (modelling assumptions are
presented in Appendix D) are presented below for European projects.
Figure 26 shows the density of probability of costs for projects in “highly suitable” and
“possible” areas for shallow offshore projects (results for suitable areas are presented in
Appendix H) As explained for onshore DSF projects (see section 4.2.3), red bars in Figure
26 represent the cost of failed exploration, which stands for the amount of investment in a
project that does not reach bankability stage. On the contrary, green bars in Figure 26
represent the costs of reaching bankability for successful projects. The main results of the
distribution 28 of costs versus probability associated to these graphs are presented: 10th
percentile, mean and 90th percentile. This means that 80% of storage characterization costs
will be within the given range.

28

It is also important to note that the sum of all probabilities associated to costs equals 1.
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Bankability Cost Probability Density
Europe Shallow Offshore DSF Project - Highly Suitable Areas
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Figure 26: Deep Saline Formation Shallow Offshore - Bankability Cost For European
Project in highly suitable and Possible Areas

There is a significant difference between “highly suitable” (HS) and “possible” (P) areas. In
highly suitable areas, the distribution is contained below 100M€ whereas it spreads up to
200M€ in the possible case. The cost of failure distribution (red bars in Figure 26) stays
below 40M€ in the highly suitable case while it blows up to 200M€ in the possible case.
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Indeed, in highly suitable areas, the geology is well known and 3 consecutive failures at the
2D/3D seismic surveys levels will most probably lead to the project abandonment. However,
the possibilities to fail in “possible” areas are more important. The failure (red) peak in front
of the distribution and centered on 15M€ shows that chances to fail three time in a row at the
2D/3D seismic survey level is significant. In unknown areas, 2D/3D seismic acquisitions will
allow to eliminate potential areas for reasons such as for instance: lack of caprock, too
shallow reservoir, existing faults…
One can also notice that the failure distribution is widespread as shown on the Figure 27
below, which is a focus of previous Figure 26, highlighting the lower part of the density of
probability axis (vertical axis). The overall result shows that even if the possibility to fail
offshore characterization is lower than in onshore case (see section 4.2.3); the cost of the
failure and therefore the financial risk is higher.

Figure 27: DSF offshore failure cost distribution
Time:
The development time distributions (Figure 28) are very different for “highly suitable” and
“possible” cases. The “highly suitable” distribution is narrower (6 years overall range) with a
peak value around 9 years. The “possible” area distribution is flatter, ranging from 6 years up
to 19 years.
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Probability Density Development Time - 2020
Europe Offshore DSF Project
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Figure 28: Deep Saline Formation Offshore – Development Time Distribution For
Highly Suitable and Possible areas
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4.4.

Depleted Hydrocarbon Field

4.4.1. Workflow
In the proposed workflow to reach bankability is that, conversely to storage in aquifer, there
is no possible loop in the development workflow for depleted hydrocarbon fields. In case of
failure, the field is purely abandoned, since there is no possible move to another location.
Figure 29 is showing the development workflow for a storage project in a depleted oil and
gas field onshore or offshore. Phase 0 is supposed to be based upon databases and
analytical first screening. Phase 1 desk based assessment, as compared to the
development of a deep saline formation project, is based upon the review of proprietary
data belonging to the oil operator. Again taking as a basis experience in conversion of
depleted fields for underground storage of hydrocarbon, we think appropriate to count one
full year for performance of a first analysis of well data, reservoir engineering results, 3D
modelling and/or geological/production data. Such a first analysis makes it possible to
know whether keeping or not on with the project.
No

Phase 0 – Preliminary study
Is it successful?
Yes

Phase 1 - Feasibility, Engineering
No
and Risk surveys
Is it successful?
Yes

Well drilling or work-over
Failure = Failure + 1
2nd Risk Analysis

Legend

Licensing Injection test

No probability associated
Phase 2 – injection test
Probability associated

No

Injection test
Is it successful?
Yes

Bankable
Figure 29: Development workflow up to bankability - Depleted hydrocarbon field
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After the first part of Phase 1 (desk based assessment), it is possible to eliminate fields on
basic criteria such as caprock integrity, level of water flooding from an existing active
aquifer, injectivity. Indeed, injectivity in a depleted field might be compromised through
fracture closing due to pressure drop, or an active aquifer might have filled a big part of the
available porous volume. If the field passes these first hurdles, a 3D geological model will
be built, or the existing one will be enlarged, and history matched with production data.
Once the injection strategy is defined, existing well will be worked over or new wells might
be drilled. Usually, old wells are re-entered to firstly verify their integrity, and if integrity is
okay, secondly to install new CO2 compliant completion equipment.
Once again, we remind the reader that these workflows assume a stringent storage
regulatory framework is in place. Injection tests are required for CO2 storage in order to
verify that no unforeseen chemical reaction or mechanical disturbance will arise in the field
environment. One has to know that some European countries required injection tests prior
authorisation granting for a similar storage industry: reconversion of a depleted field in
Underground Hydrocarbon Storage.

4.4.2. Probabilities Of Success – Depleted Hydrocarbon Field
Table 4 is showing the probability of success (for both onshore and offshore projects) of
achieving the major steps included in the workflow of Figure 29. Basically, since offshore
fields have generally a smaller number of producing wells than onshore ones, then it is
considered that the overall leakage risk associated with CO2 injection is smaller. As a
consequence, the overall success ratio is slightly higher for offshore cases.
The preliminary study is supposed to reject half of the projects in depleted oil fields. We
suppose that water invasion can affect such rejected fields, preventing them to be
efficiently converted into CO2 storage. This first screening may seem quite selective, but it
shall allow cost of failure to be very low (only desk based studies). The situation for
depleted gas fields is different. Firstly, water invasion is considered slightly lower, and as
compared to oil fields, the reduced number of wells makes them slightly better (less risky)
candidates.
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Table 4: Probabilities of success of development steps works for depleted
hydrocarbon field storage projects

Depleted oil
field
Onshore
Depleted
gas field
Depleted oil
field
Offshore
Depleted
gas field

Preliminary
study

Field detail
assessment if
preliminary
study
successful

Injection tests if
field detail
assessment is
successful

Success ratio

0,50

0,90

0,50

23%

0,60

1,00

0,90

54%

0,50

0,90

0,70

32%

0,80

1,00

0,90

72%

These results are quite in line with Underground Gas Storage industry where depleted field
reconversion has been performed for the last 50-70 years. 29

4.4.3. Cost and Development Time
Cost
Figure 30 shows the costs to reach bankability for onshore and offshore Depleted Gas Fields
(DGF) projects in Europe that can be compared to DSF cases shown on Figure 22 and
Figure 26.
The first thing to notice on the figure below is the failure peak (red bars) between 0 and 6M€
in both onshore and offshore cases. This peak represents the costs of failure at the
preliminary study level (first column Table 4). It translates the high failure rates at this level of
characterization (40% onshore; 20% offshore). It also shows that the costs characterization
pattern differs widely from DSF case. Indeed, the majority of failed characterization will occur
at a “limited costs” desk based level whereas some fields works (seismic surveys, well
drilling) are generally needed in DSF case to be sure an area is not suitable. The failure
potential is limited once this first step of characterization is passed (as shown by the
presence of very small red bars or failure costs after the first peak). DGF characterization
costs and failure costs are smaller than DSF ones which tend to show that DGF CO2 storage
characterization is less risky.
Offshore DGF characterization costs is quite similar to the onshore one (27M€ instead of
22M€). The reason for that is the existence of wide array of data to be inputted in models as
well as the presence of existing infrastructures which limits the costs of field works.
If we compare offshore DGF and offshore DSF, there is a clear gap in cost (27M€ for DGF
and between 47 and 110M€ for DSF). Once again, this is due to the presence of facilities

29

There are around 450 UGS in Depleted fields worldwide – source B. Hugout, SPE 38245
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onsite (DGF case) and to the nature of characterization. Very few drilling will occur and field
work will be mainly focus on well recompletion. The CO2 injection can also be conducted
from the existing platform which saves costs significantly.

Bankability Cost Probability Density
Europe Onshore DGF Project
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Figure 30: DGF Onshore/Offshore - Bankability Cost For European Projects
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These cost distributions presented here is similar in shape to what has been observed in
Underground Gas Storage in depleted field industry 30 [55] 80% of the projects have costs
close to the average but some projects (10 to 15%) have cost well above this average. This
is shown by the long tail of the cost distribution (Figure 30)
If we compare with the UGS in depleted fields industry, we can see that our results are
higher. In the above mention UN report, they estimated the investment costs in depleted field
to be around USD 200 millions 31 (+/- 50%) for the biggest (1000 millions of cubic meter).
They estimated the exploration/characterization cost to represent 6% of this amount. That is
to say around USD 12/15 millions. This corresponds to the lower range of the costs shown in
our model. However, we considered a stringent regulatory framework for the first projects
with mandatory CO2 injection tests which can be very expensive when no CO2 is available in
the vicinity of the storage site. Natural gas injection into a depleted field requires less well
workovers/drilling of monitoring wells than CO2. Indeed, CO2 corrosive properties often
mandate a re-completion of wells. This adds significantly to the costs and explains the
observed difference.

Time:
Figure 31 shows the development time for onshore and offshore DOGF in Europe.
In average and in both cases, 6 to 7 years would be needed to convert an existing field to
CO2 injection. Indeed, even if the field structure is quite well known, one should not forget
that CO2 injection for the purpose of climate change mitigation requires a high level of study
and a long licensing process as explained in section 3.
Both distributions are similar even if the offshore one is shifted by 6 months. Indeed, as
infrastructures are in place, the storage characterization process is similar.
It is noteworthy to mention that the window of opportunity issue is critical for offshore
storage. For instance, in the North Sea, offshore installations have to be decommissioned
within a short period after the end of production. It means that there is a limited time window
to use the existing installations and wells for CO2 injection before decommissioning. Once
decommissioned, it will be very expensive to come back on a field to do CO2, reopen wells or
perform CO2 compliant workovers.

30
31

There are around 85 UGS in Aquifer facilities worldwide – source B. Hugout, SPE 38245
Disconsidering cushion gas
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Figure 31: DGF – Development Time Distribution Onshore/Offshore

The time for development of natural gas storage worldwide ranges from 4 to 10 years
according to different sources [13], with an average value of 5 years for natural gas storage
projects in aquifers.

4.5.

CO2 Enhanced Oil Recovery

As mentioned in section 3, we do not examine in detail all CO2-EOR potential worldwide in
this report. We however recognize the contribution it could make to achieve storage
development objectives. We give in these section only insights about CO2-EOR projects
development times. We consider only projects that have the objective to effectively store the
CO2 (not the project which only goal is to produce incremental oil). As explained in section
3.2.2.3, we have not addressed the costs aspect of CO2-EOR projects.
CO2-EOR projects development time depends widely on applicable regulation and field
operator appetite for risk (investment ahead of schedules or license granting…). During this
work, the development workflow and times are estimated to reach bankability in the following
table:
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Table 5: CO2-EOR: Insights on Development Time
IEA GHG
IEA GHG
Timing min Timing max

CO2 - EOR

Phase 1 Desk Based
assessment

0,5

1

Licensing EOR Test

0,1

0,5

Phase 2 - Construction and
Well assessment

0,5

1

Phase 2 - Injection Test

0

0,5

1,1

3

Bankable
Total

CO2-EOR development workflow is similar to DOGF ones. The first desk based assessment
aims at collecting field data and production history into 3D geological and dynamic models (if
not already existing). These models will be then used to determine if CO2 sweep efficiency
meet the economical and technical targets for that particular field given its structure,
characteristics and oil properties. It will also help identifying the best location for CO2
injectors and defining the associated Measurement, Monitoring and Verification (MMV)
programme.
In most countries, a license will then be requested. It is particularly true for countries where
CO2 quotas or credit 32 will be given for CO2 storage.
On Table 5, one can see that development times for CO2-EOR projects up to bankability can
be very short (between 1 and 3 years) provided all the economic drivers are present
(rewarding oil price).

32

Credit where a Carbon Cap and Trade or Emission Trading Scheme is or will be implemented
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Key Messages on Storage Development Costs and Times
The CO2 storage development workflows presented in this section are in line with what has been
experienced in the decade old Underground Gas Storage industry. We therefore strongly believe
in the above presented results and would like to catch policy makers’ eyes on the following
conclusions:

4.6.

Key Messages on Storage Development Costs and Times

1. Storage bankability assessment is long
o

Between 5 and 15 years are needed to achieve bankability for deep saline formations and
some depleted fields. This means that the project starting date definition is driven by the
storage implementation lead time.

o

Storage site bankability assessments take time because it is an iterative process. It has to
be conducted according to stakeholders’ wishes in order to not jeopardize future
commercialization due to public acceptance issues.

o

Development time is very sensitive to licensing and environmental issues. Those issues
can count to more than half of the overall time needed to develop a storage site.

2. … but is a limited investment as compared to the overall chain
o

For onshore projects, storage bankability assessment costs represents in average less
than 10% of capture plant costs (over 0.7bn€ for 550MW power plant capture costs
following Global CCS Institute Global Status of CCS 2010 report). For few very offshore
projects, this can rise up to more than 20%.

3. Storage bankability assessment is not always technically successful
o

When considering all possible iterations within the corresponding workflows to reach
bankability stage, technical success ratios are between 60 and 90% for aquifers, between
20 and 30% for depleted oil fields and between 50 and 70% for depleted gas fields.

4. The level of geological knowledge over an area has a significant impact on storage
development cost and time up to bankability
o

Bankability development costs time vary widely depending on localisation, geological
structures and level of knowledge of the area (up to more than 100% variation).

o

A good knowledge over a geological province will allow spotting the best location without
necessarily engaging huge characterization works.

5. CO2 Enhanced Oil Recovery (EOR) and Depleted Oil and Gas Field can represent early
opportunities for some countries
o

CO2-EOR (1-3 years) and DOGF (4-10 years) lead time are often shorter than for DSF (515 years).

o

The contribution of these resources to the global effort is limited by the following factors:
• They are not distributed evenly between countries (oil and gas producing
provinces).
•

Not all fields can be converted to CO2 storage/ EOR.

• There is a specific time window of opportunity that can be used for conversion of
the field.
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5. GAP ANALYSIS TO MEET BANKABILITY RECOMMENDATIONS
DURING THE NEXT DECADE
After having explained the storage development workflows (previous section) and following
the global study methodology (see section 3), we used the developed analytical tools in
order to answer the following question:
Is there a gap between the existing effort in storage development and the IEA 2020
recommendations and where?
We adopted a step wise approach in order to answer these questions:
1. Analysis of the gap on the technical perspective and including only “non EOR / pure
storage” projects. In this section, we want to show what the industry can technically
deliver for these type of projects
2. Analysis of the gap on both technical and non technical perspective only “non EOR /
pure storage” projects. This section gives insights on the importance played by the
non technical factors in achieving 100 projects by 2020.
3. Analysis of the contribution of EOR to the overall. The important role that CO2-EOR
can play within storage development is discussed in this section.
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5.1. Storage Bankability 2020 - Technical Bankability Aspects for Deep
Saline Formation and Depleted Fields
5.1.1. Number of Projects the Industry Can Deliver VS IEA 2020 Recommendation
This section gives the key outcomes of the gap analysis between existing efforts and IEA
2020 recommendations only for DSF and DOGF. It deals only with the technical aspect of
the bankability. A discussion is proposed in section 3.2.2.3 and 5.3. The analysis has been
carried out on all preselected projects as described in section 3.2.1 and following the storage
development workflows as described in section 4. Results have been aggregated at regional
level.
IEA 2020 Recommendation VS current effort
Figure 32 shows the gaps between existing projects and IEA recommendations at worldwide
scale.
Project completion date distribution
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Figure 32: Yearly distribution of projects reaching technical bankability among the 54
candidates+4 existing DSF projects
First, we remind the reader that only technical bankability is assessed in this section (see
section 3.1). This shows only what is technically feasible without taking into account
economics/ political or public acceptance aspects. Moreover, we considered for this figure
only the average development time of projects and not all the development time distribution
as shown in section 4.
As of today, and counting the 4 existing large scale DSF projects, it seems that only 24 to 30
new projects could probably reach bankability soon enough for being industrial projects by
2020 (projects within the light brown area in Figure 32). Almost the same number will still be
within the bankability assessment phase by 2018. It means that these projects will start
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commercial injection 2 to 3 years later if they are successful. With existing efforts, only 49
projects (45 being developed and 4 already bankable) will be considered bankable by 2022.
Therefore, only 28 to 30% of IEA recommendation for 2020 deployment is achievable with
the existing effort, but G8 objectives seem to be largely achievable on technical grounds
alone. However many other non technical risks will need to be taken into account. Up to
49% of the IEA recommendation might be achieved by 2025 with existing effort again on the
basis of technical risk consideration.

Regional Distribution of the Current Effort
Figure 33 gives the regional distribution of existing storage projects (brown bars in Figure
33), number of projects likely to be bankable following our analysis (green bars in Figure 33)
as compared to IEA Recommendations (blue bars in Figure 33).
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Figure 33: Result of analysis – Technically Bankable projects in 2015-2022

On a regional basis, OECD countries are closer to IEA recommendation than non OECD
countries. There is a huge effort to be performed in non OECD countries in order to match
IEA and climate change mitigation objective.
Additionally issues linked to funding, incentives or stakeholders’ acceptance can decrease
the above figures.
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Cost of Current Effort
On a cost standpoint, bankability success cost worldwide for the 45 projects for which the
bankability will be assessed during the present decade can range between 1150M€ and
2750M€ (average: 1950M€ overall). Figure 34 is showing the average success cost of
projects reaching bankability on a regional basis. Despite the regional differences in costs,
one can see that the cost of reaching bankability for each region is always below 80M€ with
an average around 45M€ worldwide.

Bankability success costs average per project / per region
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Note: the line/arrow indicates the mean value (modal value) of the distribution

Figure 34: Regional success cost

Average probabilistic failure ratio is in the range of 15%. It means that technically, industry is
able to deliver 85% of the storage projects. The cost of failure worldwide is estimated to be
between 75M€ and 295M€ (average: 175M€). This represents an average of about 20M€
per project for the 9 failed projects (54 projects originally, 45 will reach technical bankability
stage).
As previously mentioned (see section 4.6), the cost of failure is very low as compared to the
potential benefit of this technology. If we spread the cost of failure of these 9 projects
considering that they will store 1Mtpa during 30 years, it represents less than 1 cent of euro
per tonne stored (0.01€/t).

Page 90 of 232

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

July 20, 2011

5.1.2. Number and Localisation of New Projects to Fill the Gap
In the study database, we discarded some projects that have been announced and have
performed some works (having gone through Phases 1 and/or part of phase 2) but where no
activity has been registered since then: these projects are on stand-by. If we add these
projects that are located in North America, as they are mentioned in section 3.2.1.3, then,
following the same probabilistic approach as described in section 4 above, we have an
additional number of candidate projects for reaching bankability, part of them reaching it
effectively. The following Figure 35 and Figure 36 are showing these additional projects on a
global basis versus IEA recommendations and on a regional basis.
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Figure 35: Yearly distribution of projects reaching bankability among the 68
candidates

Finally, we can consider that 48 projects are able to reach bankability up to 2022 in addition
to the 4 existing projects, should the projects on hold be resumed soon enough. However,
the major question mark concerns China, India, and other non OECD countries where our
present analysis shows that the potential number of projects is far below IEA
recommendations.
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Real project Bankability Vs IEA 2020 Objective
(projects on stand-by included)
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Figure 36: Result of analysis - Bankable projects up to 2020
As an important gap exists between the IEA 2020 recommendations and the existing effort
for pure (not EOR related) storage projects, it is necessary to identify where storage projects
should be developed to match the storage deployment recommendation.

5.1.2.1. Location of Projects to be developed to achieve the IEA Recommendation
This analysis requires a first assessment of source-sink matching on a regional basis. For
such a quick-look assessment, the CO2 emission sources below 1 Mtpa have been
neglected. Consequently, such qualitative source-sink analysis could be altered at a local
level.
The following Figure 53 explains the methodology for China and India. Similar maps and
analysis can be found for the other parts of the world in Appendix I page 218.
Figure 53 presents existing CO2 power or industrial sources, and suitability areas for China
and India. A simple qualitative source / sink matching indicates areas for these two countries
where storage characterization projects should be launched not later than 2012 to reach
bankability between 2020 and 2022. These locations have been chosen in order to
characterize the potential of areas close to CO2 emission hubs where no storage project
currently exists.
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For China and India, 23 areas where it could be interesting to develop a storage assessment
programme can be identified. These new areas are indicated by deep blue coloured circles.
Among them there are:


7 shallow offshore Highly suitable DSF



3 Shallow offshore possible DSF



6 onshore Highly suitable DSF



2 onshore possible DSF



4 onshore depleted



2 offshore depleted

Geological Storage Type
Candidate Projects for Bankability 2015-2017
Proposed Project Location - New Candidate for
cBankability 2018 – 2022

Unsuitable

Figure 37: China and India - Additional candidates for bankability 2020-2022

Following the same probabilistic approach of success as developed in section 4, these 23
candidates could bring 19 additional bankable projects, therefore reaching IEA
recommendation for the area if we consider only DSF and DOGF projects.
Such additional projects would have the following cumulated success, and probabilistic
failure cost. This gives an average characterization success cost per project of 36M€ largely
below OECD one (Figure 38). The overall cost of such characterization programme for 23
projects would be between 400 and 900M€ with an average value around 700M€.
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Figure 38: Success and failure costs - additional candidates for bankability China and
India
The 4 failed projects would represent a total loss between 30 and 130M€ for this region. If
this failure cost is ventilated over the successful projects, it represents between 1.5 and 7M€
per successful projects. The following table gives per region the number of additional areas
where a storage characterization programme should take place in order to match the 2020
IEA recommendation:
Table 6: Number Per Region of New Areas That Should Be Characterizd
Other non OECD countries
China and
India

OECD North
America

South
America

Number of existing projects (active+stand by)
achieving bankability following storage
development workflows

2

20

3

IEA 2020 target

21

29

29

Number of project that should be developed in
order to reach target following storage
development workflows

23

10

6

1
3

1

Deep Saline Formation - Possible

2

1

3

Depleted fields

4

2

2

Deep Saline Formation - Higly Suitable

7

7

Africa

6

South East
Asia

6

Onshore
Deep Saline Formation - Higly Suitable
Deep Saline Formation - Suitable

1

Offshore

Deep Saline Formation - Suitable

1

Deep Saline Formation - Possible

3

1

Depleted fields

2

1

1

1

1

2

2

2

3
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5.1.2.2. Number and Timing of Projects to be Developed to Achieve the IEA
Recommendation
As stated before, G8 2020 objective might be achieved with DSF/DOGF projects only
(please refer to section 3.1.1), would the current framework of incentives and subsidies be
effective.
However, our analysis has also shown that IEA recommendation of 100 industrial storage
projects active by 2020 will not be met with current effort. This conclusion includes only pure
storage projects (without EOR). With current effort, only 49 projects would be bankable by
2022 (in 2015-2017, only 24 projects would be bankable, leading to 24 industrial projects by
2020). This is shown by the grey and green bars in Figure 39.
In order to fill the gap and taking into account non EOR projects only, the addition of new
projects to be launched (Phase 1) not later than 2012 would make it possible to reach the
objective with a five years delay as shown by the blue and orange coloured bars on Figure
39.
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Figure 39: Yearly distribution of projects reaching technical bankability up to 2025
The global delay observed as compared to IEA recommendation is due to the time needed
for proper CO2 storage development: between 6 and 12 years 33 are necessary to achieve
bankability of a storage site (depending on the reservoir and caprock quality, and on the
geological knowledge of the area – see section 4.6)

33

For 80% of projects
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On a global level and considering only technical aspect of bankability for pure storage
project (storage without Enhance Oil Recovery), more than 120 projects should be
developed worldwide to achieve 100 projects by 2025 (Figure 40).

Total number of storage projects for bankability 2015-2025
140
121
120
98

100
Declared

100

Bankable

80
60
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40
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20
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0
Existing + Candidates
for Bankability 20152017

Existing project

Additional stand-by
candidates for
Bankability 2016-2018

Proposed additional
candidates for
Bankability 2018-2025

Total number of project

IEA 2020 Objective

New projects to be developed to
achieve objective

Figure 40: Total number of technically bankable projects up to 2022 vs IEA worldwide
recommendation

Of these 120 storage assessments, only 58 are already launched and even fewer have
adequate financing as it will be discussed later (see section 5.2). It means that the same
number (59 new projects + 4 projects on hold that have to be reactivated) should be
launched from January 2012 onward in order to achieve the recommendation. There are
obviously regional disparities in term of objectives as shown on Figure 41.
On this figure, one can see that the CO2 storage industry can technically deliver the required
number of projects following IEA 2020 recommendations in Europe and in Oceania.
However, not including EOR potential role, there are too few pure storage projects under
development to reach the recommendation for North America taking into account its huge
required contribution to the global effort.
A special effort should be put on non OECD countries in order to match recommendations.
The current effort is not sufficient to meet climate change mitigation objectives (stabilization
of CO2 atmospheric concentration to 450ppm).
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Total Number of storage Projects Per Region
40
34

35
30
25

28

28
25

24

21

21

19

20
15

29
10

10

29

9

21

14

5

7

OECD Europe

OECD Pacific

OECD North
America

China & India

IEA
Objective

Bankable

Candidates

IEA
Objective

Bankable

Candidates

IEA
Objective

Bankable

Candidates

IEA
Objective

Bankable

Candidates

IEA
Objective

Bankable

Candidates

0

Other Non OECD
Countries

Proposed additional candidates for Bankability 2018-2025
Additional stand-by candidates for Bankability 2016-2018
Existing + Candidates for Bankability 2015- 2017

Figure 41: Regional breakdown of storage projects reaching technical bankability in
2015-2025
A discussion on the current means engaged as regard to IEA 2020 recommendation is
proposed in section 5.2.

5.1.2.3. Success Costs of Storage Characterization to Meet 100 Projects

In this section, we examine what would be the cost of reaching the recommendation only
considering pure storage project (not EOR).
Figure 42 and Figure 43 give an overview of the global and average success costs to
achieve 98 commercial projects by 2028 (98 bankable storage projects by 2025 meaning
that 120 projects should be developed). OECD Pacific is the most expensive area from the
average cost point of view (Figure 43), given the number of offshore projects.
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Average Bankability Cost Per Region up to 2025
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Figure 42: Global investment and storage projects breakdown - 98 bankable projects
by 2025

The overall required investment lies between 2.5 and 5.9bn€ for 94 storage projects
(excluding the 4 projects already or close to be active), giving an average of 25 to 60M€ per
project. Following Figure 43 is showing the regional breakdown average of these costs.
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Average Bankability Cost per Project and Region in order to Achieve
100 Bankable Storage Projects by 2025
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Figure 43: Regional breakdown of average success cost per storage projects to
achieve 94 bankable projects by 2025

As stated earlier, we assumed that each storage site should receive 100 Million tonnes of
CO2, leading to bankability costs for storage between 0.3 and 0.5€ per tonne of CO2 stored
over the whole project lifetime. Compared to capture costs, storage bankability assessment
costs are marginal. Indeed, the Global CCS Institute report [23] on CCS costs shows capture
costs between 45 and 85€ 34 per tonne of avoided CO2 for power plants and depending on
the technology used (between 15 and 40 € per tonne for capture on industrial processes).
Finally, storage bankability assessment costs are marginal as compared to the rest of the
CCS chain but needs time, which stresses the importance to start bankability assessment
phase early in CCS project lifetime.

34

Costs are presented in USD in the GCCSI report. This study used a 1.3 dollar-euro exchange rate
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Key Messages on Required Number of Projects - 2020 Gap Analysis

5.1.3. Key Messages From 2020 Gap Analysis on Technical Aspect for DSF and DOGF
Excluding CO2 EOR projects and non technical aspects of bankability (i.e. financing, economic
context, public acceptance, political priorities…), we can draw the following conclusions on the
achievement of CCS deployment recommendation in 2020:
1. IEA 2020 recommendation of 100 commercial projects is not reachable by 2020 with
current number of candidates
o

The industry is technically able to deliver 45 projects out of the 54 under development by
2022. Counting the already developed projects, the actual effort allows reaching 49 % of
the 100 projects needed.

o

Taking into account the type of projects in development as well as their location, an overall
probabilistic failure rate of 15% is modelled.

2. A huge effort has to be performed in developing countries to stay on track with 450 ppm
target
o

On the technical standpoint, OECD Europe has enough projects already launched in order
to meet IEA 2020 regional recommendation.

o

Even if North America is leader in CCS development, additional projects are needed to
meet IEA 2020 regional recommendation

o

More than 45 technically bankable projects (45% of the needed 100 projects) are missing
in developing countries

3. Launching immediately more than 60 new storage bankability assessments can lead to
almost 100 technically bankable storage sites by 2022 / 2025
o

Due to intrinsic storage site development time, reaching IEA recommendation of 100
industrial projects by 2020 is not feasible. Including construction time, 100 projects
development target might only be reached by 2028

o

All regions but one (Africa) could meet IEA recommendation with this 8 years delay. For
Africa, excluding South Africa, the apparent lack of emission sources makes it difficult to
suppose the development of enough projects.

o

The modelled global probabilistic failure rate of these 100 projects is around 20%

Delays due to economic, regulatory, or public acceptance causes will certainly jeopardize the
achievement of the global recommendation as it will be discussed later on in section 5.2.
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5.2. Storage Bankability 2020 –Non Technical Bankability Aspects for
Deep Saline Formations and Depleted Fields
The bottom-up quantitative approach evaluated the number of projects that the CO2 storage
industry could technically deliver. However, this approach could not integrate the non
technical potential failure causes of storage projects. They range from political issues to
public acceptance, regulatory barriers, overall economic context, and lack of incentives to
tackle carbon emissions, lack of financing support, project developer internal strategy.
Two approaches can be proposed to quantify the role of these factors on project
cancellations and delays:
1.

From the number of cancelled project between the last two issues of Global CCS
Institute Global Status of CCS: Even if these results should be taken with caution,
they may be used to estimate the general failure rate of projects (including technical
and non technical causes).

2.

From existing financing schemes supporting CCS deployment: Indeed, as discussed
in this section, the incentives (for instance carbon quotas price) are not sufficient to
drive private investment alone.

We will first comment on the two main non technical causes of project cancellation (funding
and public acceptance) and then discuss the results obtained with the different approaches.

5.2.1. Major Causes of Non Technical Failure - Funding and Public Acceptance
Many types of incentives for CCS deployment are available with different objectives [22].
The principle is to give a cost to CO2 emission. In Europe, a carbon cap and trade system
(Emission Trading Scheme) gives a price to industrial carbon emissions since 2005. This
tool seems to be the favoured one worldwide to mitigate CO2 industrial emissions. The CO2
price is however too low to justify the wide scale use of CCS 35 and is limited to some world
regions. Indeed, as CCS is not fully integrated into Kyoto CDM 36, the global signal given to
CCS technology 37 deployment is negative.
Note: In Australia, starting on 1 July 2012, the carbon price will start at $23 per tonne, rising at 2.5 per cent a year in real
terms. From 1 July 2015, the carbon price will be set by an ETS.

Figure 44 gives an overview of emission trading scheme (ETS) worldwide, Europe and New
Zealand being the only areas where an ETS is truly active. Other areas like North America

35

With current technology and costs, some CCS projects could be viable at a price above 40-60€/ton
Clean Development Mechanism is a Kyoto protocol Carbon compensation mechanism
37
CCS was accepted under CDM in Cancun conference. However, there are still a lot of work before a CCS CDM methodology
is accepted
36
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and OECD Asia are still in planning/proposal phase and are not expected to be implemented
before 2012-2015 38.
Additionally, the weak climate mitigation policies that follow the climate negotiations
(successor to Kyoto protocol) make it quite unlikely for CO2 price to drive private funding
only into CCS.
Therefore, public funding is definitely needed in order to develop storage projects, prepare a
wide scale deployment and match IEA 2020 recommendations.

Chicago Climate
exchange –
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Norwegian carbon
tax 1991+EU ETS

ETS scheduled in
2012
ETS on hold
Start 2012-13

Tokyo
metropolitan
ETS from 2010

EU ETS from 2005

RGGI
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(partners+observers)

expected 2012

J voluntary ETS
from 2003

Montgomery
county

JETS from 2012

MGGA
(partners+observers)

Expected 2012
Active ETS
On hold ETS

AU ETS scheduled for 2015
(Carbon tax from 2012 to 2015)

Proposed ETS
Voluntary trading scheme
Carbon tax targeting main emitters
Potential tax credit for CCS
NZ ETS from 2010
Copyright Geogreen 2011

Note: In Australia, starting on 1 July 2012, the carbon price will start at $23 per tonne, rising at 2.5 per cent a year in real terms.
From 1 July 2015, the carbon price will be set by an ETS 39.

Figure 44: Proposed and Current Emission Trading Scheme Worldwide
The last issue of the Global CCS Status report [23] identified around 21bn€ 40 of promised
funding worldwide dedicated to large scale CCS demonstration projects (Figure 45).
Proposed funds are aimed at developing from 25 to 37 “complete CCS chain” industrial
projects.

38

It took about 5 years for the European ETS to be effective
Securing a clean energy future - The Australian Government’s Climate Change Plan. Commonwealth of Australia 2011 -ISBN
978-0-642-74723-5
40
1,4 euro-dollar exchange rate
39
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Figure 45: Proposed Current Public Funding for CCS Projects

Another significant source of project failure is public acceptance of CCS projects. This
concerns mainly onshore projects, and has caused cancellation of various projects
worldwide. Reasons for public opposition are various. The main ones are the lack
of/inadequate communication from project developers, lack of government support and lack
of benefits for local communities.
There are no silver bullet solutions for public acceptance. Public acceptance depends on
local culture and practice in front of industrial projects. There are for instance some issues
related to public acceptance currently in Vattenfall Jänschwalde project. Despite a very
active communication from the project developer, the lack of apparent benefit for the local
population seems to be a major roadblock. Additionally local benefits generated by extra
jobs on capture site do not impact the community located close to the storage site.
Government and political support is strongly needed for storage deployment in order to give
confidence to both private investors and public stakeholders that CCS technologies are an
appropriate response to part of our climate change issue.
All three above mentioned public concerns must be answered. Addressing one of them only
is not sufficient to ensure project success. Shell Barendrecht project is a case study to that
extent.
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5.2.2. Observed Failure Rate in Global CCS Institute databases
The first approach we adopted to evaluate the non technical failure causes of CCS project is
to compare the 2009 and 2010 CCS projects database of Global CCS Institute [23]. This
gives a first glance of what could be the overall failure/cancellation rate of CCS projects.
However, unpredictability and unknowns lead us to recommending that results of this second
step are taken with the highest caution. As an example, the financial crisis and its regional
impacts on state financing and interest of industrial stakeholders to invest in greener
technologies was totally unpredictable in summer 2008. Similarly, the today worldwide
context of nuclear energy development which shows a possible decrease of this power
generation was totally unpredictable before Japan earthquake and Fukushima accident in
March 2011.
The figure below from Global CCS Institute report [23] shows the difference between the two
databases:

Figure 46: All active and planned projects by asset lifecycle in 2009 and 2010 [23]

In 2009, 62 Large Scale Integrated Projects (LSIP) were present in the database. 77 LSIP
have been identified in 2010. However in 2010, 22 of the 62 projects identified in 2009 were
cancelled (9) or delayed (13) and have been removed from Global CCS Institute database.
The cancelled/delayed projects concern mainly DSF storage projects (about 4 CO2-EOR
delayed projects). These projects were generally at “identify, Evaluate and Define” stage. If
we consider only cancelled projects, it gives an annual cancellation rate of 15%. If we take
into account non EOR delayed projects (from which some could be considered cancelled),
this rate rises to 30%. This gives a high estimate of failure rate.
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In the above defined 120 projects candidate for bankability (see section 5.1.2) there are 93
projects (34 already defined + 59 to launch) in Phases 0 and 1 (corresponding to “identify,
Evaluate and Define” Global CCS Institute stage). If we apply the annual cancellation rates
above defined, consider Phase 1 duration between 1 to 2 years and assume that projects
are submitted to the failure rate only once, the number of projects to be developed in order
to reach the IEA 2020 recommendation is:


High Estimate: almost 50 additional projects should be developed as compared to
the 59 projects previously defined. That is to say 110 projects should be launched by
2012. This gives an overall success ratio of 60%.



Low Estimate: almost 25 additional projects should be developed as compared to the
59 projects previously defined. That is to say 85 projects should be launched by
2012. This gives an overall success ratio of 70%.

Finally, following this approach, the failure ratio taking into account both technical
and non technical aspects of bankability is between 30 and 40% of all projects and
between 85 and 110 new projects are needed to achieve the IEA 2020
recommendation. Extrapolating on this result, it also means that over the 54 existing
CCS large scale projects only between 32 and 38 projects would reach bankability.
This further deepens the gap between current effort and IEA 2020 recommendation.

5.2.3. Financing Limitation to Storage Projects Developments
As seen previously, CCS technologies are not viable for now because of the lack of
incentives. Public investments are most needed in order to convince industrial stakeholders
to launch the necessary investment. Indeed, being such a first mover is a cost burden on the
capture side (which represents most of the CCS cost) because the installed technology will
suffer from heavy cost and lack of return on experience.
The current proposed funding schemes (around 21 billion Euros promised to CCS in
developed countries) target between 25 and 37 projects. With current incentives and carbon
price, the level of public funding is not sufficient for 37 projects to even reach financial
balance (less than 560M€ average per full scale CCS project). Indeed, in Europe which has
set a carbon price through EU ETS, the expected level of financing is 50% of eligible costs 41.
However, as mentioned in Global CCS Institute recent study [23], the capital cost for capture
on power combustion is at least 0.7 billion Euros up to 1.5 billion Euros. This amount does
not include transport and storage capital expenditures or operational costs. Finally, if we
consider that a minimum of 50% of project costs should be financed for a project to be
financially balanced, between 0.5 and 1 billion Euros at least 42 should be dedicated to each
project to ensure its success. Following this assumption and taking into account the regional

41
42

NER 300 financing scheme
Offshore are more expensive for instance
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spread of funding as proposed in Figure 45 shows that only between 18 and 25 projects 43
would be pursuing their work up to the bankability stage.
Even if we assume that current funding schemes will allow the targeted project to reach
bankability stage, we also have to include the potential failure for technical reasons (15-20%
failure rate estimated in previous section) to this number.
Finally, following this approach, between 14 (low case) and 21 (high case) existing projects
will be bankable by 2018-2022 (section 5.1). The 4 existing DSF storage projects have to be
added to this number.
With current funding promises, considering only “pure storage project” and taking
into account technical bankability success rate even G8 objective of 20 commercial
project will hardly be achieved by 2020. The gap between IEA 2020 recommendation
and existing financial effort for CCS project would be between 91 and 103 projects.

5.2.4. Extra Public Funding Needs to Obtain 100 Bankable Storage Sites by 2020
There are currently not enough funds available to start the required number of projects. The
legitimate question is then:
What is the required level of funding to achieve the IEA 2020 recommendation considering
only storage project technical bankability?
We evaluated the additional public funding needed in order to launch the above mentioned
number of projects (technical bankability). In this section we assume that the number of
projects wished by governments (for instance 4 for UK, 6 to 12 for EU) where adequately
financed 44. We then deduced the number of projects to be financed considering the technical
bankability success factor and the cost of developing such project.
As there are no existing incentive for the private sector to invest in storage bankability
assessments (neither CO2 price nor strong political will to mitigate CO2 emissions), we
assumed that between at least 50 45 and 75% of the storage bankability assessment phase
should be financed. Indeed, due to storage development times (see section 4.6) bankability
assessment investment has to be committed well ahead project commercial injection.
Without strong incentive, it is unlikely that private stakeholders will commit themselves with
CO2 storage assessment between 6 and 10 years ahead of expected commercial start-up.
With these assumptions, Figure 47 gives the remaining required public financing to be
dedicated to storage site bankability assessment per region in order to achieve 98 bankable
storage projects by 2025 (technical bankability). The two levels of possible investment
from public authority (50 and 75% of costs) have been assumed to build Figure 47.

43

North America – 8 to 15 / Europe from 3 to 6 (not including extra financing from member state) + Norway 1+ UK 4 / Australia
– from 1 to 2 / South Korea 1
44
This is a different approach from the one developed in section 5.2.3
45
This corresponds to the level of European Mechanism NER 300 funding
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Figure 47 shows for the OECD Europe case (section 4) that given the success ratio, 22
candidates for bankability can lead to 17 bankable projects. As of today, UK, EU, Norway
and Netherlands announced funding for 11 up to 17 storage projects. Left hand side column
for OECD Europe shows the remaining required financing to reach 17 bankable projects (22
storage bankability assessments) if 17 projects are financed (minimum additional funding).
The right hand side column gives the required maximum additional funding if only 11
projects are financed as of today. Each bar is calculated under the two assumptions of public
funding share inside a project. Obviously is funding promised are not respected, the
incremental investment necessary in storage bankability assessment will be higher.
We adopted the same methodology for other part of the World as shown on the next page
(Figure 47).
In Figure 47, the global amount of investment needed to reach IEA 2020 recommendation is
around 950M€ if all promised funds are delivered to existing projects and if it is assumed that
a public funding of 50% may trigger private investment. It represents 2.7bn€ if promised
funding is kept to the minimum and if a funding of 75% of bankability assessments costs is
required to trigger projects.
Finally, not taking into account EOR contribution, the funds necessary to ensure that
storage development will not be a roadblock to achieve 100 projects technically
bankable by 2025 is limited to a bit more of 10% of the fund committed so far to CCS
deployment .
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Extra financing needs for storage bankability assessment to achieve 100 technically bankable projects by
2025 function existing public financing scheme
(50% = 50% of bankability cost covered by state funding)
1 400
1 200
1 000
75% public
funding

MM€

800

600
400
200

50% public
funding

0
5 projects to be 11 projects to 2 projects to be 5 projects to be 19 projects to 24 projects to 23 projects to 23 projects to 27 projects to 27 projects to
financed if 17 be financed if
financed if 7
financed if 4
be financed if be financed if be financed if 2 be financed if 2 be financed if 0 be financed if 0
are already
11 are already
are already
are already
15 are already 10 are already
are already
are already
are already
are already
financed
financed
financed
financed
financed
financed
financed
financed
financed
financed
OECD Europe

OECD Pacific

OECD North America

China & India

Other non OECD countries

Figure 47: Extra Public Funding Needs Per Region Function of Share of Bankability Cost Financed by Public Funding - 100
Technically Bankable Projects by 2025
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Key Messages on Required Funding - 2020 Gap Analysis
Without the potential role of CO2-EOR, we can draw the following conclusions on the achievement
of CCS deployment recommendation in 2020 as stated by IEA analysis:
1. Past CCS projects cancellation rates show the importance of regulation, public
acceptance and financing
5.2.5. Key Messages From 2020 Gap Analysis on Technical and Non Technical
for DSF
and DOGF
o Aspects
The observed
failure
rate isInclusion
between 30 and 40% whereas the technical one has been
estimated to about 15 to 20% on a global level
o

Considering this fact, of the 54 existing CCS large scale projects only between 32 and 38
projects would reach bankability.

o

This further deepens the gap between current effort and IEA 2020 recommendation. More
than 85 new projects should be started by 2012.

2. Current public funding promises for CCS projects are far from being sufficient at world
scale to reach climate change mitigation objectives
o

The presently promised 21 billion Euros for large scale CCS projects concern only
developed countries. There are no current major public funding announcements from
developing country although their expected contribution to the overall effort of CCS
deployment is close to 50%

o

This level of funding will allow only between 14 and 21 projects worldwide to be financially
balanced.

o

Even G8 objective of 20 large scale commercial CCS projects might not be achievable

o

Taking into account what CCS industry is able to technically deliver, it is possible to obtain
100 bankable storage sites by 2025 only if between 85 and 97 storage bankability
assessments are financed by 2012.

3. Public funding of storage bankability assessment could efficiently remove the storage
development time roadblock to achieve quick CCS commercial build up
o

There are currently no specific incentives for private stakeholders to engage without
subsidies in such projects.

o

Funding such assessments would bring 100 bankable storage sites by 2025. This would
allow starting wide scale CCS deployment when incentives and technology cost are
adequate.

o

Between 1 and 3bn€ extra public funding support would allow launching enough storage
bankability assessments to have 100 storage sites ready by 2022 / 2025

o

In the most expensive case, this represents only 10% of the fund committed so far to CCS
deployment.
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5.3. Storage Bankability
Contribution

2020

–

CO2

Enhanced

Oil

Recovery

The analysis conducted in this study showed that when considering DSF and DOGF storage
projects, the IEA 2020 recommendation will only be met if an important effort in storage
bankability assessment is performed as 59 to 110 projects are needed.
As explained in section 3.2.2.3, CO2-EOR can significantly contribute to achieve this target.
4 industrial CO2-EOR projects 46 are already matching the criteria to be considered as CO2
storage projects and 14 others are planned. The storage potential has been estimated in
previous study to be around 65Gt [33]. However, regional distribution and development time
remain unknown.
As it is very difficult to assess the number of CO2-EOR projects (see section 3.2.2.3) that
might be deployed by 2020, we decided to adopt a region per region qualitative approach
considering the following point:




Cost and revenue drivers
o

Oil price is likely to rise in the coming decade following various analyses 47
which might provide extra incentive for oil field operator to transform their
assets into CO2-EOR assets.

o

CO2 capture incentives (CO2 price) are still inexistent in many part of the
world. No CCS CDM Methodologies might be implemented before 3 to 5
years. OECD main markets apart from Europe and New Zealand will not have
a CO2 price before 2012-2015. Moreover, with current policies, CO2 price will
remain too weak to offset capture costs of most technologies until 2020 in the
existing and future market.

o

An existing CO2 transport infrastructure suppresses the hurdle of the initial
investment in CO2 pipeline transport.

Region potential for EOR – see Figure 13.

Then, looking at the qualitative source sink matching carried out in section 5.1; we assessed
the potential contribution of EOR to the global CCS deployment achievement. Only large
scale projects (>1Mtpa) were taken into account. Indeed, there are many local opportunities
in small fields for CO2-EOR which is beyond the scope of this study.

46
47

Rangely, Sharon Ridge, Weyburn, Salt Creek
IEA World Energy Outlook, Chatham House, German Army, GMO investment fund
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5.3.1. Contribution of CO2-EOR within Current Financing Effort
Following the philosophy developed in section 5.2.3, we first estimate the contribution of
CO2-EOR within current funding context.
The current level of funding limits the number of projects that can be developed. One of the
advantages of CO2-EOR is to partially offset the costs of CCS. However, even in that case,
the economics of the projects are not guaranteed without public funding particularly for the
capture part.
In order to analyse what would be the CO2-EOR contribution to IEA 2020 recommendation in
that context, we first assumed that EOR is able to offset storage and transport costs. We
also assumed, as in section 5.2.3, that 50% of the cost of capture is financed. That is to say
that public financing support for CO2-EOR CCS project is thus reduced to 0.25 to 0.75 billion
Euros (as compared to 0.5 to 1 billion Euros as previously stated). Finally we took into
account the current regional repartition of funding as shown on Figure 45 and that all
currently proposed projects are technically bankable 48.
These assumptions lead to:


Fully finance the 5 CO2-EOR projects in North America and leaving between 4 and 7
billion Euros for DSF and DOGF project development.



Fully finance the CO2-EOR projects in Europe leaving 12 and 13 billion Euros 49 for
DSF and DOGF projects development.



Fully finance projects in developing countries
o

1 in Brazil

o

5 in China (we assumed that all projects will find adequate financing)

o

2 in Middle East

With these assumptions, the number of DSF and DOGF projects that would be financed and
technically bankable is:


North America: 4 to 14 projects resulting in 3 to 12 projects technically bankable



Europe: 8 to 10 projects resulting in 6 to 9 projects technically bankable



Australia: 1 to 2 projects resulting in 0 to 2 projects technically bankable



South Korea: 1 project resulting in 0 to 1 projects technically bankable

Finally, if all CO2-EOR projects get sufficient financing to proceed with CO2 commercial scale
injection and succeed technically, the overall number of projects reaching bankability by
2018-2022 is between 24 and 38. If we add the 8 existing projects (4 DSF / 4 CO2-EOR), we
reach 32 to 46 projects bankable by 2022.

48
49

5 projects in North America, 1 project in Europe, 5 in China, 1 in Brazil, 2 in the Middle East
NER 300; CCS Levy, Norway financing
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When comparing with the numbers obtain in section 5.2.3, CO2-EOR can increase by
70 to 80% the number of projects that can reach bankability with current funding
effort. Nonetheless, even if CO2-EOR projects are faster to develop, the IEA 2020
recommendation will not be reached in time due to the developing time required for
DSF projects which still represent a significant share of the storage projects portfolio.

5.3.2. CO2-EOR Regional Potential to Meet IEA 2020 recommendation
As seen in the previous section, existing CO2-EOR projects play a significant role in reducing
the gap between current funding efforts and IEA 2020 recommendation. The following
section gives insights on how many CO2-EOR could possibly be developed by 2020 and
how those could further fill the existing gap. Table 7 below summarizes the different drivers
influencing CO2-EOR development. Obviously, oil price increase is an incentive for EOR
development for all world regions.
As described, the potential contribution of EOR per region is very important within the
current context since it can kick starts the deployment of CCS.

Next page:
Table 7: CO2-EOR Qualitative Potential Assessment
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CO Capture
2

~ Medium cost
-High cost
(offshore)

-Limited incentives toward emission
mitigation (tax incentives
-CO2 cap and trade has been
postponed
 Carbon price signal will come lately
in the decade

+ Very in favor of CO2 EOR to
increase domestic oil production

+Huge potential
onshore located

OECD Europe

~ Medium cost
(onshore)
-High cost
(offshore)

+ World biggest cap and trade
 Strongest Carbon price signal

+ See potential to continue
economic growth in north sea
province
-growing momentum against oil
producer in western Europe

*Mainly offshore in North Sea
ageing field
On top of the already planned projects, may
+significant potential
around the North Sea -Onshore in Eastern Europe
be 2 to 4 projects could be developed by 2020
and in Eastern Europe but number of wells issues for if funding are in place for CO2 capture cost
leakage

OECD Asia

~ Medium cost
(onshore)
-High cost
(offshore)

- Limited incentives toward emission
mitigation (tax incentives
-CO2 cap and trade not in place
 Carbon price signal will come lately
in the decade

+ In favor

~ many CO2 sources
sometime far from oil
and gas province

- Limited potential

Limited potential to few projects in the coming
decade. We assumed zero to two projects
might be developed by 2020

China

+ Low cost
(onshore)

+ very in favor
+ Ready to incentivize extra
production

+huge potential of
capture due to intense
economic
development

+ important in North East
China

On top of the 5 already planned projects, 5 to
10 projects or more could easily be developed
by 2020

India

+ Low cost
(onshore)
-High cost
(offshore)

+ very in favor
+ Ready to incentivize extra
production

+huge potential of
capture due to intense
economic
development

*Some onshore potential
* Potential offshore

1 or 2 projects onshore could be developed by
2020 in western oil province. Offshore project
development seems unlikely within this time
horizon

South East Asia

-High cost
(offshore)

+ very in favor
+ Ready to incentivize extra
production

+huge potential of
capture due to intense
economic
development

*Potential is located offshore
mainly

Some projects might be developed (0-2) by
upstream industry due to local CO2 availability
(NG treatment or field with high CO2 content)

+ Low cost
(onshore)
-High cost
(offshore)

+ Brazil in favor of pre salt CO2
reinjection
~ no hurdle

* Potential for capture
in some area not
necessarily nearby oil
province

*Some mature field onshore
(Brazil, Venezuela)
* Offshore presalt Discovery
(Brazil)

Some projects (0 - 2) might emerge in
Venezuela onshore due to ageing field and
CO2 availability from NG treatment. There is
also a potential for EOR projects onshore
Brasil (0-2) as well as within pre-salt
production framework* (3-4)

+Huge onshore potential

On top of the two existing projects, between 2
-5 projects might be developed in the Middle
East for knowledge building purpose

OECD North
America

South America

+ there is already a good
CO2 transport
infrastructure (3000km of
pipelines
+ Canada is building a
CO2 trunk line in Alberta

- No existing large scale
CO2 transport
infrastructure

-Limited to CDM which should not be
available before 2014-2016 for CCS

Middle East

+ Low cost
(onshore)

Africa - North
Africa

~ Medium cost
(onshore)

 Weak Carbon price signal will come
lately in the decade

- Not ready for wide scale. There
is no need within current context
for EOR technologies. It would
- Limited CO2 sources
send a wrong signal to market if
available in regard to
the biggest producers were in
the capacity
need of EOR to sustain there
production
+ Will to gain technical knowledge

+ High: has been estimated to
be around 78 to 85 Mt of CO2 On top of the 5 already planned projects, the
per year by ARI in 2010 (high other five projects needed to reach the target
range)
could easily be developed
+ Huge potential onshore

~ no hurdle

- Limited CO2 sources
available in regard to
the capacity

*Significant onshore potential

Due to the lack of CO2 sources and incentives
to capture CO2, the potential is limited. Zero to
two projects might emerge by 2020

Africa - South
Africa

~ Medium cost
(onshore)
-High cost
(offshore)

~ no hurdle

* Important Coal
consumption for power
*Potential is located offshore
and coal to liquid
production but not well mainly
located (not nearby oil
provinces)

There is an apparent mismatched between
source and sink but some projects (0- 2) might
be developed

Africa - West
Africa

-High cost
(offshore)

~ no hurdle

- Limited CO2 sources
available in regard to
the capacity

There is a lack of CO2 sources. Some projects
might be developed (0-1) by upstream industry
due to local CO2 availability (NG treatment or
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5.3.3. Number of Project Needed and Corresponding Financing Needs to Match IEA
Recommendation
Overall between 26 and 56 CO2-EOR projects (including the 14 existing ones) might be
developed within the current framework if adequate incentives are put in place. Indeed, to be
qualified as CO2 storage project, a Measurement Monitoring and Verification (MMV)
programme as well as the recycling of produced CO2 should be implemented.
In developing countries, the incentives to do so are not in place since no carbon credit could
be gained for such activity. The acquisition of CO2 credit linked to CO2-EOR injection within
the CDM framework is an issue in current climate negotiation and might not be possible
before 2020 if ever, due to the nature of the mechanism. An international financing
mechanism allowing CO2 credit monetization would obviously enhance CO2-EOR economic
efficiency and convince the project developers to effectively store CO2. If not, the project will
remain driven by incremental oil production without any climate change mitigation purpose.
Without CO2 credit monetization for CO2-EOR, the development of CO2-EOR storage in
developing country will not be guaranteed.
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Figure 48: Cumulative distribution of the number of projects with CO2-EOR Low case
(23 projects)
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Figure 48 gives an overview of the project completion as compared to IEA recommendation
if only 26 projects (14 existing projects+12 new projects) are developed by 2020 (we
considered a uniform distribution of completion date between 2015 and 2020).
The number of additional storage projects needed is reduced by 26 (in comparison with
Figure 39) meaning that about 30 new storage bankability assessments are needed
worldwide by 2012 to reach IEA 2020 recommendation. Nonetheless, the inclusion of CO2EOR projects does not allow reaching the IEA 2020 recommendation of 100 projects by
2020 due to the storage development time.
In the low case (26 CO2-EOR projects), and considering that no public funds would be
necessary for CO2 storage bankability assessments 50 in oil fields, the needs for public
investment in new storage bankability assessment could be reduced by about 50% (30
projects instead of 59). 0.47 billion Euros will be needed if all promised funds are delivered
to existing projects and if a public funding of only 50% may be assumed to trigger private
investment. 1.3 billion Euros will be needed if funding promises are kept to the minimum and
if a funding of 75% of bankability assessments costs is required to trigger projects.
Considering the same hypothesis and the less likely high case, (54 EOR projects), very little
additional funding would be needed to achieve the IEA 2020 recommendation.
Inclusion of CO2-EOR would decrease public funding to reach IEA 2020
recommendation of 100 projects. However, due to the recycling issue (see 3.2.2.3),
field clustering or/and development of an associated DSF storage might still be
needed in order to cope with CO2 volumes coming from capture and CO2-EOR
injection strategy.
Moreover, public acceptance issues over CCS- CO2-EOR project funding should not
be neglected in some regions. Indeed in time of public financial austerity, public
acceptance issue of CO2-EOR funding might jeopardize project developments.

50

No funding allowed for the bankability assessment assumes that oil field operators will take in charge this phase. This is
arguable and will depend strongly on each country. We made this assumption for the sake of simplicity
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Key Messages – CO2-EOR Contribution to CCS Development
CO2 Enhanced Oil Recovery is neither an exotic nor a new technology. It has the potential to offset
some of CCS costs due to the incremental oil production. This is a precious advantage in a context
of weak incentives to tackle CO2 industrial emissions. The following conclusions should be added
to5.3.4.
the ones
given in section
on page
86.
Contribution
to CCS Development
Key Messages
– CO42 EOR
1. In the current financing framework, CO2-EOR has the potential to increase by 70 to 80%
the number of projects that can reach bankability
o

Assuming CO2-EOR projects need less financing to proceed with commercial scale
injection and that all of them succeed technically, there could be 18 CO2-EOR projects
worldwide by 2015-2018.

o

With current funding, it means that 32 to 46 projects will have reached bankability by 2022.

o

Nonetheless, even if CO2-EOR projects are quicker to develop, the IEA 2020
recommendation will not be reached in time due to the developing of DSF projects which
still represent a significant share of the portfolio.

2. CO2-EOR could decrease public funding to obtain 100 bankable storage projects by
2022-2025
o

The need for extra public funding could be reduced up to 50% if we assume that EOR
storage bankability assessments costs are to field owner charge (which might not trigger
investment at all).

o

Only between 0.5 and 1.5bn€ extra public funding support would allow launching enough
storage bankability assessments to have 100 storage sites ready by 2022 / 2025

o

This does not remove the need for public funding for the capture and transport part of the
chain if global incentives are too weak to justify private investments (low CO2 price for
instance).

3. On the mid/long term, CO2-EOR projects might need the development of nearby aquifer
storage projects in order to cope with CO2 volumes fluctuations (recycling and EOR
strategy)
o

Medium term, field clustering or/and development of a DSF storage nearby might be
needed in order to cope with volumes coming from capture and CO2-EOR injection
strategy.

o

Indeed, part of the CO2 injected for EOR purposes will necessarily breakthrough at the
producing well and will have to be recycled. This recycled flow of CO2 will increase
overtime so as CO2 from the emission source (capture) is decreasing with time.

o

This is an issue for small to medium size fields.

4. Public acceptance issues over CO2-EOR project funding should be considered
o

There are regional discrepancies in public opinion towards CO2-EOR projects. Government
policies differ also widely depending on overall countries context.

o

In time of public austerity due to financial crisis public acceptance issue of CO2-EOR
funding might jeopardize projects development.

o

Current debate on shale gas production, particularly in Europe, might damage public’s trust
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5.4. Policy Makers: What to Take Away from 2020 Storage Bankability
Analysis
This bottom-up study used several approaches to evaluate the gap between the existing
effort in term of policy and public funding and the level of development of storage we should
reach by 2020 if we were to stabilize CO2 level in the atmosphere to 450ppm by 2100 (2°C
increase by 2100).
The objective of this study is to allow policy makers to better understand:
1. Whether a sufficient number of “bankable” storage projects exist to meet the storage
needs implied by the current global commercial-scale CCS deployment goals,
2. Where the gaps exist, globally and regionally speaking, if the number of bankable
sites is found to be insufficient, and
3. How to fill such gaps through appropriate work programs (including estimated timing
and costs).
The first section addresses the first two questions; the second section gives insights on what
should be done to obtain 100 bankable storage sites by 2022-2025.

5.4.1. Take Away from the IEA 2020 Storage Recommendation Gap Analysis
Our analysis stressed the following points:
1. CO2 storage deserves more attention from policy makers and emitters
Storage site bankability assessments take time because it is an iterative process. It
has to be conducted according to stakeholders’ wishes in order to not jeopardize
future commercialization due to public acceptance issues. The level of geological
knowledge over an area has a significant impact on storage development costs and
times up to bankability
Storage bankability assessment for Deep Saline Formation and Depleted Fields take
time and is on the critical path of CCS deployment. Indeed taking into account
technical aspects and regulation needs between 6 to more than 15 years in worst
cases can be needed to develop a storage site up to bankability.
Most of the existing projects might achieve storage bankability between 2017 and
2020 and be commercial by 2018-2023. The required investments are marginal as
compared to overall CCS chain capital needs. It represents generally less than 10%
of the latter.
However, as the cost of this part of the chain is less important than capture cost and
because it is usually not the core business of emitters, there are less focuses on
storage development.
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A lack of investment in the storage part in the first years of development would lead
to important delays in CCS projects starting dates and development objectives
achievement.
But there are limited incentives or public funding to convince private stakeholders to
invest in storage bankability assessment. Private investors do not invest ahead in
CO2 storage development because the risk reward is insufficient. The current
incentives in place are not appropriate to justify these investments and public funds
are needed.
2. The current number of projects is not appropriate to deliver 100 commercial
projects by 2022-2025
There is a structural storage bankability assessment failure rate of 15 to 20% at
world level linked to technical factors. Only taking into account what the industry can
technically deliver and non EOR projects, the gap of commercial projects by 2025 is
around 60.
Non technical failure causes like financing, public acceptance and regulation can be
very important and further deepen the gap. If we take into account past observed
cancellation rate of CCS project for non EOR projects, only between and 30 and 40
of the actual 54 large scale project would make it up to bankability. In that context,
the gap of commercial projects by 2025 would be more than 85 projects.
The regional distribution of the gap is as follow:


On the technical standpoint, OECD Europe has enough projects launched in
order to meet IEA 2020 regional recommendation



Even if North America is leader in CCS development, additional projects are
needed to meet their regional recommendation



More than 45 technically bankable projects (45% of the needed 100 projects)
are missing in developing countries

3. The existing incentives and funding schemes are not adapted to the climate
change objectives
The actual 21 billion Euros promised for large scale CCS projects concern only
developed countries. Currently, there is no major public funding announcement for
developing countries although their expected contribution to the overall effort of CCS
deployment is close to 50%


Worldwide, this level of funding will allow only between 14 (32) and 21(46)
projects without (with) CO2-EOR to be financially sound and developed.



Even G8 objective of 20 large scale commercial CCS projects might not be
achievable in the study time window without CO2-EOR
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Taking into account what CCS industry is able to technically deliver, it is possible to
obtain 100 bankable storage sites by 2025 only if between 85 and 97 storage
bankability assessments are financed by 2012. Only between 1 and 3bn€ extra
public funding support would allow launching enough storage bankability
assessments to have 100 storage sites ready by 2022 / 2025
One should mention that no financing is presently proposed for Africa, South
America, India, China and South-East Asia although their contribution to the global
effort is expected to be around 45%.

4. CO2-EOR is an opportunity that might decrease public funding on the short
term but is not available in all regions
In the current financing framework, CO2-EOR has the potential to increase by 70 to
80% the number of projects that can reach bankability.
The necessary public funding to achieve 100 bankable projects by 2022-2025 could
be decreased of 50% and range from 0.5 to 1.5bn€, if CO2-EOR projects are
included. Actually, we assume that the necessary assessment costs for bankability
of CO2-EOR projects are made by the oil field operators themselves for the subsurface part, with no contribution from public funding. This does not remove the need
for public funding for the capture and transport part of the chain if global incentives
are too weak to justify private investments (low CO2 price for instance).
The contribution of these resources to the global effort is limited by the following
factors:


On mid-to-long term, CO2-EOR projects might need the development of nearby
aquifer storage projects in order to cope with CO2 emission reduction needs
(constant flow rate over the plant life time)



They are not distributed evenly between countries (oil and gas producing
provinces).



Not all fields can be converted safely to CO2 storage or CO2-EOR.



There is a specific time window of opportunity that can be used for conversation
of the field. This window of opportunity depends on each field producing costs
versus oil and gas prices

Public acceptance issues over CO2-EOR projects funding should not be neglected.
In time of financial austerity, public acceptance of CO2-EOR funding might jeopardize
project developments and therefore diminish CO2-EOR contribution to storage in
some regions. Moreover, the current debate about shale gas production in some
countries, particularly Europe might damage public’s trust towards project
developers.
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5. All type of storage will contribute to the global effort
Choice upon one or the other will depend on the location of the source relative to
storage options, costs and development times of the storage site option and,
obviously, non technical parameters such as economic context and public
acceptance.
Depleted Oil and Gas fields and CO2-EOR suffer from various limiting factors such
as their location limited to oil and gas producing provinces, the impossibility to
convert safely all the fields and the time window issue. There is a specific time
window of opportunity that can be used for conversation of the field. This window of
opportunity depends on each field producing costs versus oil and gas prices and can
be difficult to foresee.
Deep Saline Formations present a huge potential but is not well known and need
much more time and money to be developed.

5.4.2. Filling the Gap by 2020
The following 5 actions should be taken to develop CCS to the scale needed to mitigate
global warming.
1. Improve the knowledge of subsurface in areas where large volumes of CO2
might be captured in order to save development time for future commercial
CCS projects.
To avoid further delay in meeting IEA recommendation, the first phase of CO2
storage development, generally a national or regional level capacity assessment,
should be launched rapidly by policy makers. This phase, 1 to 2 years long, provides
a framework for discussion and development of local storage projects. The following
Figure 49 shows the areas where such an effort should be focussed on. In these
areas, extensive oil and gas production data if made available, could lead to initial
capacity characterization with the use of desk based assessment only (no need for
new data acquisition in this first step).
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Priority area to launch first depleted fields/DSF assessments

Figure 49: Required regional storage resource assessment studies to avoid further
delay

2. Ensure regulatory framework is suitable for CO2 storage and support project
developers towards public acceptance to reduce non technical failure causes
In addition to project financing issues, there are two other causes of non technical
failure for storage project development: not adapted regulatory framework and public
acceptance issues.
Having a regulatory framework for CO2 storage is very important for the project
developers to evaluate the cost and time effort needed in the characterization phase.
Indeed, regulatory framework for industrial CO2 storage will have an impact on CO2
storage characterization process.
As an example of key regulatory aspects, the issue of medium to long term liabilities
is very important to settle for project developers, since it impacts the costs and risks
of the project.
Public acceptance is another key issue to be addressed. It is particularly true for
onshore storage projects. Active government support and proper local communities
up-front involvement is mandatory to make public understand the key reasons and
outcomes of CCS deployment. There is a long way to go in order to promote CCS
benefits for climate change mitigation, territorial development, societal and local
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stakeholders. A recent study on public awareness toward CCS in the EU 51 in 12 EU
countries showed the amount of work to be performed on this point:
o

Only one in ten (10%) said they had heard of CCS and knew what it was.

o

Nearly half of the respondents (47%) agree that CCS could help the combat
climate change. However, only around a fourth (23%) said that they do not
agree with this.

o

When asked about what impact CO2 would have on the environment, however,
over a third (35%) indicated that they thought the impact would be ‘very high’
and just under half (48%) thought it would have ‘a fairly high impact’.

o

A high proportion of respondents felt that they ‘would not benefit’ from CCS
technology if it was used in their region (38%), whilst just under a quarter (23%)
thought that they ‘would benefit’.

Generally, people would be concerned about CCS technology if an underground
storage site for CO2 were to be located within 5km of their home. Overall, six in ten
(61%) people would be worried, of which just under a quarter (24%) said they would
be ‘very worried'.

3. Increase or create incentives for private stakeholders to launch bankability
assessment as soon as possible to avoid further time delays
As shown previously, there is not enough public funding to ensure 100 bankable
projects by 2020 or even 2025. There are also very limited incentives for private
investors to invest in storage bankability assessment although this phase is time
consuming (4 to 10 years or more), and represents a marginal cost as compared to
the overall CCS investment.
It would therefore be wise to finance storage characterization programs in order to
have storage site ready when emission mitigation incentives will be sufficient to
sustain private investment in CCS (expected between 2020 and 2030).
This storage characterization programs should be preferably located next to
important CO2 emission hubs.
If we consider CO2-EOR contribution, our analysis shows that at least 42 large scale
new storage bankability assessments (30 DSF/DOGF and 12 EOR) should be
launched by 2012 in order to obtain 100 storage sites by 2025. This represents an
extra public funding requirements of between 0.5bn€ and 1.5n€ worldwide if we
consider that CO2-EOR bankability assessment costs are met by field operator and if
private investors step in storage characterization when 50 to 75% of the costs are
subsidised.

51

PUBLIC AWARENESS AND ACCEPTANCE OF CO2 CAPTURE AND STORAGE Conducted by TNS Opinion & Social at the
request of Directorate-General for Energy - SPECIAL EUROBAROMETER 364, May 2011
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However, there are huge regional discrepancies in terms of financing. While some
countries like the US or China, can widely use CO2-EOR to match IEA 2020
recommendation, others regions like Europe, OECD Asia and Africa have sourcesink matching difficulties.
In order to launch necessary storage development in emerging economies, an
international mechanism should be developed to allow fund transfer from the North
to the South. It is not clear whether or not the Kyoto Clean Development Mechanism
is adapted to this mission. CDM stream of revenue is available only when the
projects as started and storage bankability has already been assessed.
Nevertheless, as mentioned earlier, the CO2 price perspectives are not sufficient to
convince private investors of developing storage projects at the needed scale.

4. Increase or create incentives to provide a business case to CCS
The inclusion of CCS under CDM mechanism in Cancun is a first good step to
provide a revenue stream to projects in developing countries. However, the
perspectives over CCS-CDM methodology acceptance timeline are still uncertain. As
shown in this study, storage development in developing countries can be less costly
than in developed countries.
Lack of revenue stream to these projects could jeopardize the achievements of
storage development ambition.

5. Capitalize on low cost industrial early opportunities and BECCS
CCS is often associated with coal or fossil fuel power generation because the power
sector is a huge contributor to CO2 emissions. However, as mentioned in IEA World
Energy Outlook and Energy Technology Prospective, almost half of global CCS
deployment should concern emissions from other industrial sectors.
Opportunities of low cost capture exist for industrial sources with high CO2 purity.
These “easy to capture” sources are located in industrial basin worldwide and
storage bankability assessment efforts should be focussed in consistency with their
locations.
Such interesting opportunities can be identified in developing countries. Among them
we can mention bio ethanol production associated with CCS (that can create carbon
negative emissions), natural gas processing, ammonia and fertilizer production, and
refining activities under development in Africa, Middle East, South East Asia, China
and India.
As they might potentially be carbon sinks for CO2 from the atmosphere, the Biomass
Energy with CCS projects [24] might be an efficient early opportunity as long as the
biomass is grown in an environmentally responsible way. Such projects may catch up
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part of the delay in implementation of the GHG mitigation objectives, since biomass
being carbon neutral, more carbon is stored than emitted. Policy makers should
provide these projects with an adequate framework to monetize non anthropological
stored CO2. Such early opportunities have been recently studied by UNIDO [54].
Finally, we would like to stress the importance of early planning of storage development and
assessment. In a decarbonised world a CO2 storage site can be an incentive for
development of territories and industrial areas.
Good examples of this concept are the CCS hubs presently being studied like the Tee Valley
in UK, the Rotterdam Climate Initiative in the Netherlands. Alberta province 52 in Canada is
also betting on territorial development by subsidising a CO2 transport network where sources
and sinks could be connected.

52

Alberta Carbon Trunk Line
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6. Gap Analysis To Meet The Recommendation Of Bankable Project
Beyond 2020
This section gives insights on the global deployment of CCS beyond the 2020 timeline.

6.1.

Number, Costs and Timing of Projects

IEA CCS Road Map [29] estimates that 3,400 CCS commercial projects are needed by 2050
in order to cope with IEA Blue Map recommendations (450ppm CO2 atmospheric
concentration by 2050) [30].
Following our analysis and even if there is enough public funding/incentives worldwide to
achieve 100 bankable projects by 2022-2025, most of those projects will reach the end of
their operational life by 2050. Indeed, CCS project operation life (without taking into account
post closure periods) is estimated to be between 20 and 40 years.
As mentioned previously, CO2-EOR contribution might fade on the long term due to the
declining need for CO2 (see section 3.2.2.3 - CO2 recycling). For the sake of simplicity and
even if CO2-EOR will have a very significant role to play up to 2050 and beyond, we made
the strong assumption that the 3,400 projects needed by 2050 are either DSF or DOGF CO2
storage. We therefore consider that by that time CO2 transport networks will be developed
enough for CO2-EOR storage being backed by DSF and DOGF CO2 storage sites. This is to
provide an estimate of the effort to be made during the next 40 years.
Table 8 shows the number of projects to be developed by 2050. It takes into account a low
range of technical failure rate assumed at 10% because of improved CO2 storage knowledge
after 2030. This is the results of the different projects and storage assessment programs
performed during the 2010-2030 period. Consequently, around 3,750 storage projects
should be assessed for bankability by 2045-2048 to achieve 3,400 industrial projects.

Table 8: Gap of bankable projects between 2025 and 2050
Number of Projects

IEA 2050
objectives
OECD Europe
OECD Pacific
OECD North
America
China & India

315
275
590
950

Non-OECD
countries

1 270

Total world

3 400

Considered
bankable by
2025

MOST
STORAGE
PROJECTS
REACHING
END OF LIFE
BY 2050

To be
developed to
reach 2050
target
346
302
649
1 045
1 397
3 739
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Considering the same breakdown in terms of type of projects (onshore/offshore, deep saline
formation, depleted fields) as for the 2025 recommendation (technical bankability see
section 5.1) as well as the same nominal injection rate (1 to 3 Mtpa) the worldwide storage
bankability assessment cost would be around 112 billion € for the 3,739 projects as shown
on Figure 50. One shall note that for non-OECD countries, a breakdown has been assumed
proportionally to expected CO2 emissions in 2050.
Bankability sucess cost in order to achieve 3400 CCS project by 2050

South
East
Asia
36%

South
Am erica
17%

Africa
28%

Middle
East
19%

10 000 MM€
9%
10 000 MM€
9%
40 000 MM€
37%

OECD Europe
OECD Pacific
22 000 MM€
18%

OECD North America
China & India
Non-OECD countries

30 000 MM€
27%

Figure 50: Estimated Assessment of regional costs for storage bankability to achieve
IEA 2050 recommendation

In terms of regional distribution one has to note that storage capacities are largely exceeding
CO2 emissions forecasts in several regions: for instance, the Middle East, Russia or Africa.
On the other hand, regions like India, Japan and southern Europe present a deficit of
storage capacity as compared to their expected CO2 emission volume. The apparent lack of
storage resources makes it difficult to suppose the development of numerous projects in
these areas (more than 600 projects in IEA Blue Map Scenario). However, one can suppose,
that development of long distance CO2 transport might have to play an important role for
those areas.
Depending upon the maturity of the different world oil provinces, significant storage
opportunities may arise as the global hydrocarbon production is expected to decrease.
For example, most of the North Sea oil and gas fields should be reaching the end of their
commercial life and may therefore be new bankable opportunities as DOGF storage
projects. On the other hand, EOR or EGR opportunities may develop in the Middle East
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which might trigger development of CO2 transportation infrastructures and DSF storage
opportunities (see section 3.2.2.3).
In terms of development time, the first thing to note is that, as experience is gathered by
stakeholders and authorities (stabilized regulatory framework), development time after 2020
should be slightly lowered of 20% as compared to currently assessed development time (see
Figure 51).

Probability density development time onshore project in suitable area
up to and after 2020

0,14
0,12
0,1
0,08
0,06
0,04
0,02

14

Average Up to 2020

13

12

11

10

Average after 2020

9

8

7

6

5

4

3

2

1

0

0

Development time (yrs)
After 2020

Up to 2020

Figure 51: Storage project development time up to bankability before and after 2020

Three key comments should be given about these overall results:
1. Storage development time:
In some regions there might be a difference for development time from the storage
development workflows presented in part 4 which concern CCS development up to
2020 / 2030. One of the strong assumptions taken in these workflows is the
compulsory CO2 injection tests before declaring storage site. This assumption might
have to be softened in the decade after initial CCS deployment. As the industry will
gain experience, CO2 injection test might not be needed routinely everywhere. This
step might be skipped in some regions where the geological formations are very well
known due to previous injection and where the regulatory framework allows it. This
could save considerable time and money for storage bankability assessments.
2. Project success rate:
Over the longer term, the worldwide knowledge of storage suitability will increase
with the number of bankable projects in the various regions. Such increase will
improve the technical success ratio of storage projects.
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3. Project size and implications:
In 2050, while some of the initial projects may be running out of storage capacity
(those developed for 2020 IEA recommendations), new storage projects would have
to cope not only with the CO2 emissions not stored before but also with the existing
ones that can no longer be stored. Therefore, the nominal storage size might
increase as compared to present assumptions made in IEA Blue Map scenario. The
3400 projects target should be looked at in terms of yearly injected volume rather
than pure number of projects.
As the nominal storage size might increase, each storage will have an increased
“influence area” (CO2 footprint and overpressure impacted area) inside a geological
basin (DSF storage case) 53. Consequently, fewer overall number of storage projects
can be developed for a given amount of CO2 volume.
As fewer storage projects must be developed, it is compulsory that CO2
transportation infrastructures are developed as hubs and networks. These networks
should spread from the newly need-to-be-developed storage projects and from
emission sources [47]. As the emission sources may be pooled together towards
transport trunk lines, similarly the storage projects may be interconnected to ensure
mitigation of injection risk between the different storage sites as illustrated in Figure
52. Some projects are presently developing this philosophy (Rotterdam and Alberta
initiatives).

Aquifers #2

 Dynamic capacity
constraints, max storable
CO2 per year, required
flexibility

Aquifers #1
Capture
pooling #1

Depleted field
CO2 Transportation

Capture
pooling #2

CO2 Valuation

 Risk and cost trade-off:
flexibility, optimized safety
management

EOR
CDM

€

Bio remediation

Figure 52: Example of an integrated network between sources and storage options

53

Also called dynamic capacity.
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6.2. Policy Makers: What to Take Away from 2050 Storage Bankability
Analysis
The four main facts exposed in this short qualitative analysis on CO2 storage development
beyond 2020 and 2030 are:
1. Storage development will reduce and success rate will increase due to the
better subsurface and CO2 storage mechanism knowledge.
2. Storage site developed in 2020 might reach end of life by 2050 and will have to
be replaced by new injection sites.
3. There are important regional variations in term of capacity and source sink
matching that will imply the development of a significant CO2 transport infrastructure
if we want to cope with climate change mitigation objective.
4. More than 100bn€ needed to develop 3,750 storage bankability assessments
over the screened period. This should be supported by private stakeholders if the
necessary incentives are in place.
Some key challenges will have to be faced in the decades to come to reach this ambitious
development targets:
1. Behaviour of CO2 in the subsurface must be carefully assessed and adequate
tools developed. This is a critical point to define the numbers of projects that can be
developed in a given area and assess their long term interferences.
2. CCS network development is the next critical step for sound storage projects
deployment. Many R&D projects are currently underway. The importance of storage
networks in terms of territory development and jobs creation as well as their
feasibility should be broadly assessed. All storage options must be considered in a
timely manner to ensure long term storage availability.
3. Long distance and cross-border issues for CO2 transport will have to be
addressed for countries with limited national storage capacities. This is a major
challenge in terms of cost, regulation, and public acceptance. Joints efforts between
industrial and public stakeholders seem necessary to develop such infrastructures.
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A.SUITABILITY MAP BUILD-UP
To establish the World Geological Storage Suitability map, data at different scales have
been used. The approach used a “top-down” analysis to update the world-scale map with
regional CO2 storage resource and capacity maps when available. This World Geological
Storage Suitability map aimed at identifying suitable areas for geological storage

A.1. Methodology and assumption for the suitability map
The world geological storage suitability map is based upon the world geological storage
IPCC prospectivity map [46] created in 2005.
A review of the different data on storage capacity and resource assessment around the
world was made to complement the global map with regional information from local and
regional initiatives. A lithological world map was used to improve the lithological repartition.
Consistency checks were applied in different regions at all steps of the map elaboration to
challenge the hypothesis used.
The next step was to define an appropriate ranking valid for every country. This ranking was
inspired from the existing capacity assessments [9, 15, 29, 53].
Where no information was available, the basin exploration status [25] was used to assess
the general geological knowledge that exists on a specific area. The natural seismicity map
was used to discriminate seismic active zone that storage will avoid as much as possible.

A.2. Data Sources for the Different Regions
The different sources used to elaborate the suitability map are as follows:


North America: Canada, USA



South America including Mexico



Europe : European Union and former Eastern bloc countries



Africa



Middle East



Oceania: Australia, New Zealand



South East Asia: Malaysia, Vietnam, Indonesia, Japan



Central Asia: China, India
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A.2.1. World Scale
The initial map of world prospectivity was elaborated in 2005 by IPCC [46] and proposed the
following ranking of sedimentary basins:


Highly Prospective



Prospective



Non-prospective.

Figure 53: Prospective areas in sedimentary basins where saline formation, oil and
gas fields, or coal beds may be found [46]

This map (Figure 53) represents a qualitative assessment of the likelihood that suitable
storage exits in a given area based on available information. The quality of information
differs from one region to another. As mentioned in the IPCC report [46], this map is subject
to changes over time when new information and new studies are performed on regional
basis. It is noteworthy to mention that several regional assessment studies were performed
or are ongoing around the world. Here below are some of the main studies used:


NETL North America Atlas [53]



Europe GeoCapacity [20]



PNNL Studies on China [15]



CARBMAP in Brazil [39,40]



Saneri South African Atlas [13]



IEA GHG study on India [29]
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CST Atlas on Australia [9]

The map presented in Figure 6 summarizes the availability of the information about the
assessment of CO2 geological storage potential in regions addressed in this study.
To compensate the lack of publicly available information on areas like Russia, North Africa
or Middle East, the geological map of the world [12] was used.
The map presented in Figure 51 extrapolated from the data available allows identifying
seven geological domains of importance as a first step identification of CO2 geological
storage potential:


Sedimentary basins



Continental margins



Extrusive volcanic rocks



Endogenous rocks



Oceanic crust



Seamount, oceanic plateau, anomalous oceanic crust



Glaciers.

We used these lithological properties to refine existing IPCC map (Figure 53) and to
distinguish the sedimentary basins from other geological domains.

Page 133 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

Figure 54: Lithological map of the world (modified from Commission for the
Geological Map of the World)

After separating non sedimentary areas from sedimentary basins, the next step was to
define an appropriate ranking.
Such a ranking should serve to identify storage gaps for CCS industrial deployment by 2020
and beyond. After analysis of the various rankings in the published geological storage
assessment studies, a common scale was defined for a world consistent analysis: a four
level scale and a special category for basaltic rocks have been used.
The final ranking is, for sedimentary basins and continental margins:


Highly Suitable



Suitable



Possible



Unsuitable

And for extrusive volcanic rocks (basalts)


Unproven

The deep offshore, water depth of more than 1500m, was considered as "Unsuitable" area
due to cost reasons.
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A.2.2. Regional Improvement
After having defined the appropriate ranking, we improved IPCC original map with regional
maps that have been released after 2005 and up to now.
This section sums up the different regional or local sources used to improve the world
suitability map (Figure 14).
Examples of such improvements are given in sub-sections below.

A.2.2.1. Australia
The study conducted by Australian CCS Taskforce [9] carried out a detailed ranking of the
Australian basins. Using a probabilistic approach they created a five levels ranking: Highly
Suitable, Suitable, Possible, Unlikely, and Unsuitable.
The ranking seen above was adapted on Australia. In addition the extrusive volcanic rocks
have been highlighted. New Zealand has been considered as unsuitable only due to a high
natural seismicity risk.

Figure 55 : CCS Taskforce interpretation of Australia storage capacity [9]
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 56: New assessment of storage suitability for Australia.

A.2.2.2. India
The map of storage potential in India [29], proposed by IEAGHG - 2008 has the same logic
of ranking, with only three levels:


Good



Fair



Limited

As for Australia the extrusive volcanic rocks have been highlighted in the new proposed
version (see Figure 58).
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Figure 57 : IEAGHG 2008 interpretation
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 58: New assessment of storage suitability for India

A.2.2.3. China
The study from Pacific Northwest National Laboratory (PNNL) [13] and the works of
Dahowski et al [15], of Finlay et al [21], of Le Nindre et al [42], of Li et al [44], and of Jiao et
al [36] have been used for China to improve the IPCC's map (Figure 53).
These documents propose a good description of the storage possibilities in deep saline
formations, oil and gas fields and coal fields. The following Figure 59 and Figure 60 are
derived from these references.
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Figure 59: China basin prospectivity

Figure 60: China Deep saline prospectivity
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 61: New assessment of storage suitability for China

A.2.2.4. South-East Asia
For the South-East Asian countries, the map from IPCC (Figure 53) was too global. The
work presented by ICTPL [28] proposed some interesting details of the potential storage
capacities at a country level.
Additionally the report from Pacific Economic Cooperation (APEC) on South East Asia
countries [3] has also been used.
The work of Huh et al [27] and Dooley for PNNL [17] has been used for Korea.
The works of Best et al [5] and of Indonesia CCS working group [35] were used for
Indonesia.
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 62: New assessment of storage suitability for South-East Asia

A.2.2.5. Europe
In Europe, the results from EU GeoCapacity project [20] were used. This project assessed
European capacity for geological storage of CO2 in following countries: Bulgaria, Croatia,
Czech Republic, Denmark, Estonia, France, Germany, Greece, Hungary, Italy, Latvia,
Lithuania, Netherlands, Poland, Romania, Slovakia, Slovenia, Spain, and UK.
The presentation of Carneiro [11] was used to improve the information about the Portuguese
aquifers. The work of Okandan et al [50], and Ersoy [19] were used for Turkey.
The work of Wilkinson et al [60] improves the information about North Sea storage.
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 63 : New assessment of storage suitability for Europe

A.2.2.6. North America
The Carbon Sequestration Atlas of the United States and Canada edited by NETL was used
for the US and North West Canada.
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 64 : New assessment of storage suitability for North America
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A.2.2.7. South America

The most recent information about South America is focussed on Brazil. The data come from
the project managed by PUCRS [39, 40].

Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 65: New assessment of storage suitability for South America

A.2.2.8. Africa
The main area studied for CO2 storage is South Africa. The atlas information [13] from the
carbon sequestration project financed by the Department of Minerals and Energy of South
Africa and the CSIR has been used. The works of Campher et al [7], Cloete [13] and Viljoen
et al [59] permitted to improve the information on South Africa.
A program is under development in Morocco but there is no information was made available
at the time of the study.
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 66: New Assessment of storage suitability for Africa

A.2.2.9. Middle East
There is not a lot of information on Middle East countries concerning CO2 storage suitability.
To increase the precision in this area, the repartition of oil and gas field proposed by USGS
was used.
As is detailed below the natural seismicity was used to precise the IPCC map (Figure 53). In
the Middle East, Iran was classified as unsuitable area because of a very high seismic
hazard except along the coast of the Persian Gulf.
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Highly suitable Sedimentary basins or continental margins
Suitable

Sedimentary basins or continental margins

Possible

Sedimentary basins or continental margins

Unsuitable

Sedimentary basins or continental margins
affected by seismicity or endogenous rocks

Unproven

Extrusive volcanic rocks

Main faults

Figure 67: New Assessment of storage suitability for Middle East

A.2.3. Natural Seismicity
The natural seismicity being able to play a role into fault reactivation, areas potentially
affected must be discarded from storage sites selection, because potentially leading to either
some damage caused to the surface facilities of the storage, or to leakage through fault reopening .
In the map below (Figure 68), all areas where the seismic hazard is qualified of "Very High"
and "High" have been ranked as unsuitable.
This hypothesis is based on MSK scale 54.

54

The MSK scale created in 1964, gets its name from three European seismologists Medvedev, Sponheuer and Karnik. It is a
twelve levels scale based on: the intensity of the seism, the type of construction, the density of population at the moment when
the seismic event occurs.

Page 146 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

Figure 68 : World Seismic Hazard
SOURCE: Global Seismic Hazard Assessment Program, United Nations Population Division | Laris Karklis/The Washington
Post - February 23, 2010
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B. LIST
OF
SELECTED
RECOMMENDATION

CCS

PROJECTS

FOR

2020

The following projects (Table 9) were selected from available databases (IEA GHG, Global
CCS Institute, MIT, Bellona, Scottish Centre CCS and CO2CRC) on the basis their current
status in February 2011 for bankability status at 2015-17 horizon. For some storage project,
information about storage type and location were no publicly available at the time of the
study
Table 9: List of projects in the storage database of the study as of February 2011
Region

Country

Project Name

Asia
Asia
Asia

China
China
China

Ordos CTL 3Mt Demo

Asia

China

PetroChina Jilin Basin CO2-EOR

Asia

China

Subei Oilfield CO2-EOR

Asia

China

GreenGen - Phase III EOR Scenario

Asia

China

Near Zero Emissions Coal for China (NZEC)
Phase III

Asia

China

Project Type

Geological
Storage Type

On-/offsho

Porous media Onshore
EOR
Onshore
EOR
Onshore

Gaobeidian Post-Combustion Capture Demo

Integrated CCS
Integrated CCS
Transport, Storage, and
Valorisation
Integrated CCS and
Valorisation
Transport, Storage, and
Valorisation
Integrated CCS and
Valorisation
Integrated CCS and
Valorisation
Integrated CTV

South Korea

Korea-CCS1

Integrated CCS

Saline aquifer

NA

Malaysia

Bintulu CCS project

Integrated CCS

Saline aquifer

NA

Europe

Bulgaria

Maritsa

Integrated CCS

Saline aquifer

Onshore

Europe

NW Bohemia Clean Coal

Integrated CCS

Saline aquifer

Onshore

Europe

Czech
Republic
Denmark

Aalborg (Nordjyllandsvaerket)

Integrated CCS

Saline aquifer

Onshore

Europe

Denmark

Kalundborg

Integrated CCS

Saline aquifer

Europe

Finland

FINNCAP - Meri Pori (D)

Integrated CCS

EOR

Onshore
Offshore
Offshore

Europe

Finland

FINNCAP - Meri Pori (D)

Integrated CCS

Saline aquifer

Onshore

France

France Nord

Storage

Saline aquifer

Onshore

Europe

France

ULCOS

Integrated CCS

Saline aquifer

Onshore

Europe

France

C2A2 (Le Havre)

Integrated CCS

Combined

Offshore

Europe

France

C2A2 (Le Havre)

Integrated CCS

Combined

Onshore

Europe

Germany

Altmark Sequestration

Storage

Onshore

Europe

Germany

Janschwalde

Integrated CCS

Depleted gas
field
Saline aquifer

Germany

Greifswalde

Integrated CCS

TBD

Onshore

Europe

Germany

IGCC CCS

Integrated CCS

Saline aquifer

NA

Europe

Hungary

Matra CCS project

Integrated CCS

Combined

Onshore

Europe

Ireland

ULYSSES Sequestration

Transport and Storage

Saline aquifer

Offshore

Europe

Italy

Porto Tolle

Integrated CCS

Saline aquifer

Offshore

Italy

Carbo mine Sulcis

Integrated CCS

ECBM

Onshore

Italy

SEI - Saline Joniche

Integrated CCS

Saline aquifer

Onshore

Asia
Asia

Europe

Europe

Europe
Europe

Lianyungang Ultra-critical PC Unit
Japan-China Daqing CO2-EOR

EOR

Onshore

EOR

Onshore

EOR

Onshore

Porous media Onshore

Porous media Onshore
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Europe

Netherlands

ROAD (Rotterdam Afvang en Opslag Demo)

Integrated CCS

Europe

Netherlands

Nuon Magnum IGCC

Integrated CCS

Europe

Netherlands

Pegasus

Netherlands

Rotterdam CGEN (D)

Europe

Netherlands

Essent Project (D)

Europe

Norway

Europe
Europe

Offshore

Integrated CCS

Depleted gas
field
Depleted
hydrocarbon
field
EOR

Integrated CCS

Combined

Offshore

Integrated CCS

Combined

Karsto

Integrated CCS

Saline aquifer

Onshore
Offshore
Offshore

Norway

Sleipner

Integrated CCS

Saline aquifer

Offshore

Norway

Snøhvit CO2 Injection

Integrated CCS

Saline aquifer

Offshore

Europe

Norway

Halten CO2 Project (Draugen-Heidrun)

Integrated CCS

Combined

Offshore

Europe

Norway

Mongstad BKK (Mongstad)

Integrated CCS

Poland

CCS Belchatow

Integrated CCS

Saline aquifer

Onshore

Europe

Poland

Kędzierzyn-Koźle

Integrated CCS

Saline aquifer

Onshore

Europe

Poland

Siekierki

Integrated CCS

Europe

Romania

Romanian 500MW Project

Integrated CCS

Depleted oil
Onshore
field
Porous media Onshore

Europe

Spain

La Robla

Integrated CCS

Saline aquifer

Onshore

Europe

Spain

OXY-CFB 300

Integrated CCS

Onshore

Europe

Turkey

Bati Raman

Storage

Depleted oil
field
EOR

Europe

United
Kingdom

"Oxycoal 2" / Renfrew

Integrated CCS

Offshore

Europe

United
Kingdom
United
Kingdom
United
Kingdom

Hatfield

Integrated CCS

Scottish Power - Longannet and Cockkenzie
Project

Integrated CCS

Peterhead Hydrogen Power Plant

Integrated CCS

United
Kingdom
United
Kingdom
United
Kingdom
United
Kingdom
United
Kingdom
United
Kingdom
United Arab
Emirates
United Arab
Emirates
Algeria

BP-Peterhead Hydrogen Power Plant/Miller
Field Project

Integrated CCS

Depleted
hydrocarbon
field
Depleted gas
field
Depleted gas
field
Depleted
hydrocarbon
field
Depleted oil
field

Kingsnorth

Integrated CCS

Offshore

Tilbury Clean Coal Power Station (D)

Integrated CCS

Offshore

DRYM (Onllwyn, South Wales)

Integrated CCS

Offshore

E.ON Ruhrgas Killingholme IGCC

Integrated CCS

Offshore

Eston Grange, Teeside (Northeast England)

Integrated CCS

Masdar (D) (S)

Europe

Europe

Europe
Europe

Europe
Europe
Europe
Europe
Europe
Europe
Middle East
Middle East
North Africa
North
America
North
America

Offshore

Offshore

Offshore

Onshore

Offshore

Offshore

Offshore

Offshore

Offshore

Integrated CCS

Depleted gas
field
EOR

Hydrogen Power Abu Dhabi (HPAD)

Integrated CCS

EOR

onshore

In Salah Gas Storage Project

Integrated CCS

Saline aquifer

Onshore

Canada

CCS Nova Scotia Project

Integrated CCS

Saline aquifer

Onshore

Canada

Fairborne Energy Clive CO2-EOR

Storage and
Valorisation

EOR

Onshore
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North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North

Canada

Pioneer Demo Project

Integrated CCS

Saline aquifer

Onshore

Canada

Husky CO2 Injection

EOR

Onshore

Canada

Aquistore Project

Integrated CCS and
Valorisation
Transport and Storage

Saline aquifer

Onshore

Canada

Heartland Area Redwater Project (HARP)

Storage

Saline aquifer

Onshore

Canada

Quest CCS Project (Storage Location)

Integrated CCS

Saline aquifer

Onshore

Canada

Penn West Pembina CO2-EOR Project

EOR

Onshore

Canada

Storage and
Valorisation
Fort Nelson PCOR Project (Storage Location) Integrated CCS

Saline aquifer

Onshore

Canada

Zama (PCOR) Field Validation Test

Integrated CCS

EOR

Onshore

Canada

Weyburn CO2 EOR (Cenovus Energy)

EOR

Onshore

Canada

Apache Canada Midale CO2-EOR

EOR

Onshore

Mexico

Pemex CCS

EOR

Onshore

United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United

Gulf of Mexico Miocene CO2 Site
Characterization Mega Transect

Storage and
Valorisation
Storage and
Valorisation
Integrated CCS and
Valorisation
Storage

EOR

Offshore

KGS Sequestration Project

Storage

Saline aquifer

Onshore

Rocky Mountain Storage Formation
Characterization

Storage

Saline aquifer

Onshore

Terralog Wilmington Graben Offshore
Storage Test (WESTCARB)

Storage

Saline aquifer

Offshore

Wyoming Storage Formation Characterization

Storage

Saline aquifer

Onshore

SECARB Saline Reservoir Test

Storage

Saline aquifer

Onshore

SWP Farnham Dome Deep Saline
Sequestration (D)

Storage

Saline aquifer

Onshore

Cheshire CCS Demo (AEP)

Integrated CCS

Saline aquifer

Onshore

Entrada Injection Test at La Veta (SWP)

Storage

Saline aquifer

Onshore

FutureGen2.0 (Oxyfuel)

Integrated CCS

Saline aquifer

Onshore

PurGen One (Tri-State)

Integrated CCS

Saline aquifer

Offshore

Teapot Dome

Storage

Saline aquifer

Onshore

Two Elk Storage Characterization

Storage

Saline aquifer

Onshore

Wolfe County Deep Saline Test

Storage

Saline aquifer

Onshore

Black Warrior Saline (University of Alabama
and Rice U.)

Storage

Saline aquifer

Onshore

Encore Bell Creek EOR Project

EOR

Onshore

Sandia Newark Basin Assessment

Storage and
Valorisation
Storage

Saline aquifer

Onshore

Bakerfield EOR for HECA

Integrated CCS and

EOR

Onshore
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America

States

Valorisation

North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
North
America
South
America
South
America
South
America
South
America
South
America
Oceania

United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
United
States
Brazil

Citronelle Oil Field - SECARB Anthropogenic
Test

Storage and
Valorisation
Integrated CCS

EOR

Onshore

Saline aquifer

Onshore

Storage and
Valorisation
Integrated CCS

EOR

Onshore

Saline aquifer

Onshore

Mountaineer CCS Demo (AEP)

Integrated CCS

Saline aquifer

Onshore

Oyster Bayou CO2-EOR

Storage and
Valorisation
Storage and
Valorisation
Storage

EOR

Onshore

EOR

Onshore

Saline aquifer

Onshore

EOR

Onshore

EOR

Onshore

EOR

Onshore

EOR

Onshore

FutureGen 1.0 - Jewett

Storage and
Valorisation
Storage and
Valorisation
Storage and
Valorisation
Storage and
Valorisation
Integrated CCS

Saline aquifer

Onshore

FutureGen 1.0 - Tuscola

Integrated CCS

Saline aquifer

Onshore

Rosetta-Calpine Gas Storage Test
(WESTCARB)

Storage

Onshore

Rosetta-Calpine Saline Storage Test
(WESTCARB)

Storage

Depleted gas
field
Saline aquifer

TAME Phase III Large-Volume Injection
(MRCSP)

Integrated CCS

Saline aquifer

Onshore

Taylorville IGCC (Tenaska)

Integrated CCS

Saline aquifer

Onshore

Shell Carbon Storage Project (Multi-source to
Storage)

Integrated CCS

Saline aquifer

Onshore

C6 Resources Test Injection (Northern
California CO2 Reduction Project)

Storage

Saline aquifer

Onshore

CO2 immiscible Buracica

Storage

EOR

Onshore

Brazil

CO2 Injection TUPI

Integrated CCS

EOR

Offshore

Brazil

Miranga

Storage

EOR

Onshore

Venezuela

Maracaibo

Integrated CCS

Onshore

Venezuela

San Joaquim

Integrated CCS

Australia

Browse LNG Development

Integrated CCS

Oceania

Australia

Coolimba Coal

Integrated CCS

Oceania

Australia

Callide-A Oxy-fuel Project

Integrated CCS

Depleted oil
field
Depleted oil
field
Depleted gas
field
Depleted
hydrocarbon
field
Depleted gas

ADM Phase III Sequestration (MGSC)
SECARB Early Test (Cranfield)
Kimberlina Project Phase III
(WESTCARB/CES)

SWP Paradox Basin - Aneth Oil Field Test
Michigan Basin Geologic Test (MRCSP)
MGSC Sugar Creek CO2 EOR Hopkins
County Test
Rangely-EOR Project
SACROC CO2-EOR
Sharon Ridge CO2-EOR
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Oceania
Oceania
Oceania
Oceania
Oceania
Oceania

Australia
Australia
Australia
Australia
Australia
Australia

Gippsland Storage Demo
Gorgon
Moomba CCS
Zerogen - Phase 2
Perth Demo
Surat Demo

Storage
Integrated CCS
Integrated CCS
Integrated CCS
Storage
Storage

field
Saline aquifer
Saline aquifer
EOR
Saline aquifer
Saline aquifer
Saline aquifer
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C. ONSHORE DSF COST MODEL ASSUMPTIONS
This appendix presents the probabilistic cost modelling of the different steps of the Deep
Saline Formation onshore development workflow (section 4.2 page 58). The main properties
of all cost functions used to model engineering costs, R&D costs up to bankability, and
phases development items are presented in this section. The text refers to the different
phases of storage development as explained in part 3.2.3 page 51.

C.1. Cost Phasing

C.1.1. R&D cost requirement for Storage project in first development years
R&D needs will evolve and are assumed to reduce with time. This evolution is taken into
account in the cost model to calculate expected development costs or remaining
development costs of a storage project from 2010 to at least 2020.
Actually, R&D is most needed in storage site development phase on methodological and
technical standpoints. A “R&D cost requirement” factor curve has been developed to allow
the expected calculation of R&D costs of each project within the period 2010 to 2030 when
CCS is expected to reach full commercial deployment.
Before 2020, this R&D will mainly be supported by state aid or subsidies. After 2030, it is
expected that R&D will still be needed but on a project basis at an industrial level. As such,
R&D costs associated to a project development are decreasing with time.
As all costs are based on 2011 values, “R&D cost requirement” evolution factor is supposed
to be equal to 1 in 2011.
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R&D cost requirement evolution factor as compared to 2011 R&D level in CCS projects
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Figure 69: R&D needs evolution factor as compared to 2010 R&D needs

It is considered that R&D needs will remain strong until the first industrial demonstration
projects come online in 2015 55. These needs will start to slowly decrease as projects number
increases and will then decrease sharply during early commercial deployment after 2020.
Indeed, the main hypothesis is that first commercial deployment will happen when state R&D
goals for CO2 storage will be mostly achieved, and consequently R&D cost requirement will
decrease.

C.1.2. Studies and Engineering for All Phases: Hypothesis and Modelling
This section only provides the hypothesis for costs estimates for the studies and engineering
part of each phase. Details for the costs evaluation of field works are provide in next
sections.
Studies and engineering are performed all along storage site bankability assessment.
Moreover, as detailed in previous section, R&D works is strongly present in all phases during
CCS first development years (2015 to 2020).
Costs of desk based engineering and studies have been mainly estimated using Geogreen
own database. Average cost for each phase is representing a fair estimate of studies cost for

55
In Europe, the NER 300 fund first call should finance 6 to 8 projects that have to start operating by end 2015. In the USA,
CCS task force announced that up to 10 commercial demonstration projects should be financed by 2016.
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several projects based in Western Europe. Geogreen then estimated the low and high
ranges values for these studies. Probabilities distributions have been then determined to
match these values. Geogreen assumed that lognormal type distributions properties where
appropriate to model most of these costs distributions. Indeed, it allows a larger drift of the
values beyond the average (long tail distribution). This represents the possible cost drifts in
studies if unforeseen issues occur.

C.1.2.1. Phase 0 - Screening
As stated previously for projects of storage in aquifers, this phase is a non exclusive survey
on a regional or national basis. Some countries have already achieved this phase like the
USA with the Natcarb atlas 56,57, the EU with Geocapacity project 58, and Australia with the
CCS Task Force 59. Other countries are performing such assessments at the time of the
study (South Africa, Brazil) as illustrated in Figure 12.
Associated with this state funded studies, R&D developments are taking place on these
assessments projects. These are the two mains costs items for this phase.
Following IEA GHG website, public funding for above cited programs are:


US DOE for Natcarb: 6M$



EU for Geocapacity: 2.6M€

For this kind of project, public funding generally represents between 25 and 100% of overall
project cost. The remaining cost is often funded by project participants.
Funding varies greatly from country to country. It is difficult to foresee the cost of these first
desk based assessments for this phase in all regions. For the sake of simplicity, we have
chosen to use a statistical uniform distribution to represent the cost variations and the
uncertainty about their final cost.
Geogreen assessed that the limits of this cost distribution for a country the size of France or
Germany are as follows:


Min: 0.5M€



Mean: 0.75M€



Max: 1M€

The associated R&D program cost has been calculated as a factor of this first desk based
assessment. A log normal distribution has been used to represent this factor:


Min:



Mean: Studies cost * 1 (50% funding)

Studies cost * 1/3 (25% funding)

56

NETL, Carbon Sequestration, Atlas of the United States and Canada, 2nd Edition, NETL, 2008
PCO2R, PCOR Partnership Atlas, 3rd Edition, Energy & Environment Research Center (EERC), NETL, 2009
58
EU Geocapacity, Assessing European Capacity for Geological Storage of Carbon Dioxyde, EU Geocapacity, 2009
59
Carbon Storage Taskforce, National Carbon Mapping and Infrastructure Plan – Australia: Concise Report, Department of
Resources, Energy and Tourism, Canberra, 2009
57
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Max:

Studies cost * 2 (100% funding)

It is then multiplied by a country factor as discussed in Appendix F of this document.

C.1.2.2. Phase 1 – Desk Based Assessments
From this phase onward, costs are project specific (exclusive studies) led by industrials or
group of industrials.
After the state led Phase 0 studies to perform a source-sink matching, specific studies are
needed to identify a storage site and assess its characteristics. This work is performed
during Phase 1 through reprocessing of seismic data and existing well logs in order to build
geological 3D storage complex models. This phase allows also identifying missing
information for complete storage complex characterization.
From Geogreen in-house database on European projects, the cost of this phase is around
1.5M€. Geogreen estimated that the low range is half of this cost and the highest range
twice this estimated cost. We associated a lognormal statistical distribution to these values.
As for Phase 0, important R&D program will be performed during early years of deployment.
Geogreen estimated these needs between 0.5 to 2M€ with an average of 1M€. We applied
the same distribution as for Phase 0 costs.
Costs have then to be adjusted following R&D curve defined in section C.1.1 and with
country cost factors that will be discussed in Appendix F of this report.

C.1.2.3. Exploration license
After this Phase 1 and if the gathered elements enable a positive decision, the project will
proceed to Licensing Phase. Administrative engineering and follow-up is estimated to cost
between 0.2 and 0.7M€ with an average of 0.3M€. A lognormal distribution has also been
applied to these costs. Indeed, administrative engineering costs may drift if there are
complications in the licensing process. It is particularly possible for the first demo projects.

C.1.2.4. Phase 2 – Site confirmation and characterization
In this phase, three main cost items have been identified:


Studies and engineering



Seismic acquisitions either 2D or 3D



Well drilling, data acquisition (and water production test for aquifer projects)

The studies and engineering in Phase 2 consists in the engineering of the confirmation
program, the processing and analysis of acquired data, the update and correction of Phase 1
built model as well as the definition of injection test strategy and baseline acquisition.
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Additionally, an important part of the program concerns R&D needs, particularly to establish
assessment methodologies, monitoring strategies and to test and develop appropriate
monitoring technologies.
The studies and engineering costs have been modelled with a log normal distribution with an
average of 3M€, a 10 percentile of 2 and 90 percentile of 4.5M€ whereas associated R&D
program in 2011 is modelled by a lognormal distribution (Average=2M€; 10p=1; 90p=3,5M€).
It is noteworthy to mention that communication costs are included in these costs.

C.1.2.5. Injection Test Licensing
Prior to injection test, an authorization is supposed compulsory in most regions. Obviously,
preliminary work to obtain this authorization will differ between competent authorities and
countries. We assumed the same cost distribution as for the exploration license.

C.1.2.6. Phase 2 - Injection Test
As previously, studies and engineering costs have been estimated for the associated studies
and monitoring. A normal distribution was assumed to represent these costs.
It is noteworthy to mention that R&D program is considered as, at least, twice as expensive
as studies and monitoring costs. It is modelled with a lognormal distribution to represent the
possible drifting cost of new technologies and methodologies testing.

C.2. Cost Items
.
C.2.1. Seismic Surveys
Seismic acquisitions will be needed during exploration and characterization phase. However,
the number of kilometres that needs to be acquired depends greatly upon the global
knowledge of the underground in the studied area (that is to say, the possibility to obtain
data from previous underground exploration). Indeed, fewer acquisitions will generally be
needed in heavily explored area than within area where limited exploration took place.
The models developed take into account the suitability of the area (detailed in Appendix A)
where the project is developed. We supposed that due to a better geological knowledge,
less data acquisitions is necessary in highly suitable area than in possible areas.
Similarly, there are fewer contingencies to drill in heavily explored Oil and Gas areas since
geological context is already quite well characterized.
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C.2.1.1. 2D Seismic Surveys

2D seismic is needed to improve structural model definition. Depending on the area where
the project is located, 2D seismic acquisitions might have been partially or totally performed
over the storage complex (area of review).
In order to determine a probability distribution of the number of kilometres generally acquired
during a 2D seismic survey, Geogreen used APPEA 60 data base of Australian 2D seismic
campaigns from 1993 to 2009. After appropriate data processing, the acquisitions length (in
km) distribution is presented in Figure 70 below:

35

number of acquisitions

30
25
20
15
10
5

20 10
0< 0
40 x<
0< 75
x
60 <1
0< 25
x
80 <1
0< 75
10 x<
00 22
5
<
12 x<
2
00
75
<
14 x<
00 32
5
<
16 x<
3
00
75
<
18 x<
00 42
5
<
20 x<
00 47
5
<
22 x<
00 52
5
<
24 x<
00 57
5
<
26 x<
00 62
5
<
28 x<
6
00
75
<
30 x<
00 72
5
<
32 x<
7
00
75
<
34 x<
00 82
5
<
36 x<
00 87
5
<
38 x<
00 92
<x 5
<9
75
10
25

0

km
Source APPEA

Figure 70: Onshore 2D acquisitions length distribution (km)

According to Figure 14, the sedimentary basins in Australia (where the data come from) are
ranked mainly as being highly suitable to suitable for CO2 storage. Geogreen decided to
define the Australian available data as a basis for suitable area. From the historical
distribution, an analysis allowed defining a model distribution for the length of seismic
acquisitions in suitable area. A lognormal distribution with a mean of 147 (same as the
historical one) and with 10th and 90th percentiles equalling 20 and 328 respectively seems to
fit well the historical data as shown in Figure 71.

60

Australian Petroleum, Production & Exploration Association http://www.appea.com.au/industry/statistics.html
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Figure 71: Comparison between model and historical data for 2D seismic acquisitions
onshore in moderately explored area

To finally represent actual 2D seismic acquisitions length in function of the “area suitability
status”, the distribution mean is simply shifted between the different areas. In highly suitable
areas, the distribution has been shifted by 25km below the “moderately explored” average.
For the possible suitability status categories, the distribution has been shifted by 100km
above the “suitable area” average. Figure 72 gives the main parameters of the four
distributions as well as the shape of the distribution.
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2D seismic acquisition length (km) distribution for each area
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Figure 72: 2-D seismic acquisition distribution for all O&G explored area

The 2D seismic acquisition cost has been calculated from recent 2D surveys costs in
Europe. A normal distribution with the following properties has been chosen to model cost
variation:


10th percentiles – corresponding to low range encountered: 11 000€/km



Mean – corresponding to average cost encountered: 13 000€/km



90th percentiles – corresponding to high range encountered: 15 000€/km

These costs include equipment mobilization/demobilization. This hypothesis introduces a
small distortion since it tends to underestimate the cost for small acquisitions while it slightly
overestimates it for large ones. Cost factors have been introduced to take into account the
regional differences (see Appendix F).

C.2.1.2. 3D Seismic Survey
A 3D seismic survey will also be needed to fully characterize the structure of the storage
complex (area of review). Geogreen used the same data base (APPEA data base) as for the
2D seismic surveys. The onshore 3D seismic acquisition size is given below for Australia
between 2000 and 2009.
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Australian onshore 3D acquisition sizes distribution from 2000 to
2
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Figure 73 : Australian 3-D seismic acquisition size distribution from 2000 to 2009
One can see on this figure that the main part of the distribution is located below 125km2. The
use of 3D seismic for CO2 storage site characterization makes it difficult to imagine that less
than 100km2 (square of 10km*10km) are acquired. Indeed, this acquisition will be used as a
baseline for storage site monitoring (on top of structural characterization needs). For the
same reason, this acquisition is independent to the fact that the area is suitable or not.
Taking into account the fact that the plume might extend over few kilometres, a 100km2 3-D
seismic acquisition is a minimum. In order to take into account this parameter, the original
distribution has been shifted to place its 10th percentiles to 100km2.
Figure 74 shows the probability density and gives the main properties of the chosen model
for 3D seismic acquisition sizes.

Page 161 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

Figure 74: 3-D seismic acquisitions model probability density

Figure 75 shows the comparison between the model and Australian historical data (20002009) for 3D acquisition sizes onshore.

Figure 75: Comparison between model and Australian historical data for 3-D
acquisitions onshore km2

As for 2D seismic costs, 3D seismic costs have been calculated from recent surveys in
Europe. A normal distribution with the following properties has been chosen to model cost
variations:


10th percentiles – corresponding to low range encountered: 30 000€/km



Mean – corresponding to average cost encountered: 40 000€/km



90th percentiles – corresponding to high range encountered: 50 000€/km
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These costs include equipment mobilization/demobilization. As for 2D seismic acquisition,
this hypothesis introduces a small distortion since it has a tendency to underestimate the
cost for small acquisitions while it slightly overestimates it for large ones.

C.2.2. Drilling CO2 Well
Well drilling will be needed to locally calibrate the analysis and obtain data on storage
complex and targeted reservoir, cap rock, and control levels, through coring and well
logging.
The drilling process and needs are described in section 4. As described in the storage
development workflows up to bankability a minimum of two wells and up to 6 wells might be
drilled to confirm storage bankability. If no technical hurdles are encountered two wells are
expected to be drilled (one injector + one monitoring) in order to be able to perform and
monitor injection tests.

C.2.2.1. Civil Engineering
Civil engineering costs are estimated from recent works in Europe. The chosen distribution is
a lognormal one with the following parameters:


10th percentile – corresponding to low range: 0.1M€



Mean – corresponding to average cost: 0.2M€



90th percentile – corresponding to high range cost in limited access area: 0.5M€

C.2.2.2. Drilling Cost
Drilling costs are depending on many parameters. It is critical to determine which are the
most important to be modelled in order to define a realistic distribution for these costs. The
CO2 injection well cost were recently estimated in Australia [10].
This estimation took into account several parameters such as:


Well depth



Drilling time



Rig and support/service daily rate



Steel cost for well completion (a CO2 injection completion have been designed within
the cost model)

As it is not the purpose of this cost model to create a CO2 injection well cost model,
Geogreen simplified the well cost model from the Australian Carbon Storage Taskforce [10].
However, some key regional inputs are changed according to drilling regional market costs
(see Appendix F).
The key parameters selected for the cost model are the following:
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Well depth



Drilling time



Rig and support/service daily rate



Multiplying factor allowing finding well total cost from the rig and support/service total
cost (function of the daily rate and the drilling time). It is based on calculated total
well costs [10].

The first step was to create a well depth distribution. Once again, APPEA publicly available
data were used to estimate this distribution.
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Figure 76: Drilling depth distribution for wildcat well in Australia 2000-2009

As Australia is a vast country presenting diversified geological structures, this distribution will
be used for worldwide extrapolation.
The matching distribution for the drilling depth model is a log normal distribution with the
following characteristics:


10th percentiles – corresponding to low range: 1 100 meters



Mean – corresponding to historical average: 2 000 meters



90th percentiles – corresponding to high range: 3 000 meters

However, this distribution has been cut off at 800 meters since, above that limit CO2 cannot
be stored in its supercritical phase which is not appropriate for industrial scale CO2 storage.
Figure 77 shows the matching between Australian historical data and modelled distribution.
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Comparison between historical data and model for drilling depth
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Figure 77: Comparison between Australian historical data and model for drilling depth

Time needed to complete the well obviously increases with depth as shown in Figure 78.
This figure shows the drilling time in function of well depth for Australian onshore wildcat. As
explained below, this type of wells have little to do with CO2 injectors. However, this is the
only available data to build mathematical correlation between depth and drilling time. This
correlation will then be corrected to take into account the longer drilling time of a CO2 well.
The next step computes the relationship between drilling time and well depth even if it is
highly random has can be seen in Figure 78.
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Wildcat onshore drilling time vs depth
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Figure 78: Wildcat onshore drilling time versus depth

APPEA data have been sorted out in order to identify the average, minimum and maximum
drilling time in the range 800 to 3500m. The result is shown below 61:
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Figure 79: Averag drilling time per well for onshore wildcat

61

It is noteworthy to mention that these charts have been cleaned from out of scope data (corresponding to suspended well
drilling)
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From Figure 79, there is an important variation between values. The maximum value for a
given depth can be 200% higher than the average and the minimum can represent only 50%
of average drilling time.
A linear regression has been performed on the average values. As mention earlier, the O&G
wildcat well drilling time data shown in Figure 79 have little to do with CO2 injection well
drilling time. There are generally less coring and logging performed for an O&G wildcats than
for a CO2 storage site assessment. Therefore the mean value was corrected to increase
drilling time for coring and logging purpose.
As for 2D seismic acquisitions, drilling time is more or less dependent on existing exploration
status. Indeed, when an area is already well explored, drillers will know better how to deal
with each geological layer. The map presented in Figure 14 was used to determine in which
area each project is located before running the storage development workflows. As the
historical data average linear regression is at the low end of what we can expect for a CO2
well, we decided to assign it to highly suitable areas. Finally, and in order to be consistent
with previously chosen hypothesis, the same factor as for 2D seismic acquisition between
each exploration area has been chosen (see section C.2.1.1).
Following these remarks, the characteristics of modelled functions for drilling time are as
follows:
Drilling time function of depth and area
90
80
70

Days

60
50
40
30
20
10

38
00

36
00

34
00

32
00

30
00

28
00

26
00

24
00

22
00

20
00

18
00

16
00

14
00

12
00

10
00

80
0

0

Metres
Higlhy Suitable

Suitable

Possible

Historical "mean"

Figure 80: Drilling time versus time - model

These linear functions are then multiplied by a log normal distribution with the following
characteristics to model uncertainties around drilling time as shown on Figure 79:




5th percentiles – corresponding to -50% (max =-50% from average): 0,5
Mean – corresponding to average: 1
95th percentiles – corresponding to +100% (max=+200% over average): 2
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C.2.2.3. Contingency for Drilling Time
Contingency for drilling time evolves with the number of wells drilled. It decreases when
more wells are drilled. Classical ratios are assumed for this contingency:
 Intensely and moderately explored area contingency for the first well: 10%
 Partially and un explored area contingency for first well: 25%
These contingencies halve for each new well.

C.2.2.4. Rig and Service/Support daily rate
A normal distribution centered on average encountered costs has been chosen:




10th percentiles – corresponding to low range: 20 000€/day
Mean – corresponding to average: 30 000€/day
90th percentiles – corresponding to high range: 40 000€/day

C.2.2.5. Mob/demob
A normal distribution centered on average encountered costs has been chosen:




10th percentiles – corresponding to low range: 750 000€
Mean – corresponding to average: 1 000 000€
90th percentiles – corresponding to high range: 1 250 000€/day

C.2.2.6. Multiplying Factor to Obtain Final Well Cost
Geogreen used Carbon Storage Taskforce analysis [10] to determine a factor between their
calculated costs (with CO2 injection completion depending on steel price) and the rig +
service/support total cost for each well. Carbon Storage Taskforce analysis [10] defined two
scenarios for Rig and associated service/support rate: One for a low oil price (50$/bbl), and
one for high oil price (100$/bbl). Taking into account current global context, only the 100$/bbl
rate scenario was used. The following Figure 81 gives an overview of the difference between
the scenarios as well as the difference between final CO2 well costs [10] and rig+support
daily rate function of the depth. One can see that curves evolutions are correlated with each
other, which justifies the use of a multiplying factor.
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Comparison between RISC calculated well drilling cost and
rig+support and service daily rate multiplied by nb of drilling days for
estimated wells
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Figure 81: Comparison between Carbon Storage Taskforce well cost and rig +
support/service cost for each well
The regression on this factor is shown below (Figure 82) and is well fitted by a logarithmic
function:
Multiplying factor vs drilling time
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Figure 82: Multiplying factor vs drilling time

C.2.2.7. Final Drilling Cost
The final drilling cost is found by multiplying the drilling time plus the corresponding
contingency (function of drilled depth) per the rig + support/service daily rate (depending on
each area – see Appendix F) and per the multiplying factor.
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It is noteworthy to mention that first drilled well is more expensive since it includes a higher
contingency as well as the rig mob/demob costs. Indeed, the model removes 0.5 M€ to the
second and third well drilling costs.
Figure 83 shows the average cost of a first CO2 well function of drilled depth and suitability
status. It considers a rig + support daily rate of 30k€. It also gives the calculated cost for
Australian CO2 injection well drilling 62 [10]. Carbon Storage Taskforce calculated cost [10] is
lower than the current calculated cost partly because the wells are not in the same locations.
Indeed, the drilling costs presented are for Europe. Correction factor will be applied to
correct regional disparities for drilling and seismic equipment.
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Figure 83: Cost model per wildcat well function of area and depth
Figure 84 below presents the CO2 wild cat well costs distribution in suitable areas following
the hypothesis explained above

62

Some extrapolations have been made from original data to be able to plot the graph
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Figure 84: CO2 wildcat costs distribution in suitable areas in Europe

C.2.2.8. Synthesis of cost
Characterization

calculations

for

phase

2

–

Confirmation

and

A synthesis of all hypotheses made to build phase 2 cost models is given in Table 10.
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Table 10: Model synthesis of Phase 2 - site confirmation & characterization
Cost for an European onshore storage site assessment in 2010

Phase

unit

Low range
(P10 or min)

Mid range

High range
(P90 or max)

Studies and engineering for this phase (including monitoring
actions, equipments and monitoring)

M€

2

3

4,5

Described previsouly

R&D program on methodology and monitoring techniques during
CCS first deployment years

M€

1

2

3,5

Described previsouly

In highly suitable areas

km

12

122

276

Same distribution but mean shifted -25 km

In suitable area

km

20

147

328

Lognomal distribution based on historical data

In possible area

km

40

197

417

Same distribution but mean shifted 150 km

M€

0,011

0,013

0,015

Item taken into account into simulation

Type of distribution

Comments

Seismic acquisitions 2D
Number of kilometers acquired

Cost per kilometers (including eventual damage)

Total

M€

Normal distribution based on European average 2D
seismic acquisitions costs per km (Mob/demob
considered included into cost)

Multiplication between "number of kilometers acquired" (function of suitability area status where the project is located) and "cost
per kilometers"

Seismic acquisitions 3D (on CO2 future plume only)

Number of square kilometers acquired

Km2

100

180

280

Done only to focus on future CO2 plume. It is
considered that a square of 10*10 km is a
minimum to fulfill this purpose. A lognormal
distribution hs been used to model the acquired
surface

Cost per square kilometers (including eventual damage)

M€

0,03

0,04

0,05

Normal distribution based on European average 3D
seismic acquisitions costs per km2 (Mob/demob
considered included into cost)

Total

M€

Multiplication between "number of square kilometers acquired" and "cost per square kilometers"

Civil Engineering

Phase 2 - Site
confirmation &
characterization

Cost per well

M€

Total cost

0,1

0,2

M€

0,5

Lognormal distribution

Multiplication between "number of wells" and "cost per well"

Drilling CO2 well (including Mob/demob; coring; logging;
completion)

Drilling Depth

m

Drilling time per well

1 100

2 000

3 000

For 1000m drilled

For 3500m drilled

In highly suitable areas

day

10

35

In suitable area

day

12

42

In possible area

day

16

56

Contingency first well

% day

10%

25%

Contingency second well (if any)

% day

Log normal distribution defined on historical data
with a cut off to exclude all values below 800
meters

Linear function

Same factor between each "Suitability Status" area
than for 2D seismic acquisitions

Contingency for drilling (decreasing for each new well)

Rig + service/support daily rate

M€/day

Multiplying factor
(between Rig+service/support cost for a well and total well costs
following RISC analysis for CO 2 well drilling)

Total drilling costs

Half of previous contingency

0,02

0,03

LN function from RISC analysis

M€

0,04

10% for Highly and Suitable areas
25% for Possible

Normal distribution. Average defined as RISC
analysis Rig+serice/support rate 100$/bbl case

Ln function from RISC analysis

Addition of each well costs. Each well costs are different because of the contingency rate which is decreasing after each new well
drilling. Moreover, drilling rig mob/demob is taken into account only for the first well (0.5M€).
Well costs: Multiplication between "Rig + service/support daily rate", the "Drilling time per well" (function of drilled depth and
Suitability Statusof the area) and "multiplying factor" for each well.
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C.2.3. Phase 2 – CO2 injection tests
Injection tests are the last step for full site characterization before assessing the storage site
bankability in the hypothesis of a stringent regulation scenario (see section 4.1 page 57). It is
necessary to verify pressure and flow behaviour inside the storage formation and to qualify
capacity and injectivity of storage site. These parameters will have a key influence on the
economics of the future industrial injection site since they control the number of wells
required to accommodate the industrial flow rate.
CO2 availability for injection test is a major driver for tests costs. Indeed, the capture plant
planning is studied generally to start commercial operation when the storage site is ready.
Therefore, CO2 from the plant might not be available for the injection test and the CO2 will
have to come from other sources. These sources can be other CCS projects but in the first
years of development very few of these sources will be available. Other possibilities are
existing industrial sources of CO2 used for food market for example. These sources are not
necessarily located closed to storage site. All these options have different costs and logistic
issues. That is why we identified three main possibilities for injection test CO2 procurement.
We assigned probabilities to each scenario as follows:
1. A capture facility located nearby the storage site is able to provide CO2 for injection
test. We considered that actually, only 10% of the storage sites present this
characteristic.
2. No capture facility or CO2 source is located nearby the storage site:
a. A capture facility related to the project is available for storage site test in
vicinity of the storage site (few hundred kilometres). Taken into account the
small number of projects already developed, we considered that actually, only
20% of the storage sites present this characteristic.
b. No capture facility related to the project is available for storage site test in
vicinity of the storage site. For the same reasons than in the previous case,
we considered that actually, 70% of the storage sites present this
characteristic.
The following paragraphs describe the cost calculations for the three cases

C.2.3.1. Onsite Capture Facility for Injection Testing
In this case, the CO2 can be transported to the site directly per pipeline since the distance is
considered, in this model, inferior to 10km 63. Indeed, even if there is a risk of the storage site
evaluation not to be successful (i.e. storage site is not bankable or does not offer sufficient
economic performance to start industrial injection), laying a pipeline for a short distance is
less expensive than transporting liquefied CO2 per truck.
The cost of capturing CO2 is not considered in the cost model since it is attributed to the
capture facility project costs. Costs considered in this case are only the pipeline laying and
onsite piping and valves system. Cost distribution was modeled with a cost of 0.5M€ per
kilometer for a distance between 2 and 10kilometers.
63

In practice a case by case analysis has to be performed to determine the threshold where laying a pipeline offers better
economics than transporting liquefied CO2 per trucks.
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C.2.3.2. Capture Facility for Injection Testing
When capture site is too distant from injection test site, a liquefied CO2 transport must be
envisaged. Truck transport has been considered. To calculate CO2 injection test costs, test
duration is a key parameter.
It has been considered that injection will last between 6 and 18 months. Thus, for injection
testing, it has been estimated that between 5 and 15 trucks per day would be needed. As
each liquefied CO2 transport truck can transport about 23 tonnes of CO2, the range of CO2
volume necessary for injection testing is between 10 000 and 120 000 tonnes of CO2 over
injection testing period.
As CO2 has to be injected in supercritical state and to be able to test different injection flow
rates, on-site surface storage tanks and pumps are needed. The size of these tanks and
pumps depends upon injection test strategy. Individual buffer storages (surface tank) of 30 to
50 liquefied CO2 tonnes cost between 0.2 and 0.5M€. Taking into account additional piping
and pumps for supercritical injection, the minimum cost of the injection test facility is around
1M€. It may reach up to 3.5M€ with several surface tanks.

C.2.3.3. Capture facility related to the project
As in the first case, when a capture facility is related to the project, no cost has been
considered for the CO2 provision. Only liquefied CO2 transport costs are added to the
injection test facilities costs in that case. From in-house data base, cost of CO2 transport
daily costs are:
 100 km, 5 trucks a day: 3 000 €/day
 200 km, 10 trucks a day: 8 000 €/day
 300 km, 15 trucks a day: 15 000 €/day
It is then multiplied by supposed test duration defined previously.

C.2.3.4. No capture facility related to the project
When no capture facility is available for CO2 injection testing (for example if the capture
facility related to the project is not ready), CO2 must be bought from industrial providers. As
production and demand for CO2 (mainly for food industry) is highly dependent on local
constraints, price is also very dependent. The cost considered per tonne of CO2 delivered to
the injection test is between 50 and 150€. It is then multiplied by CO2 volumes needed for
injection test.
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C.2.3.5. Synthesis of cost calculations for phase 2 – Injection tests

Table 11: Model synthesis of Phase 2 - injection test
Cost for an European onshore storage site assessment in 2010
Phase

unit

Low range
(P10 or min)

Mid range

High range
(P90 or max)

Monitoring and studies

M€

0,5

1

1,5

Described previsouly

R&D program injection test during CCS first years

M€

1

2

3,5

Described previsouly

Item taken into account into simulation

CO2 injection test cost (depending availability of
CO2 source for injection test)

1 - If Onsite CO2 capture (no technical limit to CO2 injected)

Piping and valves construction

Comments

CO2 injection test cost depends upon CO2 source availability and proximity. A test is performed from GIS IEA GHG developed model to
determine either or not a close CO2 source is available. 2 differents cost calculations will be performed depending of test results

Test

M€

1 - In this case, there is no need to bring in CO2 with truck or train. CO2 injection test will be realised with project captured CO2. Only piping
will be needed to bring the CO2 onto the well at the supercritical form (no need to pass through a liquid phase transport). CO2 capture cost is
not included in the storage project but is considered as a capture project cost.

1

3

5

Piping and valves construction is estimated to be
arround 0.5M€/km. Distance between source and
well has been considered between 2 and 10 km*. A
log nomal distribution has been chosen to
represent these costs. This cost is not dependant
on CO2 volumes needed for test.

2 - The necessary CO2 is then transported on site at its liquid phase with train or trucks. There are two cases possible:

2 - If no capture onsite or in close vicinity

Injection test duration

Phase 2
Injection Test

Type of distribution

Month

Ton of
CO2

Volume injected for CO2 test

Injection test facilities construction (including buffer storage)

M€

A - If CO2 capture facility (linked to project) available for test at
less than 300km

Test

Transport daily cost M€/day

Total transport cost for test

B- If No CO2 capture project available for test

Cost per ton of CO2

M€

6

10 000

12

55 000

1

2

18

120 000

3,5

Uniform dustribution between 6 and 18 months for
injection test duration

The CO2 volume needed to be transported for the
test is a key parameter to determine cost and
depends over injection test strategy chosen.
Corresponding to volumes transported by 23 tons
truck during injection test period (20 days a
months) by about 5/10/15 trucks a day. A log
normal distribution has been used.
For CO2 injection test, onsite buffers storage to
store liquified CO2 and pumps to inject it at
supercritical phase at desired injection rate for test.
Injection facility costs is estimated between 1 M€
(for at least one tank +one pump) to 3.5 M€.

A - The capture facility of the project is ready to provide CO2 for CO2 injection test. (A test run on IEA GHG project's GIS is performed). In
this case captured CO2 cost is not taken into account into injection test cost. It is taken by the capture project. Only liquified CO2 transport
cost as well as onsite injection facility cost are taken into account.

0,003

0,008

0,015

Only trick transport has been considered. Same
probability for each. Cost for truck transport 100,
200, 300 km/ ;5/10/15 trucks a day. One truck = 23
tons of CO2

Total CO 2 truck transport cost is a multiplication between transport daily cost, number of months and number of days per month
(20)

Test

B - There are no associated capture project to the storage site or it is not ready to provide CO2 for injection test. In this case, liquified CO2 is
bougth to an industrial provider for injection test.

€/ton

The cost per ton of CO2 delivered considered
depends on local industrial market production
capacities anbd consumption. It is considered that
it can be between 50 and 150€/ton of CO2
delivered to injection test storage site.

CO 2 buying to third party (function of test duration)

M€

Total CO 2 injection cost for studied case

M€

50

100

150

Multiplication between "colume injected for CO 2 test" and "Cost per ton of CO 2 "
* Case 1: Cost of piping and valces construction
* Case 2:
**A: Injection test facilities construction costs + total transport costs for test
**B: Injection test facilities construction costs + CO 2 buying to third party costs

Bankable
* This distance is an hypothesis for costs calcultations. Nevertheless, a case by case analysis is needed to assess breakeven distance between trucks or pipeline transport for CO2 injection tests.

The results of the cost modeling of each step of the onshore DSF storage development workflow are exposed in the Appendix H.
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D. OFFSHORE DSF COST MODEL ASSUMPTIONS
This section presents the different cost items of the offshore storage bankability
development workflow presented on section 4.3 page 71. The main properties of all cost
functions used to model engineering costs, R&D costs up to bankability, and phase
development items are included.
Cost of infrastructures and facilities needed for industrial injection are not taken into account
and should be added to the bankable cost for assessing CCS project industrial cost.

D.1. Cost Phasing

D.1.1. R&D cost requirement for Storage project in first development years
R&D needs will evolve and are assumed to reduce with time. This evolution is taken into
account in the cost model to calculate expected development costs or remaining
development costs of a storage project from 2010 to at least 2020 (see Appendix C for full
description of R&D effort modelling).

D.1.2. Studies and Engineering for All Phases: Hypothesis and Modelling
Studies and engineering are performed all along storage site bankability assessment.
Moreover, as detailed in previous section, R&D works is strongly present in all phases during
storage first development years (2015 to 2020).
Costs of desk based engineering and studies have been mainly estimated using Geogreen
own database. Average cost for each phase is representing a fair estimate of studies cost for
several projects based in Western Europe. Geogreen then estimated the low and high
ranges values for these studies. Probabilities distributions have been then determined to
match these values. Geogreen assumed that lognormal type distributions properties where
appropriate to model most of these costs distributions. Indeed, it allows a larger drift of the
values beyond the average (long tail distribution). This represents the possible cost drifts in
studies if unforeseen issues occur.

D.1.2.1. Phase 0 and 1 – Screening and desk based assessments
The same assumptions than for aquifer onshore cost models have been taken (see section
C.1.2.1 and C.1.2.2).
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D.1.2.2. Exploration license
After this Phase 1 and if the gathered elements enable a positive decision, the project will
proceed to Licensing Phase. Administrative engineering and follow-up is estimated to cost
between 0.2 and 0.7M€ with an average of 0.3M€. A lognormal distribution has also been
applied to these costs. Indeed, administrative engineering costs may drift if there are
complications in the licensing process. It is particularly possible for the first demo projects.

D.1.2.3. Phase 2 – Site confirmation and characterization
In this phase, three main cost items have been identified:




Studies and engineering
Seismic acquisitions either 2D or 3D
Well drilling, data acquisition (and water production test for aquifer projects)

The studies and engineering in Phase 2 consists in the engineering of the confirmation
program, the processing and analysis of acquired data, the update and correction of Phase 1
built model as well as the definition of injection test strategy and baseline acquisition.
Additionally, an important part of the program concerns R&D needs, particularly to establish
assessment methodologies, monitoring strategies and to test and develop appropriate
monitoring technologies.
The studies and engineering costs have been modelled with a log normal distribution with an
average of 3M€, a 10 percentile of 2 and 90 percentile of 4.5M€ whereas associated R&D
program in 2011 is modelled by a lognormal distribution (Average=2M€; 10p=1; 90p=3.5M€).
It is noteworthy to mention that communication costs are included in these costs.

D.1.2.4. Injection Test Licensing
Prior to injection test, an authorization is supposed compulsory in most regions. Obviously,
preliminary work to obtain this authorization will differ between competent authorities and
countries. We assumed the same cost distribution as for the exploration license.

D.1.2.5. Phase 2 – injection Tests
As previously, costs have been estimated for the associated studies and monitoring. A
normal distribution was assumed to represent these costs.
It is noteworthy to mention that R&D program is considered as, at least, twice as expensive
as studies and monitoring costs. It is modelled with a lognormal distribution to represent the
possible drifting cost of new technologies and methodologies testing.
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D.2. Cost Items

D.2.1. Seismic Surveys
Seismic acquisitions will be needed during exploration and characterization phase. However,
the number of kilometres that needs to be acquired depends greatly upon the fact that data
exist from previous underground exploration (suitability). Indeed, fewer acquisitions will
generally be needed in heavily explored area than within area where limited exploration took
place. Moreover, seismic acquisition offshore is much cheaper than onshore seismic
acquisition due to the technology used. Therefore, generally, seismic exploration campaigns
are developed on wider area.
Similarly, there are fewer contingencies to drill in highly suitable areas since geological
context is already quite well characterized.
Using the GIS developed for the study, it is possible to determine in which area a storage
project is located. With this information, the model will give a different distribution law
corresponding to the expected amount of data available in each area.

D.2.1.1. 2D Seismic Surveys
2D seismic is needed to improve structural model definition. Depending on the area where
the project is located, 2D seismic acquisitions might have been partially or totally performed
over the storage complex (area of review).
In order to determine a probability distribution of the number of kilometres generally acquired
during a 2D seismic survey, Geogreen used APPEA data base of Australian offshore 2D
seismic campaigns from 1993 to 2009. After appropriate data processing, the acquisitions
length (in km) distribution is presented in Figure 83 below:
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APPEA - Offshore 2D acquisitions lengh distribution (km)
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Figure 85: Offshore 2D acquisitions length distribution

On the contrary to onshore model, no distinction in length of acquisition has been made for
offshore 2D seismic acquisitions between different areas. Indeed, due to cheaper cost, the
length of the 2D seismic is almost 10 times higher than onshore one for highly suitable area.
This is a significant 2D seismic study that should provide project developers with sufficient
data to evaluate whether or not the area is interesting for CO2 storage development. Thus,
there is no need to discriminate areas in function of their suitability.
A Weibull distribution with a mean of 1500 (same as the historical one) and with 10th and 90th
percentiles equaling 200 and 3300 respectively seems to fit well the historical data as shown
in Figure 86.
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Figure 86: Comparison between model and historical data for 2D seismic acquisitions
offshore

The 2D seismic acquisition cost has been calculated from recent 2D surveys cost in Europe.
A Lognormal distribution with the following properties has been chosen to model cost
variation:




10th percentiles – corresponding to low range encountered: 3000€/km
Mean – corresponding to average cost encountered: 6 000€/km
90th percentiles – corresponding to high range encountered: 10 000€/km

These costs include equipment mobilization/demobilization and treatment. It is considered
that the acquisition is about 10 to 20 times more expensive than the treatment. Costs factors
presented in Appendix F have been developed to take into account regional differences.

D.2.1.2. 3D Seismic Survey
A 3D seismic survey will also be needed to fully characterize the structure of the storage
complex (area of review). Geogreen used the same data base (APPEA data base) as for the
2D seismic surveys. The offshore 3D seismic acquisition size is given below for Australia
between 2000 and 2009.
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Figure 87: Australian 3-D seismic offshore acquisition size distribution from 2000 to
2009 (km2)
Figure 87 shows that the main part of the distribution is located below 800km2. Offshore
acquisition area is more important than in the onshore case due to cheaper acquisition
costs.
The use of 3D seismic for CO2 storage site characterization makes it difficult to imagine that
less than 100km2 (square of 10km *10km) are acquired. Indeed, this acquisition will be used
as a baseline for storage site monitoring (on top of structural characterization needs). For the
same reason, this acquisition is independent to the fact that the area has been explored or
not.
Figure 87 shows the comparison between the model and Australian historical data (20002009) for 3D acquisition sizes offshore.
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Comparison between model and historical data for 3D acquistions offshore
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Figure 88: Comparison between model and Australian historical data for 3-D
acquisitions offshore km2

As for 2D seismic costs, 3D seismic costs have been calculated from recent surveys in
Europe. Costs factors taking into account regional differences are presented in Appendix. A
lognormal distribution with the following properties has been chosen to model cost
variations:


10th percentiles – corresponding to low range encountered: 4000€/km2



Mean – corresponding to average cost encountered: 8 400€/km2



90th percentiles – corresponding to high range encountered: 14 000€/km2

These costs include equipment mobilization/demobilization.

D.2.2. Drilling CO2 Wells
Well drilling will be needed to locally calibrate the analysis and obtain data on storage
complex and targeted reservoir, cap rock, and control levels, through coring and well
logging.
The drilling process and needs are described in section 4. As described in the storage
development workflows up to bankability a minimum of two wells and up to 6 wells might be
drilled to confirm storage bankability. If no technical hurdles are encountered two wells are
expected to be drilled (one injector + one monitoring) in order to be able to perform and
monitor injection tests.
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D.2.2.1. Drilling Cost
Offshore drilling costs are depending on many parameters. It is critical to determine which
are the most important to be modelled in order to define a realistic distribution for these
costs. Carbon Storage Taskforce recently estimated offshore CO2 injection well cost for
Australia [10].
This estimation took into account several parameters such as:


Well depth



Drilling time



Rig and support/service daily rate



Steel cost for well completion (a CO2 injection completion have been designed within
the cost model)

As it is not the purpose of this cost model to create a CO2 injection well cost model,
Geogreen simplified the well cost model from the Carbon Storage Taskforce [10].
The key parameters selected for the cost model are the following:


Well depth



Drilling time



Rig and support/service daily rate which depends on the water depth



Multiplying factor allowing finding well total cost from the rig and support/service total
cost (function of the daily rate and the drilling time). It is based on Carbon Storage
Taskforce calculated total well costs [10].

The first step was to create a well depth distribution. Once again, APPEA publicly available
data were used to estimate this distribution.

Page 183 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

Distribution drilling depth offshore wildcat
20
18
16

nb of wells

14
12
10
8
6
4
2

90
<
0< 800
x
11
<
00 1 00
<x
0
13
<
00 120
<
0
15 x<
00 140
<
0
17 x<
00 160
<
0
19 x<
00 180
<
0
21 x<
00 200
<
0
23 x<
00 220
<
0
25 x<
00 240
<
0
27 x<
00 260
<
0
29 x<
00 280
<
0
31 x<
00 300
<
0
33 x<
00 320
<
0
35 x<
00 340
<
0
37 x<
00 360
<
0
39 x<
00 380
<
0
41 x<
00 400
<
0
43 x<
00 420
<
0
45 x<
00 440
<x
0
<4
60
0
47
00

0

drilling depth (m)

Figure 89: Drilling depth distribution for wildcat well in Australia 200-2009

The historical data shows a very wide and flat distribution. In order to simplify our approach,
the same depth distribution has been used for both onshore and offshore wells. This
distribution takes into account the fact that CO2 storage will not occur above a depth of 1000
meters for security reasons. Very deep projects are also less likely to happen due to the
capital cost required and the additional energy needed to inject at such depth in deep saline
formations.
This distribution for the drilling depth model is a log normal distribution with the following
characteristics:




10th percentiles – corresponding to low range: 1 100 meters
Mean – corresponding to historical average: 2 000 meters
90th percentiles – corresponding to high range: 3 000 meters

However, this distribution has been cut off at 800 meters since, above that limit, CO2 cannot
be stored in its supercritical phase which is not appropriate for industrial scale CO2 storage.
Figure 90 shows the matching between Australian historical data and modeled distribution.
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Figure 90: Comparison between Australian historical data for offshore drilling depth
and model for drilling depth
Time needed to complete the well obviously increases with depth as shown in Figure 110.
The next step computes the relationship between drilling time and well depth even if it is
highly random has can be seen in Figure 91.
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Figure 91: Wildcat offshore drilling time versus depth
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APPEA data have been sorted out in order to identify the average, minimum and maximum
drilling time in the range 800 to 3500m. The result is shown below 64:
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Figure 92: Average drilling time per well for offshore wildcat

Figure 92 shows that there is an important variation between values. The maximum value for
a given depth can be 75% higher than the average and the minimum can represent only
50% of average drilling time. A linear regression has been performed on the average values.
The use of O&G wildcat for a CO2 well model definition needs some comments. CO2 wells
and O&G wildcats have little in common since the need for characterization in the CO2 case
is far more important that in the O&G case. In the CO2 case, the storage complex must be
characterized whereas only the caprock and the reservoir need to be analyzed in the O&G
case (less coring and logging length). The drilling time will therefore be more important in the
CO2 case. However, there are no data currently available for CO2 wells. We used O&G wells
data and then increased the drilling time to take into account the extra need for
characterization in the CO2 well case.
As for 2D seismic acquisitions, drilling time is more or less dependent on existing exploration
or suitability status. Indeed, when an area is already well explored, drillers will know better
how to deal with each geological layer. As explained in section 3 page 32, we used the map
presented in Figure 14 to determine in which area each project is located and then apply the
development workflow and subsequent cost models.

64

It is noteworthy to mention that these charts have been cleaned from out of scope data (corresponding to suspended well
drilling)
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We followed exactly the same methodology as the one developed in section C.2.2.2
particularly to differentiate the drilling time between the different levels of suitability of an
area using linear approximations:

Highly Suitable
Historical “Mean”

Suitable
Possible

Figure 93: Estimated drilling time versus time

However, due to the underlying uncertainty of offshore drilling we add an uncertainty factor
within this function. We chose a log normal distribution with the following characteristics to
model uncertainties around drilling time as shown on Figure 92:




5th percentiles – corresponding to -25% (max =-50% from average): 0,75
Mean – corresponding to average: 1
95th percentiles – corresponding to +75% (max=+75% over average): 1,75

Next figure shows the reader the different couples (drilling depth / drilling time) for highly
suitable area we were able to model using this methodology (5000 outputs):
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Figure 94: DSF Offshore - Drilling Distribution Time vs Well Depth
The red ellipse on the figure above represents a confidence level of 75% (assuming
underlying bivariate normal). This means that 75% of the values are included in this ellipse.

D.2.2.2. Contingency for Drilling Time
Contingency for drilling time evolves with the number of wells drilled. It decreases when
more wells are drilled. A classical ratio is assumed for this contingency (35%).
These contingencies halve for each new well.

D.2.2.3. Rig and Service/Support Daily Rate
For offshore drilling, water depth is very important to determine the type of
equipments/vessels needed. In this study, two possibilities have been considered:




Shallow water: area where water depth does not exceed 200 to 300 meters. In that
case, the drilling rigs necessary are generally cheaper on a daily rate basis. For the
sake of simplicity, we assumed that the shallow water rigs daily rate were those of
jackup rigs. These rigs can operate in 120 to 200m for ultra premium jackups.
Deep water: areas where water depth exceed 300 meters. In that case, semi-sub
drilling vessel has been assumed for cost evaluation.
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Rates vary widely from one region to another and depending on market conditions. The
uncertainty on rig rate can be as high as 100% from one year to another. We use several
industry reports 65 to calibrate the different rig and support vessel rates. Using the same
repartition of suitable areas, an increase in daily rates have been assumed depending on the
region we where looking at. This is justified by the fact that in areas where O&G activities are
low, few rigs are available thus having higher prices.
Lognormal distributions have been used to model rig rates in different regions. Properties of
this function are described here below.

Table 12: Offshore - properties of rig rates cost functions
Properties of rig rates+support cost functions (MM€/day)
Low range
(P10 or min)

Mid range

High range
(P90 or max)

In intensely O&G explored area

0,12

0,22

0,34

In moderately O&G explored area

0,17

0,26

0,38

In partially O&G explored area

0,21

0,31

0,43

In essentially unexplored O&G area

0,26

0,35

0,47

In intensely O&G explored area

0,27

0,37

0,49

In moderately O&G explored area

0,34

0,43

0,55

In partially O&G explored area

0,40

0,50

0,62

In essentially unexplored O&G area

0,47

0,56

0,68

Jack-up rig (Water depth < 100m) - Daily rate

Semi-Submersible rig (water depth >100m) - Rig+Service Daily rate

D.2.2.4. Mob/Demob
The mob/demob of drilling vessel and the services needed to install the drilling vessel
depends once again over the exploration status. It has been assumed that more days were
needed to reach an area where few offshore O&G activities were taking place.
It has been assumed that mob/demob days were charged at 50% of original rig rate since
part of the crew operation the drilling rig will not be aboard during its transport.
The assumptions are resumed in the table below:

65

Kennedy Marr monthly report has been a valuable source of information
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Table 13: Offshore - properties of rig + support rates
Properties of rig+support mob/demob (MM€)
Low range
(P10 or min)

Mid range

High range
(P90 or max)

In intensely O&G explored area

4

7

10

In moderately O&G explored area

10

15

20

In partially O&G explored area

13

20

27

In essentially unexplored O&G area

20

30

40

In intensely O&G explored area

1

2

4

In moderately O&G explored area

2

5

9

In partially O&G explored area

3

6

12

In essentially unexplored O&G area

4

8

15

In intensely O&G explored area

2

3

6

In moderately O&G explored area

3

7

12

In partially O&G explored area

5

9

16

In essentially unexplored O&G area

7

12

20

Nb of days for mob (nb of days)

Jack-up rig (Water depth < 100m) - Mob/demob cost (MM€)

Semi-Submersible rig (water depth >100m) - Mob/demob cost (MM€)

D.2.2.5. Multiplying Factor to Obtain Final Well Cost
Geogreen used Carbon Storage Taskforce analysis [10] to determine a factor between their
calculated costs (with CO2 injection completion depending on steel price) and the rig +
service/support total cost for each well. Carbon Storage Taskforce analysis [10] defined two
scenarios for rig and associated service/support rate: One for a low oil price (50$/bbl), and
one for high oil price (100$/bbl). Taking into account current global context, only the 100$/bbl
rate scenario was used. Figure 81 gives an overview of the difference between the scenarios
for onshore drilling cost. The correlation observed between the overall cost and the rig
+service rate cost can also be identified for offshore costs. This justifies the use of a
multiplying factor to find drilling final cost.

The regression on this factor is shown below (Figure 95) and is well fitted by a logarithmic
function:
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Figure 95: Multiplying factor vs drilling time for offshore

D.2.2.6. Final Drilling Cost
The final drilling cost is found by multiplying the drilling time plus the corresponding
contingency (function of drilled depth) per the rig + support/service daily rate and per the
multiplying factor.
It is noteworthy to mention that first drilled well is more expensive since it includes a higher
contingency as well as the rig mob/demob costs.
Figure 97 shows the average cost of a CO2 wildcat well function of drilled depth and O&G
exploration status area. It also gives the Carbon Storage Taskforce calculated cost [10] for
Australian CO2 injection well drilling 66. Carbon Storage Taskforce calculated cost [10] is
lower than the current calculated cost partly because the wells are not in the same locations.
Indeed, the drilling costs presented are for Europe. Correction factor will be applied to
correct regional disparities for drilling and seismic equipment.
Figure 96 below presents the CO2 wild cat well costs distribution in suitable areas (Europe)
for shallow and deep offshore following the above hypothesis.

66

Some extrapolations have been made from original data to be able to plot the graph
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Figure 96 Costs distribution modeled for CO2 wild cat well in suitable areas in shallow
(top) and deep (bottom) offshore Europe
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Highly Suitable
Suitable
Possible
RISC analysis CO2 well cost Australia (with extrapolated value)

Note: A conversion rate of 1.3 dollar/euro was used

Figure 97: Cost model per CO2 well function of area and depth
Figure 98 gives an overview of the final modeling for highly suitable shallow offshore areas.
The red ellipse represents a 75% confidence level. It has been generated with 5000 outputs.

Figure 98: CO2 wildcat Well Cost Vs Depth for shallow offshore in Higlly Suitable
Areas
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D.2.3. Phase 2 – Production Tests
When the first two wells are successful and prior to any injection test, a water production test
will be performed (see section 4.3.1 page 71) in order to perform interference tests between
the two wells and to analyze aquifer fluid flow behavior. This test is scheduled for 20 to 40
days with the drilling vessel after the well is drilled. As limited staff and support will be
needed, production tests costs is considered equal to 40% of the rig/support daily rate.

D.2.4. Phase 2 – CO2 Injection Tests
As stated in part 4 we assumed that CO2 injection tests were mandatory for all type of
storage. Even, if this kind of injection test is not usual as of today, in order to keep
consistency with onshore storage requirements, a CO2 injection has been modeled. Indeed,
the same requirements in terms of characterization needs should be adopted for onshore
and offshore deep saline formation storage. The injection should take place after the wells
drilling and the production and interference tests.
We envisaged two cases for these CO2 injection tests: Either the project can take advantage
of existing O&G infrastructure or not. If it can, CO2 injection test costs are lower since the
injection tests can be developed on the basis of the existing infrastructure. We considered
this configuration in 30% of the cases. Injection test costs taken into account are equal to
20% of the injection test costs when no existing infrastructure is present onsite. The costs
assumptions for the latter are described below.
The CO2 injection test duration has been estimated between 20 and 60 days with an
average of 30 days. During this period, it will be able to test reservoir’s reaction to different
injection rate. These tests are shorter than in the onshore case because, the CO2 transport
can be performed by ships which have volumes between 15 000 and 30 000 tonnes of CO2.
In the onshore case, train and truck were considered. Those have capacities between 20
and 1000 tonnes. The use of the ship allows then to perform longer test rather that small
repetitive tests.
CO2 costs has been estimated between 100 and 200€ per tonne for this states (commercial
CO2 capture and transport).
Vessels needed to complete theses costs are ships equipped for injection and monitoring of
wells. In this study, the costs linked to the deployment of such injection support vessel have
been estimated to 40% of drilling rate+services. This is due to the fact that limited crew will
be present on site.
It is noteworthy to mention that at this stage no injection facilities are needed permanently on
site. The building of an offshore facility will only take place as soon as the storage site is
declared bankable.
Finally, it has to be mentioned that in some cases, CO2 storage in offshore deep saline
formations will be developed along side existing O&G facilities (Sleipner case). In that
context, costs of injection are dramatically reduces. It has been estimated that this

Page 194 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

configuration will occur in 30% of the cases in the decades 2010-2030 and that final injection
test cost is 80% lower than the base case.
For instance, in suitable areas, injection tests cost is between 5M€ and 24M€ (average
12M€).
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Table 14: Offshore Model Synthesis for Phase 2
Cost for an European onshore storage site assessment in 2010

Phase

unit

Low range
(P10 or min)

Mid range

High range
(P90 or max)

Studies and engineering for this phase (including monitoring
actions, equipments and monitoring)

M€

2

3

4,5

Described previsouly

R&D program on methodology and monitoring techniques during
CCS first deployment years

M€

1

2

3,5

Described previsouly

km

100

1500

4200

Weibull Distribution identifcal for all areas

M€

0,011

0,013

0,015

Lognormal distribution based on 2D seismic
acquisitions costs per km (North Sea)

Item taken into account into simulation

Type of distribution

Comments

Seismic acquisitions 2D
Number of kilometers acquired

Cost per kilometers (including eventual damage)

Total

M€

Multiplication between "number of kilometers acquired" and "cost per kilometers"

Seismic acquisitions 3D (on CO2 future plume only)

Phase 2 - Site
confirmation &
characterization

Number of square kilometers acquired

Km2

100

180

280

Weibull distribution based on APPEA data with a
minimum of 100km2 for CO2 plume

Cost per square kilometers (including eventual damage)

M€

0,03

0,04

0,05

LogNormal distribution based on 3D seismic
acquisitions costs per square km (Mob/demob
considered included into cost)

Total

M€

Multiplication between "number of square kilometers acquired" and "cost per square kilometers"

3D Seismic Reprocessing

cost per square kilometers

M€

0,0004

0,00055

0,0007

Normal distribution

m

1 100

2 000

3 000

Log normal distribution defined on historical data
with a cut off to exclude all values below 800
meters

Drilling CO2 well (including Mob/demob; coring; logging;
completion)

Drilling Depth

Drilling time per well

Linear function
0,75

Distribution for drilling time uncertainty (5th p; 50th p; 95th p)

1

In higlhy suitable areas

day

Linear function

In suitable areas

day

+5

In possible areas

day

+5

1,75
Linear function calculated on existing APPEA data
+ introduction of an uncertainty on drilling time.
The results is given on the graph on the right

Contingency for drilling (decreasing for each new well)
Contingency first well

% day

Contingency second well (if any)

% day

10%

25%
Half of previous contingency

10% for highly and suitable areas
25% for possible areas
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Rig + service/support daily rate
Jack-up rig (Water depth < 200/300m) - Daily rate for Highly
Suitable Area

Rig

M€

0,06

0,12

0,18

Normal distribution. See Table 11 for other areas

Service and support vessels rate

M€

0,06

0,10

0,16

Normal distribution. See Table 12 for other areas

Rig

M€

0,19

0,25

0,31

Normal distribution. See Table 11 for other areas

Service and support vessels rate

M€

0,08

0,12

0,18

Normal distribution. See Table 12 for other areas

In higlhy suitable areas

nb

4

7

10

In suitable areas

nb

10

15

20

In possible areas

nb

13

20

27

Semi-Submersible rig (water depth >300m) - Daily rate for Highly
Suitable Area

Phase 2 - Site
confirmation &
characterization

Rig Mob/demog

Multiplying factor
(between Rig+service/support cost for a well and total well costs
following RISC analysis for CO 2 well drilling)

Total drilling costs

Formation water production test duration

Normal distributions with different values
depending on area suitability

LN function from RISC analysis

M€

Days

Ln function from RISC analysis

Each well costs are different because of the contingency rate which is decreasing after each new well drilling.
Well costs: Multiplication of rig+support vessel with twice 40%of mob/demob time plusdrilling time and contingencies

20

30

40
Normal distribution for the duration of the test
multiplied by 40% of the rig+service rate

Formation water production cost (performed from the drilling rig)

To be calculated - cost = 40% of rig+service rate

Monitoring and studies

M€

0,5

1

1,5

Described previsouly

R&D program injection test during CCS first years

M€

1

2

3,5

Described previsouly

There are two cases: Either the project is developed without existing o&G infrastructure (case descrive below) or on the basis of O&G
infrastructure. In that case, the injection test cost is estimated to be equal to 20% of below calculated costs. We considered that this setting
happen in 30% of the cases

CO2 Injection test

Phase 2
Injection Test

M€

Pilot test duration

Days

20

30

CO2 test volume

t

15 000

20 000

Cost per ton of CO2

€/t

100

140

60

25 000

200

CO2 carrier + injection support vessel cost

M€/d

cost of support vessel +50%

Injection vessel +support cost for test

M€/d

To be calculated - cost = 40% of rig+service rate

Total cost injection test

M€

We considered that, sseing the costs test, the
shorter duration might prevail. That is why we
choose the distribution describes on the figure on
the right.

Normal distribution centered on 20 000 tons of
CO2

The cost per ton of CO2 delivered considered
depends on local industrial market production
capacities anbd consumption. It is considered that
it can be between 100 and 200€/ton of CO2
delivered to injection test storage site.

In 70% of cases, costs for the CO2 injection test is equal to the mob/demob time for the rig + the injection time multiplied by 40% of
the rig+support daily rate. To that amount the cost of CO2 and of the CO2 carrier should be added. When O&G infrastructure exist
on site, only 20% of the above calculated costs is taken into account

Bankable
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E. DEPLETED
HYDROCARBON
ASSUMPTIONS

FIELDS

COST

MODEL

This section presents the different cost items of the DOGF bankability storage development
workflow presented on section 4.4 page 79. The main properties of all cost functions used to
model engineering costs, R&D costs up to bankability, and phase development items are
included. Development cost and infrastructures needed for industrial injection are not taken
into account and should be added to the bankable cost.

E.1. Onshore Depleted Hydrocarbon Fields
Onshore depleted hydrocarbon field cost model is based upon onshore deep saline
formation cost model.
Major differences concern the following items:






Phase 1:
o Desk based study: Desk based study costs for depleted hydrocarbon fields
are between 1 and 3 M€.
o Data (geological model and production history) must be acquired from former
field operator in order to assess field convertibility into CO2 storage. If the
project is not developed by the former field operator, the CO2 storage
developer will have to purchase these data. In a first approximation, this cost
has been estimated as equal to Desk based study
o Comprehensive risk analysis: a comprehensive risk analysis reviewing all
potential leakage risks and particularly existing wells leakage potential should
be performed. The cost of such an analysis has been estimated between 0.5
and 1.5 M€.
Phase 2 - Confirmation:
o Depending of the result of the previous analysis, well drilling is not always
necessary. It has been estimated that in 50% of the cases a simple work over
will be sufficient to perform an injection test.
o Well drilling costs are identical than those described for onshore deep saline
formations. Contingency applied for this well has been considered as equal to
0 since local geology is considered well known by the operator.
o Well work over costs is considered between 0.5 and 2 M€
Phase 2 – injection tests:
o The same assumptions than those described for onshore deep saline
formations have been used.

It is noteworthy to mention that above mention costs concern only bankability costs. All other
costs related to industrial development of a storage site such as extra wells
plugging/workovers are not included.
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E.2. Offshore Depleted Hydrocarbon Fields
Offshore depleted hydrocarbon field cost model a based upon offshore deep saline
formation cost model.
Major differences concern the following items:






Phase 1:
o Identical considerations than for onshore depleted hydrocarbon fields model
have been taken.
Phase 2 - Confirmation:
o Depending of the result of the previous analysis, well drilling is not always
necessary. It has been estimated that in 50% of the cases a simple work over
will be sufficient to perform an injection test.
o Well drilling costs are identical than those described for offshore deep saline
formations (shallow/deep water). Contingency applied for this well has been
considered as equal to 0 since local geology is considered well known by the
operator.
o Well work over costs is considered between 2 and 10 M€ (average 5M€).
Phase 2 – injection tests:
o The same assumptions than those described for onshore deep saline
formations have been used.

It is noteworthy to mention that above mention costs concern only bankability costs. All other
costs related to industrial development of a storage site such as extra wells
plugging/workovers, platform maintenance/refurbishment are not included.
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F. REGIONAL COSTS FACTORS
The costs modelling presented in the previous Appendixes (C, D and E) are based on
European costs. However, many of these costs are location dependent. For instance,
geophysical works depend on the local market activities (number of drilling rigs available in a
given region…) or the civil engineering costs differs in function of local wages. The following
section gives the main assumptions for the costs factors modelling.
In order to be able to use our costs modelling and workflows (part 4) for the different regions
of the study, we used costs factors to adjust the costs to a given region. For the sake of
simplicity we looked at the issue on a regional level and not on a country per country basis.
Cost factors cannot be the same between qualified and non qualified work. That is why we
discriminated the costs factors between three categories:
1. Field works: corresponds to the work performed by engineers and qualified
technicians to build infrastructures or performed specific data acquisition. The costs
of these operations are often higher than the average wage costs of a given region.
2. Civil engineering: corresponds to the non qualified work performed by the local
workforce paid at the local average wage.
3. Qualified work: corresponds to the work of engineers and staff performing the study
and engineering part of the project. This staff is paid at higher wages than the
average regional wage.

In order to determine what could be the cost factors for civil engineering, we looked at the
average wages in each region. The table below gives an overview of this different. Data
originated form OECD statistics and International Labour Organization mainly.
Table 15: Average Wage Difference Between Region (Source OECD, ILO)

The third line of the table gives the percentage of differences with the Europe average wage
which is our base case for cost modeling. We cannot take use these percentages directly
since we need to include material costs in the overall cost calculation. Finally, we assumed a
cost factor of 0.2 (1 being for Europe) for regions having an average annual wage below
20% of European level, we added 0.1 to the percentage of difference with Europe for regions
having an average annual wage above 80% and nothing otherwise. We did not have any
data for Middle East so we considered that the average wage for this type of work was
equivalent to the one of South America region.
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For qualified work which is essentially linked to staff wages, we assumed that the cost factor
could go below 50% of European cost for developing region and is equal to European costs
for regions having an average annual wage above 80.
Field work factor depends heavily on local market condition for rigs and seismic acquisition.
In North America and Oceania, the geophysical works are generally lower than Europe due
to the size of the market. We assigned a 0.9 factor to these costs. We assumed a 0.7 cost
factors o the Middle Easy based on recent available seismic acquisition costs and 0.6 for the
rest of developing countries to take into account the lower costs of the workforce in those
regions.
Table 16 sums up all hypotheses. Table 17 and Table 18 gives the distribution of the costs
factors per item for DSF onshore and offshore costs items.

Table 16: Regional Costs Factors Philosophy
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Table 17: Regional Costs Factors for Onshore Case

Regional Costs Factors for Onshore Case
OECD
Europe

OECD
Oceania

OECD
North
America

OECD
Asia

South
America

Middle
east

South
Africa

North
Africa

South
East Asia

China

India

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D program during CCS first deployment years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Desktop studies, where possible seismic reprocessing and existing wells
logs analysis (inluding communication on project)

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D program during CCS first deployment years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Admistrative engineering and follow-up

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Studies and engineering for this phase (including monitoring actions,
equipments and monitoring)

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D program during CCS first deployment years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

1,0

1,0

0,9

0,3

0,3

0,2

0,2

0,2

0,2

0,2

Mob/demob

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

Rig rate + service/support day rate

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Piping and valves construction

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

Transport daily cost

1,0

1,0

1,0

0,9

0,3

0,3

0,2

0,2

0,2

0,2

0,2

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

Monitoring and studies

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D programme injection test during CCS first years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Phase

Items taken into account into simulation

First desktop studies

Phase 0 - Screening

Phase 1 - Desk
Based
assessment

Licensing
Exploration
Permit

Seismic acquisitions 2D
cost per kilometers (including eventual damage)
Seismic acquisitions 3D (on CO2 future plume only)

Phase 2 - Site
confirmation &
characterization

cost per square kilometers (including eventual damage)
Seismic 3D reprocessing
Civil Engineering
Cost per well
Drilling CO2 well (including Mob/demob)

Licensing
Injection test

Injection test permitting

CO2 injection cost (depending availability of CO2 source for injection test)

Phase 2 injection tests

Injection test facilities construction
CO2 injection test facilities construction (including buffer storage)
Monitoring and studies during and after injection test

Bankable
Items impacted by "for civil engineering "
factor

Items impacted by "for qualified work" factor

Items impacted by "for field work" factor
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Table 18: Regional Costs Factors for Offshore Case

Regional Costs Factors for Offshore Case
OECD
Europe

OECD
Oceania

OECD
North
America

OECD
Asia

South
America

Middle
east

South
Africa

North
Africa

South
East Asia

China

India

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D program during CCS first deployment years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Desktop studies, where possible seismic reprocessing and existing wells
logs analysis (inluding communication on project)

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D program during CCS first deployment years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Admistrative engineering and follow-up

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Studies and engineering for this phase (including monitoring actions,
equipments and monitoring)

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D program during CCS first deployment years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

0,9

0,9

0,8

0,7

0,7

0,6

0,6

0,6

0,6

0,6

1,0

1,0

1,0

0,9

0,3

0,3

0,2

0,2

0,2

0,2

0,2

Mob/demob

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

Rig rate + service/support day rate

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

Formation water production cost (performed from the drilling rig)

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

1,0

0,9

0,9

0,8

0,7

0,7

0,7

0,7

0,7

0,7

0,7

Monitoring and studies

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

R&D programme injection test during CCS first years

1,0

1,0

1,0

0,9

0,6

0,6

0,6

0,5

0,5

0,5

0,5

Phase

Items taken into account into simulation

First desktop studies

Phase 0 - Screening

Phase 1 - Desk
Based
assessment

Licensing
Exploration
Permit

Seismic acquisitions 2D
cost per kilometers (including eventual damage)
Seismic acquisitions 3D (on CO2 future plume only)
cost per square kilometers (including eventual damage)

Phase 2 - Site
confirmation &
characterization

Seismic 3D reprocessing
Number of wells
Civil Engineering
Cost per well
Drilling CO2 well (including Mob/demob)

Licensing
Injection test

Injection test permitting

CO2 injection cost (depending availability of CO2 source for injection test)
Injection vessel +support cost for test

Phase 2 injection tests

Monitoring and studies during and after injection test

Bankable
Items impacted by "for civil engineering "
factor

Items impacted by "for qualified work" factor

Items impacted by "for field work" factor
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DEVELOPMENT TIMES ASSUMPTIONS

CO2 storage development time is a critical parameter for any CCS strategy definition.
Similarly to the cost modelling, a development time model has been developed for each step
of the CO2 storage development workflows presented in part 4.
The proposed development time modelling for aquifer and depleted fields storage projects
has been assessed through internal review by Geogreen, and challenges through
discussions with Global CCS Institute and IEA GHG experts.
Each item corresponds to a step of the development time workflow. It is very difficult to
assess regionally the minimum and maximum development time for each value. For
instance, the licensing phase time depends on the local regulation. As we could not enter
into this level of detail and for the sake of simplicity, we defined ranges of time necessary for
each steps. We represented these ranges by assigning uniform distributions.
The workflow methodology we developed shows sequential actions: one action can be
performed only one the previous one is completed. This has been done for modelling
purpose and do not represent exactly the reality. Indeed, some action can be performed or
start before the end of another one. We included this overlapping aspect in our time
evaluation.
Table 19 and Table 20 on next pages show the time modelling assumptions for onshore and
offshore Deep Saline Formation respectively. For Depleted Oil and Gas Fields, the same
values are supposed for the relevant time items (see workflows in part 4.4.1 page 79).
Finally, as mentioned previously, the overall results of this time modelling can be seen in
part 4 and in Appendix H.
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Table 19: Development Time per Step for Onshore DSF Project
Onshore Model Time per Step
10p

Mean

90p

Studies and R&D

0,5

0,75

1

The time needed for these desktop studies is generally below 1 years

Studies and R&D

0,5

0,75

1

The time needed for these desktop studies is generally below 1 years However, there are often desk based work
performed during the administrative engineering phase.

Administrative engineering, license
application and award

0,5

1,25

2

The administrative engineering could take between 6 months and 2 years or more. CCS is a new subject to
admistration that will be dealt with carefully in order not to jeoparize project public assitance

0

1

1,5

2D seismic acquisition

0,25

0,43

0,6

3D seismic acquisition

0,25

0,43

0,6

3D retreatment

0,08

0,2

0,3

The 3D retreatment (reprocessing in function of new data and integration in geological model) itself can take between 1
and 3 months.

Mob/demob

0,04

0,08

0,15

Onshore the Mob/Demob time can take between 15 days and 1 months and a half depending on the locations of the
well and rig.

First well

Depend on cost model - see appendix D

2nd well if any

Depend on cost model - see appendix D

Time are given in years
Phase 0 Screening
Phase 1 Desk
Based assessment
Licensing
Exploration Permit

Studies and R&D

Comments

The study and engineering time during this phase could cumulate between 6 months and 1.5 year depending on the
geology complexity, the size of the team and the exploration work forseen

Seismic acquisition could take between 3 and 7 months (right of ways, acquisition and processing)

Phase 2 Site
confirmation &
characterization

The drilling time is calculated during the costs evaluation in order to calculate well cost (function of the drilling time).

Licensing injection
test Permit
Phase 2 injection
Test

Administrative engineering, license
application and award
Injection test duration + data
analysis

We considered that the water production test time was not on the critical path of development and could be perform
during CO2 injection tests licensing. Therefore the associated time is hidden.

Not applicable fo onshore

Water production test
0

1

1,5

The administrative engineering could take up to 1.5 years or more. In some jurisdiction, the administrative time
associated to the injection test will be small or inexistent because integrated in the exploration licence

0,5

1,5

2,5

This ultimate phase will take at least 6 months and 2.5 years depending on the injection tests duration and the post
injection monitoring time requested by the administration to fill the commercial license application.
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Table 20: Development Time per Step for Offshore DSF Project
Offshore Model Time per Step
10p

Mean

90p

Studies and R&D

0,5

0,75

1

The time needed for these desktop studies is generally below 1 years

Studies and R&D

0,5

0,75

1

The time needed for these desktop studies is generally below 1 years However, there are often desk based work
performed during the administrative engineering phase.

Administrative engineering, license
application and award

0,5

1

2

The administrative engineering could take between 6 months and 2 years or more. CCS is a new subject to
admistration that will be dealt with carefully in order not to jeoparize project public assitance

Studies and R&D

0,5

1

1,5

2D seismic acquisition

0,42

0,6

1

3D seismic acquisition

0,42

0,6

1

3D retreatment

0,05

0,08

0,1

Time are given in years
Phase 0 Screening
Phase 1 Desk
Based assessment
Licensing
Exploration Permit

Phase 2 Site
confirmation &
characterization

Mob/demob

Injection test duration as calculated in appendix E +
10p: 0,02
- Mean: 0,06 90p: 0,1

First well

Depend on cost model - see appendix E

2nd well if any

Depend on cost model - see appendix E

Water production test

Depend on cost model - see appendix E

Comments

The study and engineering time during this phase could cumulate between 6 months and 1.5 year depending on the
geology complexity, the size of the team and the exploration work forseen
Seismic acquisitions and processing are shorter offshore. However, as more data is acquired, more time is needed to
process the information and input it into geological model. It could take between 5 and 12 months

The 3D retreatment is shorter offshore due to the technology difference between onshore and offshore acquisition. It
can take between 15 days and 1 month.
Onshore the Mob/Demob time can take between 15 days and 1 months and a half depending on the locations of the
well and rig.

The drilling time is calculated during the costs evaluation in order to calculate well cost (function of the drilling time).

Licensing injection
test Permit
Phase 2 injection
Test

Administrative engineering, license
application and award
Injection test duration + data analysis

0

1

1,5

Injection test duration as calculated in appendix E +
10p: 0,5
- Mean: 1,25 90p: 2

The water production test time is not hidden in the offshore case since a rig vessel has to be on site. It is equal to the
test duration set in the cost model (between 20 and 40 days).
The administrative engineering could take up to 1.5 years or more. In some jurisdiction, the administrative time
associated to the injection test will be small or inexistent because integrated in the exploration licence
Injection test duration is limited for the reasons given in appendix E. However, similarly to the onshore case, a
monitoring and processing time will be needed before license application filling
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H.COSTS AND TIME MODELS RESULTS
H.1. Results Completing the Analysis Provided in Part 4
Following figures give complementary information to part 4
Figure 99 gives the bankability costs and development time for DSF onshore in suitable
areas and is to be compared with Figure 23 and Figure 21 in part 4.2 page 58.
Bankability Cost Probability Density
Europe Onshore DSF Project - Suitable Areas

0,12

0,1
Probability of Success

0,08

Cost Of
Success
Distribution

77%

90p

51

Mean

35

10p

18

0,06

0,04

0,02

0
0

3

6

9 12 15 18 21 24 27 30 33 36 39 42 45 48 51 54 57 60 63 66 69 72 75 78
M€

Unsuccessful exploration

Successful exploration - bankable project

Probability Density Development Time
Europe Onshore DSF Project - Suitable Areas
0,14
0,12
0,1
0,08
0,06
0,04
0,02

9,
5
10
,5
11
,5
12
,5
13
,5
14
,5
15
,5
16
,5
17
,5
18
,5
19
,5
20
,5

8,
5

7,
5

6,
5

5,
5

4,
5

3,
5

2,
5

1,
5

0,
5

0

Development time (yrs)

Figure 99: DSF Onshore – Suitable Area – Development Time and Costs Distribution
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Figure 100 and Figure 101 give bankability costs and development time for DSF in Suitable
areas for shallow and deep offshore respectively. These figures can be compared with
Figure 26 and Figure 28 in part 4.3 page 71.

Bankability Cost Probability Density
Europe Shallow Offshore DSF Project - Suitable Areas
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Figure 100: DSF Shallow Offshore – Suitable Area – Development Time and Costs
Distribution
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Bankability Cost Probability Density
Europe Deep Offshore DSF Project - Suitable Areas
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Figure 101: DSF Deep Offshore – Suitable Area – Development Time and Costs
Distribution

Figure 102 and Figure 103 give bankability costs for Depleted Oil Fields onshore and
offshore respectively. These figures can be compared with Figure 30 and Figure 31 in part
4.4 on page 79 which give the same information for Depleted Gas Fields
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Bankability Cost Probability Density
Europe Offshore DOF Project
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Figure 102: DOF Onshore – Development Costs Distribution
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Figure 103: DOF Shallow Offshore – Development Costs Distribution
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H.2. Regional Breakdown for Bankability Before 2020 – Suitable Area
The following figures are showing examples of cost variations for different cases.
Figure 104 shows the ranges of costs for the example of onshore deep saline formation
project to be developed in suitable areas as defined in suitability map showed on Figure 14.
Area Cost Factor Effect For Onshore Deep Saline Aquifer Storage Development
From Phase 1 Up To Bankability (Suitable area before 2020)
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Figure 104: Regional cost breakdown - onshore deep saline formation project Suitable area
Figure 105 shows the ranges of costs for the example of offshore deep saline formation
project (shallow water) to be developed in suitable areas as defined in suitability map
showed on Figure 14.
Area Cost Factor Effect For Shallow Offshore Deep Saline Aquifer Storage
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Figure 105: Regional cost breakdown - offshore (shallow water) deep saline formation
project - Suitable area
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Figure 106 and Figure 107 are showing the cost regional variability for the case of storage
project into an offshore (resp. onshore) depleted gas field.
Area Cost Factor Effect For Offshore Depleted Gas Field From Phase
1 Up To Bankability (Before 2020)
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Figure 106: Regional cost breakdown - Offshore Depleted Gas Field
Area Cost Factor Effect For Onshore Depleted Oil/Gas Field From
Phase 1 Up To Bankability (Before 2020)
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Figure 107: Regional Cost Breakdown - Onshore Depleted Gas Field
.

H.3. Success and Failures Rates
The following figures are showing the variability of success costs from Phase 1 up to
bankability for the cases of:
1.
2.
3.
4.

Onshore saline formation (Figure 108),
Offshore shallow and deep water saline formation (Figure 109),
Depleted oil and gas fields onshore (Figure 110),
Depleted oil and gas fields offshore (Figure 111).
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Onshore Deep Saline Aquifer Bankability Cost From Phase 1 Up to
Bankability
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Figure 108: Success cost comparison according to suitability - onshore deep saline
formation projects

Offshore Deep Saline Aquifer - Comparison between Shallow and Deep
offshore bankability development costs
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Figure 109: Success cost comparison according to suitability - Offshore deep saline
formation projects
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Onshore Depleted Fields Success Costs
35
30

MM€

25
20
15
10
5
0
Depleted Gas Fields

Depleted Oil Fields

Note: the line/arrow indicates the mean value (modal value) of the distribution

Figure 110: Success cost for onshore depleted fields projects

Success Cost for Depleted Gas Fields (Before 2020)
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Figure 111: Success cost for offshore depleted fields projects
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H.4. Overall comparison according to suitability and nature of project
Onshore Deep Saline Aquifer Bankability Success And Failure Costs From
Phase 1 Up to Bankability
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Figure 112: Comparison of success and failure costs according to suitability onshore deep saline formation project

Figure 112 is showing the average and range of variability of both success and failure costs
associated with the development of an onshore deep saline formation project.
Unsurprisingly, ranges and values are increasing with a lower suitability of a given area.

H.5. Time of Development
Figure 113 is showing the development times from Phase 1 up to success to reach
bankability. It is noteworthy to mention that beyond the average development times shown
with the arrows, the range of values for reaching bankability in 2020 and not beyond, can
impact the number of projects of deep saline formation types (both onshore and offshore).
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Development Time Frame Comparison From Phase 1 Up To
Bankability
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Note: the line/arrow indicates the mean value (modal value) of the distribution

Figure 113: Development times for storage projects
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Figure 114: Evolution of development times for different storage projects up to and
after 2020
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I. TECHNICAL BANKABILITY
PROJECTS NEEDS

GAP

ANALYSIS

2020

–

NEW

The objective of this analysis is to find where additional storage bankability assessment
should be performed in order to achieve the 100 projects by 2025. We remind the reader
that in this approach, the 100 projects target does not include CO2-EOR contribution to the
CCS deployment. Please refer to part 5.3 page 110 to see how CO2-EOR is included in the
study. This analysis requires a first assessment of source-sink matching on a regional basis.
For such a quick-look assessment, the CO2 emission sources below 1Mtpa have been
neglected. Consequently, such qualitative source-sink analysis could be altered at a local
level by early opportunities.
The locations pointed out are merely indicative. They have been chosen in order to
characterize the potential of area where no CCS project currently exists and close to CO2
emission hubs. As mentioned earlier, storage development is often on the critical path of
development of CCS projects. Therefore, it is necessary to start characterization ahead of
schedule in order not to be constrained by storage assessment issues.
Moreover, the objective of the storage characterization programme is to explore suitability of
areas closed to emission hub. Indeed the suitability map (Figure 14) evolves in time. A
characterization programme led in a possible area might conclude it should be finally
labelled as suitable. The possible label only indicates that the requirements for CO2 storage
could be present in those areas and should be check. This is one of the objectives of this
source sink matching.

I.1.

China and India

The following Figure 53 shows on the same map of the present CO2 power or industrial
sources, and suitability areas. A simple qualitative source / sink matching indicates areas for
these two countries where projects should be launched not later than 2012 in order to reach
bankability between 2020 and 2022.
23 candidate projects can be found. Among them:


7 shallow offshore Highly suitable DSF



3 Shallow offshore possible DSF



6 onshore Highly suitable DSF



2 onshore possible DSF



4 onshore depleted



2 offshore depleted
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Geological Storage Type
Candidate Projects for Bankability 2015-2017
Proposed Project Location - New Candidate for
cBankability 2018 – 2022

Unsuitable

Figure 115: China and India - Additional candidates for bankability 2020-2022

Following the same probabilistic approach of success as developed in section 4, these 23
candidates could bring 19 additional bankable projects, therefore reaching IEA
recommendation.

MM€

Such additional projects would have the following cumulated success, and probabilistic
failure cost. This gives an average success cost of 36 M€ largely below OECD one (Figure
116).
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Note: the line/arrow indicates the mean value (modal value) of the distribution

Figure 116: Success and failure costs - additional candidates for bankability China
and India
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I.2.

Other Non OECD Countries

I.2.1.

South America

The same approach as seen for China and India was followed for South America. The
qualitative source sink matching indicates areas where projects should be launched not later
than 2012 in order to reach bankability between 2020 and 2022.
7 candidate projects may be found. Among them:


1 onshore suitable DSF



3 onshore possible DSF



2 onshore depleted



1 offshore depleted

The following Figure 117 shows the location of these additional candidates for bankability.
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Unsuitable

Figure 117: South America - Additional candidates for bankability 2020-2022 –
Projects in unsuitable areas are depleted field and not DSF

Following the same probabilistic approach of success as developed in section 4, these 7
candidates could bring 5 additional bankable projects.
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Such additional projects would have the following cumulated success, and probabilistic
failure cost. This gives an average success cost of 48 M€ (Figure 118) which is above the
average success cost for China and India, due to both labour cost and probability of success
(storage projects to be developed in possibly suitable areas).
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Figure 118: Success and failure costs - additional candidates for bankability South
America

I.2.2.

Africa

The same approach as for China, India, and South America was followed for Africa. The
qualitative source sink matching indicates areas where projects should be launched not later
than 2012 in order to reach bankability between 2020 and 2022. One of the main issues for
this region concerns the lack of large scale sources to take advantage of the important
storage potential.
6 candidate projects may be found. Among them:


1 offshore highly suitable DSF



2 offshore suitable DSF



1 onshore depleted



2 offshore depleted

The following Figure 119 is showing the location of these potential additional candidates for
bankability.
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Proposed Project Location - New
cCandidate for cBankability 2018 – 2022

Unsuitable

Figure 119: Africa - Additional candidates for bankability 2020-2022 - Projects in
unsuitable areas are depleted field and not DSF

Following the same probabilistic approach of success as was developed in section 4, these
6 candidates could bring 4 additional bankable projects.

Page 223 of 232

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

July 20, 2011

Such additional projects would have the following cumulated success, and probabilistic
failure cost. This gives an average success cost of 50 M€ (Figure 120) which is above the
average success cost for China, India, and South America, due to the nature of projects
(offshore) with a high probability of success (storage projects to be developed in suitable
areas).
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Figure 120: Success and failure costs - additional candidates for bankability – Africa

I.2.3.

South East Asia

The same approach as for China, India, South America, and Africa was followed for SouthEast Asia. The qualitative source sink matching indicates areas where projects should be
launched not later than 2012 in order to reach bankability between 2020 and 2022.
We did not consider the development of projects in onshore oil provinces like Java, Borneo
and Sumatra due to the lack of nearby large scale sources. On the source standpoint, early
opportunities like natural gas treatment can play an important role in those areas (Fields with
high CO2 content). As many of those fields are located offshore, we expect some offshore
DSF developments in the area.
6 additional candidate projects can be found. Among them:


3 offshore depleted (1 shallow water)



2 offshore DSF deep water



1 offshore DSF shallow water

The following Figure 121 is showing the location of the additional candidates.

Page 224 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

Geological Storage Type
Candidate Projects for Bankability 2015-2017
Proposed Project Location - New Candidate c
s for Bankability 2018 – 2022

Unsuitable

Figure 121: South-East Asia - Additional candidates for bankability 2020-2022

Following the same probabilistic approach of success as was developed in section 4, these
6 candidates could bring 4 additional bankable projects.
Such additional projects would have the following cumulated success, and probabilistic
failure cost. This gives an average success cost of 60 M€ (Figure 122) which is above the
average success cost for China, India, due to the nature of projects (offshore), half of them
being in possibly suitable areas, the other half being in highly suitable areas.
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South East Asia - Total Regional Bankability Cost
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Figure 122: Success and failure costs - additional candidates for bankability – SouthEast Asia

I.3.

North America and Mexico

On USA and Canada, the qualitative source sink matching indicates areas where projects
should be launched not later than 2012 in order to reach bankability between 2020 and
2022. We did not assume the development of new projects in the Canadian Alberta
Saskatchewan area since there are a lot of planned projects already in this area. The
characterization need is therefore less acute.
The offshore location even if it might be counterintuitive due to the lower onshore storage
costs and the availability of reservoirs have been picked up due to favourable source sink
matching criteria (Florida), the presence of depleted fields and infrastructure US and
Mexican golf of Mexico.
10 additional candidate projects can be found. Among them:


3 onshore suitable DSF



1 onshore Highly suitable DSF



1 onshore possible DSF (Mexico)



2 onshore depleted



1 offshore depleted (1 shallow)



1 offshore possible DSF shallow



1 offshore suitable DSF Shallow
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Geological Storage Type
Candidate Projects for Bankability 2015-c c
c 2017
Proposed Project Location - New c c c c c
cCandidate for Bankability 2018 – 2022

Unsuitable

Figure 123: North America - Additional candidates for bankability 2020-2022

Following the same probabilistic approach of success as was developed in section 4, these
10 candidates could bring 8 additional bankable projects. Such additional projects would
have the following cumulated success, and probabilistic failure cost. This gives an average
success cost of 50 M€ (Figure 124) which is quite low due to nature of project (onshore suitable areas).
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Figure 124: Success and failure costs - additional candidates for bankability – North
America and Mexico
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I.4.

Middle East

The following Figure 125 shows that a strong potential exists for storage projects in deep
saline formation. Given the global CO2 emissions in the area, the global potential for storage
seems to be largely exceeding the local requirements.
Additionally, some projects could be developed over the medium term in depleted fields.
Fields availability is a major issue for CO2 storage. Indeed, with increasing oil prices, fields’
lifetime is extending. Their availability for CO2 storage therefore is difficult to assess. As
discussed in section 5.3 page 110, CO2-EOR potential is really important in this region.
However, for political reason, we do not expect the development of many EOR projects. The
main driver for EOR projects in this region if for now the knowledge build-up.
We estimate that 5 storage projects could be reasonably developed in this area to cope with
present and future emission sources.

Figure 125: Middle East - Sources and sink situation
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Following the same probabilistic approach of success as was developed in section 4, these
5 candidates could bring 5 additional bankable projects.
Such additional projects would have the following cumulated success, and probabilistic
failure cost. This gives an average success cost less than 30 M€ (Figure 126) which is the
lowest cost on a regional basis (highly suitable areas).

Middle East - Total Regional Bankability Cost
200
180
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100
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Note: the line/arrow indicates the mean value (modal value) of the distribution

Figure 126: Success and failure costs - additional candidates for bankability – Middle
East

Page 229 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

J. REFERENCES
1. S. Ahlbrandt T.S. et al World Petroleum Assessment 2000 U.S. Geological Survey

www.energy.cr.usgs.gov/WEReport.pdf
2. Agarwal, P., Shriklande, M., Earthquake Resistant Design of Structures, PHI
Learning, Pvt Ltd, Technology & Engineering, 2006, 660p.
3. APEC CO2 Storage prospectivity of selected sedimentary basins in the region of
China and South East Asia, June 2005
4. Anthonsen, K., L., Vangkilde-Pedersen, T., Nielsen, L., H., Estimates of CO2 Storage
Capacity in Europe, EU Geocapacity, 2009.
5. Best, D., Mulyana, R., Jacobs, B., Iskandar, UP., Beck, B., Status of CCS
Development in Indonesia, ScienceDirect, GHGH-10, 2010
6. Bonijoly, D., Tourlière, B., Où sont les capacités de stockage du CO2 au Viet Nam.
Une approche méthodologique, Rapport Public, BRGM, August 2009.
7. Bradshaw, B.E., Spencer, L.K., Lahtinen, A.C., Khider, K., Ryan,D.J., Colwell, J.B.,
Chirinos, A. and Bradshaw, J. An assessment of Queensland’s CO2 geological
storage prospectivity — the Queensland CO2 geological storage atlas, 2009
8. Campher, C., J., di Primio, R., Kuhlmann, G., van der Spuy, D., Domoney, R.,
Geological Modelling of the Offshore Orange Basin, West Coast of South Africa (2nd
Edition), Search and Discovery Article #10191, May 2010.
9. Carbon Storage Taskforce, National Carbon Mapping and Infrastructure Plan –
Australia: Concise Report, Department of Resources, Energy and Tourism,
Canberra, 2009
10. Carbon Storage Taskforce CO2 Injection Well Cost Estimation Department of
Resources, Energy and Tourism, Canberra, March 2009
11. Carneiro, J., Boavida, D., Silva, R., First Assessment of Sources and Sinks for
Carbon Capture and Geological Storage in Portugal, IJGCC, 2010,
doi:10.1016/j.ijggc.2010.08.002.
12. Commission for Geological map of the World, Geological map of the World

www.ccgm.org
13. Clingendael International Energy Programme The European Market For Seasonal
Storage, in “Underground Gas Storage In The World” Cedigaz eds., February 2006
14. Cloete, M., Atlas on geological storage of carbon dioxide in South Africa, Council for
Geoscience, 2010.
15. Dahowski, R, T., Li, X., Davison, C., L., Wei, N., Dooley, J., J., Regional
Opportunities for Carbon Dioxide Capture and Storage in China, A Comprehensive
CO2 Storage Cost Curve and Analysis of the Potential for Large Scale Carbon
Dioxide Capture and Storage in the People's Republic of China,. Pacific Northwest
National Laboratory, December 2009.
16. Dooley, JJ., A Brief Analysis of Geologic CO2 Storage Potential in Korea, PNNL, US
Department of Energy, June 2006.
17. Dooley, J., J., Dahowski, R, T., Davison, C., L, CO2-driven Enhanced Oil Recovery
as a Stepping Stone to What?. Pacific Northwest National Laboratory, report PNNL19557 July 2010.
18. Elementenergy, One North Sea: A Study Into North Sea Cross-border CO2 Transport
and Storage, 18th March 2010.
19. Ersoy, M., Status of Awareness and Reasiness of "Carbon capture and Storage" in
Turkey, Turkish Coal Entreprises, Cleaner Electricity Production Forum - Carbon
Capture and Storage, Geneva, November 18th 2008.
20. EU Geocapacity, Assessing European Capacity for Geological Storage of Carbon
Dioxyde, EU Geocapacity, 2009.

Page 230 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

21. Findlay, M., Mabey, N., Marsh, R., Ng, S., Tomlinson, S., Carbon Capture and
Storage in China, E3G, Germanwatch, May 2009.
22. Global CCS Institute Global status of storage projects, October 2010
23. Global CCS Institute The global status of CCS: 2010, March 2011
24. Global CCS Institute Global Status of BECCS Projects 2010, March 2011
25. Halbouty, M., T., Exploration into the New Millenium, Energy Co, Huston, Texas,
Second Wallace E. Pratt Memorial Conference "Petroleum Provinces of the 21st
Century", San Diego, California, January 12-15, 2000.
26. Hugout, B. Gaz de France experience in Underground Gas Storage SPE38245, in
Proceeding of SPE Latin American/Caribbean Gas and Electricity Congress, April
1997
27. Huh, D-G., Park,Y-C., Yoo, D-G., Hwang, S-H., CO2 Geological Storage Potential in
Korea, KIGAM, Science Direct, GHGH-10, 2010.
28. ICTPL, Assessment of Geological Storage Potential of Carbon Dioxide in the APEC
Region - Phase 1. CO2 Storage Prospectivity of Selected Sedimentary Basins in the
Region of China and South East Asia, Asia-Pacific Economic Cooperation, June
2005.
29. IEA, Technology Roadmap for Carbon Capture and Storage 2009.
30. IEA, Energy Technology Transitions for Industry: Strategies for the Next Industrial
Revolution. World Energy Outlook 2010.
31. IEA Greenhouse Gas R&D Programme (IEA GHG), A Regional Assessment of the
Potential for CO2 Storage in the Indian Subcontinent, 2008/2, May 2008.
32. IEA Greenhouse Gas R&D Programme (IEA GHG) CO2 storage in depleted gas
fields Report 2009/01, June 2009
33. IEA Greenhouse Gas R&D Programme (IEA GHG) CO2 storage in depleted oil fields:
global application criteria for CO2 Enhanced Oil Recovery Report 2009/12, December
2009
34. IEA GHG Development of storage coefficients for CO2 storage in deep saline
formation Report 2009/13, December 2009
35. Indonesia CCS Study Working Group, Understanding Carbon Capture and Storage
Potential in Indonesia, Indonesian Government Institutions, Indonesian State
Electricity Corporation, Indonesian National Committee-World Energy Council, United
Kingdom Embassy in Jakarta, PPPTMGB LEMIGAS, KNIWEC, PT PLN (Persero),
KLH, Royal Dutch Shell, November 2009.
36. Jiao, Z., Surdam, R., C., Zhou, L., Stauffer, P., H., Luo., T., A feasability study of
geological CO2 sequestration in the Ordos Basin, China, WSGS, ScienceDirect,
GHGH-10, 2010.
37. Kaldi, J., G., Gibson-Poole, C., M., Storage Capacity Estimation, Site Selection and
Characterisation for CO2 Storage Projects, CO2CRC, March 2008.
38. Kapila, R., V., Chalmers, H., Leach, M., Investigating the Prospects for Carbon
Capture and Storage Technology in India, School of Geosciences, University of
Edinburgh, Centre for Environmental Strategy University of Surrey, October 2009.
39. Ketzer, J. M., Rocha, P., Luiz Ponce Maia, J., Rosa, A., Dino, R., Cunha, P.,
Santarosa, C., EOR Experience and CO2 Geological Storage Perspectives in Brazil,
Seminário Internacional Sobre Seqüestro de Carbono e Mudanças Climáticas,
40. Ketzer, J. M., Willwock, J.A., Caporale, G., Rocha, L.H., Rockett, G., Braum, H.,
Giraffa, L., The CARBMAP Project: CO2 Source-Sink Matching and Opportunities for
Carbon Sequestration in Brazil, CSLF, 2007
41. Kongsjorden, H., Karstad, O. Torp, T.A Saline aquifer storage of carbon dioxide in
the Sleipner project, Waste Management, 17(5-6), 303-308, 1998
42. Le Nindre, Y.-M., et al, EU-GeoCapacity in China - Towards CCS demonstration
projects in Hebei Province, ScienceDirect, GHGH-10, 2010

Page 231 of 232

July 20, 2011

Global Storage Resource Gap Analysis for Policy Makers
IEA/CON/10/180

43. Le Nindre, Y.-M., Allier D., Duchkov, A., Altunina, L.K., Shvartsev, S., Zhelezniak, M.
and Klerkx, J. Storing CO2 underneath the Siberian Permafrost:A win-win solution for
long-term trapping of CO2 and heavy oil upgrading, ScienceDirect, GHGH-10, 2010
44. Li, XC., Wei, N., Fang, ZM., Li, Q., Dahowski, RT., Davidson, CL., Early
Opportunities of Carbon Capture and Storage in China, ScienceDirect, GHGH-10,
2010
45. Maldal, T. and Tappel, I. M. CO2 underground storage for Snohvit gas field
development, Energy 29(9-10), 1403-1411, 2004,
46. Metz, B., Davidson, O., de Coninck, H. C., ., Loos, M., Meyer, L., IPCC, 2005: IPCC
Special Report on Carbon Dioxide Capture and Storage, Working Group III of the
Intergovernmental Panel on Climate Change, Cambridge UniversityPress,
Cambridge, United Kingdom and New York, NY, USA, 442 pp.
47. Natural Resources Defense Council U.S. oil production potential from accelerated
deployment of carbon capture and storage, Advanced Resources International White
Paper, March 2010
48. Neele, F., Koenen, M., Seebregts, A. van Deurzen, J., Kerssemakers, K. Mastenbroek, M.
Development of a large-scale CO2 transport infrastructure in Europe: matching captured volumes
and storage availability CO2Europipe project 2010.

49. Ogawa, T., Nakanishi, S., Shidahara, T., Okumura, T., Hayashi, E., Saline-Aquifer
CO2 Sequestration in Japan. Methodology of Storage Capacity Assessment, Taisei
Corporation, Technology Center, Yokohama, Japan, 2010.
50. Okandan, E., and al, Assessment of CO2 Storage protential in Turkey, Modelling and
a Prefeasability Study for Injection into an Oil Field, PRCMETU, ScienceDirect,
GHGH-10, 2010.
51. Rockett, G., C., Machado, C., X., Ketzer, J., M., M., Centeno, C., I., The CARBMAP
Project: Matching CO2 Sources and Geological Sinks in Brazil using Geographic
Information System, CEPAC/PUCRS, Science Direct, GHGT-10.
52. McGrail, B., P., Spane, F., A., Sullivan, E., C., Bacon, D., H., Hund, G., The Wallula
Basalt Sequestration Pilot Project, PNNL, Science Direct, GHGT-10.
53. National Energy Technology Laboratory (NETL), Geological Storage Formation
Classification: Understanding Its Importance and Impacts on CCS Opportunities in
the United States, DOE/NETL, September 2010.
54. United Nations Industrial Development Organization (UNIDO), Global Technology
Roadmap for CCS in Industry Sectoral Assessment: Sources and Sinks Matching,
March 2011
55. United Nations Economic Commission for Europe (UNECE), Study on Underground
Gas Storage in Europe and Central Asia, Working Party on Gas, 1999
56. US DoE/NETL Storing CO2 with Enhanced Oil Recovery, DOE/NETL-402/1312/0207-08, February 2008
57. US DoE/NETL Storing CO2 with Enhanced Oil Recovery, DOE/NETL-402/1312/0207-08, February 2008
58. Vincent, C., J., and al, A geological storage option for CO2 in the Bohaiwan Basin,
East China ?, British Geological Survey, Science Direct, GHGT-10
59. Viljoen, J., Stapelberg, F., Cloete, M., Progress Report on the CO2 Geological
Storage Atlas of South Africa, Council for Geoscience, 30th September 2009.
60. Wilkinson, M., and al, Defining simple and comprehensive assessment units for CO2
storage in saline formations beneath the UK North Sea and continental shelf, The
University of Edinburgh, Science Direct, GHGT-10

Page 232 of 232

